

ARAD *Report/Raport: Investments by Priority Order/Investitii in ordinea prioritatilor (2008 - 2038)*

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)					
					TOTAL	Phase 1 2008- 2013	Phase 2 2014- 2018	Phase 3 2019- 2023	Phase 4 2024- 2028	Phase 5 2029- 2033

Priority No./ Nr. Prioritate 1

Municipality/ Primaria Arad

Locality: Arad

Distribution Network/Retea Distributie	Arad. Replacement of steel/iron pipelines diam average 400 mm/ Arad. Inlocuire conducte din otel/fier cu diametru mediu 400 mm	m	52,930	0.33	17,255	17,255	0	0	0	0	0
Wastewater Treatment/Epurare	Arad City. WWTP: Sludge treatment facility/ SEAU: Facilitati de tratare a namolului cu var.	No	1	836.96	837	837	0	0	0	0	0
Sewer Network/Retea Canalizare	Arad. Replacement of sewerage networks phase 1/ Arad. Inlocuire retele de canalizare faza 1	m	17,420	0.32	5,557	5,557	0	0	0	0	0
Sewer Network/Retea Canalizare	Arad. Extension of sewerage networks/ Arad. Extindere retele canalizare	m	37,230	0.25	9,456	9,456	0	0	0	0	0
Other/Altele	Technical assistance tender documents/ Asistenta tehnica documente de licitatie	No	1	4,055.00	4,055	4,055	0	0	0	0	0
Other/Altele	Site Supervision/ Supervizare lucrari	No	1	4,747.20	4,747	4,747	0	0	0	0	0
Other/Altele	Audit and PIU expenses / Audit si cheltuielim PIU	No	1	724.53	725	725	0	0	0	0	0
Total for/ Total pentru Arad (7 records)					42,632	42,632	0	0	0	0	0
TOTAL for/TOTAL pentru Arad Municipality (7 records)					42,632	42,632	0	0	0	0	0

Municipality/ Primaria Curtici

Locality: Curtici

Distribution Network/Retea Distributie	Curtici Town. Extend water distribution network/ Oras Curtici. Extindere retea de distributie a apei	m	1,500	0.09	128	128	0	0	0	0	0
--	--	---	-------	------	-----	-----	---	---	---	---	---

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
<i>Wastewater Treatment/Epurare</i>	Curtici town. New WWTP for 15000 pop Sanmartin, Macea & Curtici/ Oras Curtici. Statie de epurare noua pentru 15000 l.e. - Curtici, Macea, Sanmartin	No	1	3,716.60	3,717	3,717	0	0	0	0	0
<i>Trunk Sewer/Colector Principal</i>	Curtici town. WWTP treated effluent main to watercourse/ Oras Curtici. Conducta de descarcare efluent statie de epurare in curs de apa	m	2,160	0.20	428	428	0	0	0	0	0
<i>Trunk Sewer/Colector Principal</i>	Curtici town. Extend sewer network/ Oras Curtici. Extindere retea de canalizare	m	39,060	0.16	6,171	6,171	0	0	0	0	0
<i>Sewage PS/Statie Pompare canalizare</i>	Curtici town. Sewage pumping station/ Oras Curtici. Statie de pompare ape uzate	No	3	175.92	528	528	0	0	0	0	0
Total for/ Total pentru Curtici (5 records)					10,971	10,971	0	0	0	0	0
TOTAL for/TOTAL pentru Curtici Municipality (5 records)					10,971	10,971	0	0	0	0	0

Municipality/ Primaria

Fantanele

Locality: Fantanele

<i>Water Main/Retea Principala</i>	Fantanele Village. Water supply main from Arad / Sat Fantanele. Aductiune apa de la Arad	m	2,500	0.15	373	373	0	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Fantanele Village. Rehabilitation of water networks/ Sat Fantanele. Reabilitare retele apa	m	1,300	0.10	126	126	0	0	0	0	0
<i>Trunk Sewer/Colector Principal</i>	Fantanele Village. Wastewater transfer main to Arad system/ Sat Fantanele. Conducta de transfer ape uzate la sistemul Arad	m	2,910	0.04	113	113	0	0	0	0	0
<i>Sewage PS/Statie Pompare canalizare</i>	Fantanele Village. Sewage transfer pumping station to Arad sewer system/ Sat Fantanele. Statie de pompare ape uzate catre sistemul Arad	No	2	147.74	295	295	0	0	0	0	0
<i>Sewer Network/Retea Canalizare</i>	Fantanele Village. New sewer network/ Sat Fantanele. Retea de canalizare noua	m	8,200	0.17	1,402	1,402	0	0	0	0	0
Total for/ Total pentru Fantanele (5 records)					2,310	2,310	0	0	0	0	0
TOTAL for/TOTAL pentru Fantanele Municipality (5 records)					2,310	2,310	0	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)					
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033

Municipality/ Primaria

Ghioroc

Locality: Cuvin

Distribution Network/Retea Distributie	Cuvin Village. Distribution network/ Sat Cuvin. Retea de distributie apa	m	2,540	0.05	135	135	0	0	0	0	0
Distribution Network/Retea Distributie	Cuvin Village. Refurbishment of distribution network/ Sat Cuvin. Reabilitare retea de distributie apa	m	4,884	0.04	205	205	0	0	0	0	0
Trunk Sewer/Colector Principal	Cuvin Village. Sewage transfer main/ Sat Cuvin. Conducta de transfer ape uzate	m	1,400	0.06	81	81	0	0	0	0	0
Sewage PS/Statie Pompare canalizare	Cuvin Village. Sewage pumping station/ Sat Cuvin. Statie de pompare ape uzate	No	1	93.72	94	94	0	0	0	0	0
Sewer Network/Retea Canalizare	Cuvin Village. Sewage network/ Sat Cuvin. Retea de canalizare	m	8,950	0.14	1,253	1,253	0	0	0	0	0
Total for/ Total pentru Cuvin (5 records)					1,768	1,768	0	0	0	0	0

Locality: Ghioroc

Water Treatment/Tratare apa	Ghioroc Village. Automate chlorine disinfection and Rehabilitate deep boreholes/ Sat Ghioroc. Echipament de desinfectie automata cu clor si Reabilitare foraje	No	1	346.25	346	346	0	0	0	0	0
Water Main/Retea Principala	Ghioroc. Trunk main / Ghioroc.Aductiune apa	m	2,000	0.19	378	378	0	0	0	0	0
Distribution Network/Retea Distributie	Ghioroc Village. Rehabilitation of water network/ Sat Ghioroc. Reabilitare retea apa	m	6,355	0.13	833	833	0	0	0	0	0
Trunk Sewer/Colector Principal	Ghioroc Village. Sewage transfer main/ Sat Ghioroc. Conducta de transfer ape uzate	m	1,900	0.09	169	169	0	0	0	0	0
Sewage PS/Statie Pompare canalizare	Ghioroc Village. Sewage pumping station/ Sat Ghioroc. Statie de pompare ape uzate	No	1	125.54	126	126	0	0	0	0	0
Sewer Network/Retea Canalizare	Ghioroc Village. Sewage network/ Sat Ghioroc. Retea de canalizare	m	6,705	0.16	1,059	1,059	0	0	0	0	0
Total for/ Total pentru Ghioroc (6 records)					2,911	2,911	0	0	0	0	0

Locality: Minis

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Distribution Network/Retea Distributie	Minis Village.Rehabilitation of water network / Sat Minis. Reabilitare retea apa.	m	1,820	0.14	260	260	0	0	0	0	0
Trunk Sewer/Colector Principal	Minis Village. Gravity transfer main/ Sat Minis. Conducta de transfer gravitational ape uzate	m	1,100	0.09	98	98	0	0	0	0	0
Sewage PS/Statie Pompare canalizare	Minis village. Sewage network pumping station/ Sat Minis. Statie de pompare pentru retea canalizare	No	1	130.57	131	131	0	0	0	0	0
Sewer Network/Retea Canalizare	Minis village. New sewage network/ Sat Minis. Retea de canalizare noua	m	4,310	0.13	578	578	0	0	0	0	0
Total for/ Total pentru Minis (4 records)					1,066	1,066	0	0	0	0	0
TOTAL for/TOTAL pentru Ghioroc Municipality (15 records)					5,745	5,745	0	0	0	0	0

Municipality/ Primaria Ineu

Locality: *Ineu*

Water Source/Sursa apa	Ineu Town. Rehabilitation of Tamand well field. / Oras Ineu. Reabilitare front captare Tamand	No	1	594.26	594	594	0	0	0	0	0
Water Treatment/Tratare apa	Ineu Town. Rehabilitate WTP, pumping stations / Oras Ineu. Reabilitare statie de tratare apa si statii pompare	No	1	1,567.73	1,568	1,568	0	0	0	0	0
Water Main/Retea Principala	Ineu Town. Trunk main/ Oras Ineu. Aductiune	m	1,800	0.14	254	254	0	0	0	0	0
Distribution Network/Retea Distributie	Ineu Town. Storage reservoir/ Oras Ineu. Rezervoare inmagazinare	No	2	127.56	255	255	0	0	0	0	0
Distribution Network/Retea Distributie	Ineu Town. Rehabilitate water network/ Oras Ineu. Reabilitare retea apa	m	6,880	0.21	1,459	1,459	0	0	0	0	0
Distribution Network/Retea Distributie	Ineu Town. Extension of water network/ Oras Ineu. Extindere retea apa	m	2,280	0.17	397	397	0	0	0	0	0
Trunk Sewer/Colector Principal	Inew Town. Trunk sewer / Oras Ineu. Conducta refulare	m	1,000	0.13	125	125	0	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Sewage PS/Statie Pompare canalizare	Ineu Town. Pumping station / Oras Ineu. Statie pompare ape uzate	No	3	112.61	338	338	0	0	0	0	0
Sewer Network/Retea Canalizare	Ineu Town. New sewer network/ Oras Ineu. Retea canalizare noua	m	22,790	0.18	4,125	4,125	0	0	0	0	0
Sewer Network/Retea Canalizare	Ineu Town. Rehabilitate sewer network/ Oras Ineu. Reabilitare retea canalizare	m	2,370	0.26	621	621	0	0	0	0	0
Total for/ Total pentru Ineu (10 records)					9,735	9,735	0	0	0	0	0
TOTAL for/TOTAL pentru Ineu Municipality (10 records)					9,735	9,735	0	0	0	0	0

Municipality/ Primaria Lipova

Locality: *Lipova*

Pumping Station/Statie Pompare	Lipova. New pumping station / Lipova. Statie de pompare noua.	No	4	66.16	265	265	0	0	0	0	0
Distribution Network/Retea Distributie	Lipova Town. Rehabilitate water network/ Oras Lipova. Reabilitare retea alimentare cu apa	m	700	0.21	145	145	0	0	0	0	0
Distribution Network/Retea Distributie	Lipova Town. Extend network/ Oras Lipova. Extindere retea.	m	8,154	0.11	872	872	0	0	0	0	0
Sewer Network/Retea Canalizare	Lipova. Rehabilitate sewers/ Oras Lipova. Reabilitare retea canalizare	m	5,540	0.23	1,258	1,258	0	0	0	0	0
Sewer Network/Retea Canalizare	Lipova. Extend sewer network/ Oras Lipova. Extindere retea canalizare	m	12,440	0.22	2,774	2,774	0	0	0	0	0
Total for/ Total pentru Lipova (5 records)					5,314	5,314	0	0	0	0	0
TOTAL for/TOTAL pentru Lipova Municipality (5 records)					5,314	5,314	0	0	0	0	0

Municipality/ Primaria Macea

Locality: *Macea*

Trunk Sewer/Colector Principal	Macea Village. Wastewater transfer main to Curtici WWTP/ Sat Macea. Conducta de transfer ape uzate catre statia de epurare Curtici.	m	5,150	0.09	484	484	0	0	0	0	0
--------------------------------	---	---	-------	------	-----	-----	---	---	---	---	---

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Sewage PS/Statie Pompare canalizare	Macea Village. Sewage pumping station/ Sat Macea. Statie de pompare ape uzate	Sat	3	117.53	353	353	0	0	0	0	0
Sewer Network/Retea Canalizare	Macea Village. New sewer network/ Sat Macea. Retea de canalizare noua.	Sat	17,310	0.15	2,510	2,510	0	0	0	0	0
Total for/ Total pentru Macea (3 records)					3,347	3,347	0	0	0	0	0
TOTAL for/TOTAL pentru Macea Municipality (3 records)					3,347	3,347	0	0	0	0	0

Municipality/ Primaria Nadlac

Locality: **Nadlac**

Distribution Network/Retea Distributie	Nadlac Town. Extension of the network/ Oras Nadlac. Extindere retea	m	5,343	0.07	390	390	0	0	0	0	0
Wastewater Treatment/Epurare	Nadlac Town. New WWTP for 9,000 pe/ Oras Nadlac. Statie de epurare noua pentru 9000 l.e.	No	1	2,873.45	2,873	2,873	0	0	0	0	0
Trunk Sewer/Colector Principal	Nadlac Town. Effluent transfer main to river/ Oras Nadlac. Conducta pentru transfer efluent catre curs de apa	m	2,900	0.08	226	226	0	0	0	0	0
Sewage PS/Statie Pompare canalizare	Nadlac Town. Sewage pumping station/ Statie de pompare ape uzate	No	5	103.27	516	516	0	0	0	0	0
Sewer Network/Retea Canalizare	Nadlac Town. New sewer network/ Oras Nadlac. Retea de canalizare noua	m	36,990	0.16	5,770	5,770	0	0	0	0	0
Total for/ Total pentru Nadlac (5 records)					9,776	9,776	0	0	0	0	0
TOTAL for/TOTAL pentru Nadlac Municipality (5 records)					9,776	9,776	0	0	0	0	0

Municipality/ Primaria Pancota

Locality: **Pancota**

Distribution Network/Retea Distributie	Pancota Town. Extend water distribution network/ Oras Pancota. Extindere retea distributie apa	m	810	0.07	58	58	0	0	0	0	0
--	--	---	-----	------	----	----	---	---	---	---	---

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Wastewater Treatment/Epurare</i>	Pancota Town. New WWTP for 19000 pop Pancota, Seleus and Siria & Galsa/ Oras Pancota. Statie noua de epurare pentru 19000 i.e. - Pancota, Seleus, Siria, Galsa	No	1	3,103.12	3,103	3,103	0	0	0	0	0
<i>Trunk Sewer/Colector Principal</i>	Pancota Town. Trunk sewer / Oras Pancota. Conducta refulare ape uzate	m	750	0.14	104	104	0	0	0	0	0
<i>Sewer Network/Retea Canalizare</i>	Pancota Town. Extend sewer network/ Oras Pancota. Extindere retea canalizare	m	16,850	0.17	2,831	2,831	0	0	0	0	0
<i>Sewer Network/Retea Canalizare</i>	Pancota Town. Network pumping stations/ Oras Pancota. Statii de pompare in retea	No	3	192.58	578	578	0	0	0	0	0
<i>Total for/ Total pentru Pancota (5 records)</i>					<i>6,673</i>	<i>6,673</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
<i>TOTAL for/TOTAL pentru Pancota Municipality (5 records)</i>					<i>6,673</i>	<i>6,673</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
<u>Municipality/ Primaria Paulis</u>											
<i>Locality: Paulis</i>											
<i>Distribution Network/Retea Distributie</i>	Paulis Village. Refurbishment of water network/ Sat Paulis. Reabilitare rete apa	m	1,950	0.14	275	275	0	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Paulis Village. Extend water network/ Sat Paulis. Extindere retea apa	m	4,960	0.05	258	258	0	0	0	0	0
<i>Wastewater Treatment/Epurare</i>	Paulis. Regional WWTP Paulis 10,000 pe/ Paulis. Statie de epurare regionala Paulis pentru 10000 i.e.	m	1	2,288.24	2,288	2,288	0	0	0	0	0
<i>Trunk Sewer/Colector Principal</i>	Paulis. Effluent transfer pipeline to river/ Paulis. Conducta pentru transfer efluent la curs de apa	m	2,010	0.10	197	197	0	0	0	0	0
<i>Sewage PS/Statie Pompare canalizare</i>	Paulis Village. Sewer Network pumping station/ Sat Paulis. Statii de pompare pentru retea canalizare	No	2	219.37	439	439	0	0	0	0	0
<i>Sewer Network/Retea Canalizare</i>	Paulis Village. New sewage network/ Sat Paulis. Retea de canalizare noua	m	7,806	0.17	1,311	1,311	0	0	0	0	0
<i>Total for/ Total pentru Paulis (6 records)</i>					<i>4,768</i>	<i>4,768</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
<i>TOTAL for/TOTAL pentru Paulis Municipality (6 records)</i>					<i>4,768</i>	<i>4,768</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)					
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033

Municipality/ Primaria Pecica

Locality: Pecica

Distribution Network/Retea Distributie	Pecica Town. Extend potable water network/ Oras Pecica. Extindere retea de alimentare cu apa	m	22,780	0.08	1,845	1,845	0	0	0	0	0
Wastewater Treatment/Epurare	Pecica. Extend WWTP from 3000-15000 pe/ Oras Pecica. Extindere statie de epurare de la 3000 l.e. la 15000 l.e.	No	1	3,329.02	3,329	3,329	0	0	0	0	0
Trunk Sewer/Colector Principal	Pecica Town. Effluent discharge main from WWTP to river/ Oras Pecica. Conducta pentru deversare efluent statie de epurare in rau	m	1,210	0.10	121	121	0	0	0	0	0
Sewage PS/Statie Pompare canalizare	Pecica Town. Network pumping station/ Oras Pecica. Statie de pompare in retea	No	5	121.14	606	606	0	0	0	0	0
Sewer Network/Retea Canalizare	Pecica. Extend sewer network in Pecica/ Oras Pecica. Extindere retea de canalizare.	m	41,840	0.18	7,448	7,448	0	0	0	0	0
Total for/ Total pentru Pecica (5 records)					13,348	13,348	0	0	0	0	0
TOTAL for/TOTAL pentru Pecica Municipality (5 records)					13,348	13,348	0	0	0	0	0

Municipality/ Primaria Santana

Locality: Santana

Wastewater Treatment/Epurare	Santana town. New WWTP for 14000 pe/ Oras Santana. Statie de epurare noua pentru 14000 l.e.	No	1	3,780.07	3,780	3,780	0	0	0	0	0
Trunk Sewer/Colector Principal	Santana Town. Transfer sewer/ Oras Santana. Conducta pentru transfer ape uzate	m	2,550	0.11	281	281	0	0	0	0	0
Sewage PS/Statie Pompare canalizare	Santana Town. Network pumping station/ Oras Santana. Statie de pompare in retea	No	4	133.50	534	534	0	0	0	0	0
Sewer Network/Retea Canalizare	Santana Town. Extend sewer network/ Oras Santana. Extindere retea de canalizare	m	45,000	0.17	7,650	7,650	0	0	0	0	0
Sewer Network/Retea Canalizare	Santana Town. Rehabilitate sewer network/ Oras Santana. Reabilitare retea de canalizare	m	5,900	0.20	1,168	1,168	0	0	0	0	0
Total for/ Total pentru Santana (5 records)					13,413	13,413	0	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)					
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033

TOTAL for/TOTAL pentru Santana Municipality (5 records) 13,413 13,413 0 0 0 0 0

Municipality/ Primaria Seleus

Locality: Seleus

Water Main/Retea Principala	Seleus Village. Water supply main from Pancota system/ Sat Seleus. Aductiune din Pancota	m	4,000	0.08	312	0	312	0	0	0	0
Distribution Network/Retea Distributie	Seleus Village. Water distribution network/ Sat Seleus. Retea de distributie a apei	m	10,800	0.08	842	0	842	0	0	0	0
Distribution Network/Retea Distributie	Seleus Village. New reservoir storage/ Sat Seleus. Rezervor nou de inmagazinare apa	No	1	70.00	70	0	70	0	0	0	0
Trunk Sewer/Colector Principal	Seleus Village. Wastewater transfer main to Pancota WWTP/ Sat Seleus. Conducta de transfer ape uzate catre statia de epurare Pancota	m	4,000	0.12	480	0	480	0	0	0	0
Sewage PS/Statie Pompare canalizare	Seleus Village. Pumping station for sewage transfer to Pancota WWTP/ Sat Seleus. Statie de pompare pentru transfer ape uzate catre statia de epurare Pancota	No	1	180.00	180	0	180	0	0	0	0
Sewage PS/Statie Pompare canalizare	Seleus Village. Network sewage pumping station/ Sat Seleus. Statie de pompare ape uzate	No	1	180.00	180	0	180	0	0	0	0
Sewer Network/Retea Canalizare	Seleus Village. New sewer network/ Sat Seleus. Retea de canalizare noua	m	9,000	0.09	774	0	774	0	0	0	0
Total for/ Total pentru Seleus (7 records)					2,838	0	2,838	0	0	0	0

TOTAL for/TOTAL pentru Seleus Municipality (7 records) 2,838 0 2,838 0 0 0 0

Municipality/ Primaria Siria

Locality: Galsa

Distribution Network/Retea Distributie	Galsa Village. Water distribution network/ Sat Galsa. Retea de distributie a apei	m	5,400	0.06	313	313	0	0	0	0	0
--	---	---	-------	------	-----	-----	---	---	---	---	---

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Trunk Sewer/Colector Principal</i>	Galsa Village. Wastewater transfer main to Siria WWTP/ Sat Galsa. Conducta de transfer ape uzate catre statia de epurare Siria	m	1,800	0.09	155	155	0	0	0	0	0
<i>Sewage PS/Statie Pompare canalizare</i>	Galsa Village. Sewage pumping station / Sat Galsa. Statie de pompare ape uzate.	No	1	112.49	112	112	0	0	0	0	0
<i>Sewer Network/Retea Canalizare</i>	Galsa Village. New sewer network/ Sat Galsa. Retea de canalizare noua	m	10,937	0.17	1,837	1,837	0	0	0	0	0
<i>Total for/ Total pentru Galsa (4 records)</i>					<i>2,418</i>	<i>2,418</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: Siria											
<i>Distribution Network/Retea Distributie</i>	Siria Village. Rehabilitation of water network / Sat Siria. Reabilitare retea apa	m	2,310	0.14	328	328	0	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Siria Village. Extension of water network / Sat Siria. Extindere retea apa	m	23,210	0.08	1,880	1,880	0	0	0	0	0
<i>Wastewater Treatment/Epurare</i>	Siria Village. Extension of WWTP. / Sat Siria. Extindere SEAU	No	1	2,679.67	2,680	2,680	0	0	0	0	0
<i>Trunk Sewer/Colector Principal</i>	Siria Village. Wastewater transfer main / Sat Siria. Conducta pentru transfer ape uzate	m	1,350	0.08	107	107	0	0	0	0	0
<i>Sewage PS/Statie Pompare canalizare</i>	Siria Village. Sewage pumping station / Sat Siria. Statie pompare ape uzate	No	2	117.14	234	234	0	0	0	0	0
<i>Sewer Network/Retea Canalizare</i>	Siria Village. New sewer network/ Sat Siria. Retea noua de canalizare	m	23,307	0.17	3,916	3,916	0	0	0	0	0
<i>Total for/ Total pentru Siria (6 records)</i>					<i>9,144</i>	<i>9,144</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
TOTAL for/TOTAL pentru Siria Municipality (10 records)					11,562	11,562	0	0	0	0	0
Total for/TOTAL pentru Priority No 1 (93 records)					142,433	139,595	2,838	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)					
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033

Priority No./ Nr. Prioritate 2

Municipality/ Primaria Chisineu Cris

Locality: Chisineu Cris

Water Source/Sursa apa	CHISINEU CRIS Town. Rehabilitate wells/ Oras Chisineu Cris. Reabilitare foraje	No	6	30.00	180	180	0	0	0	0	0
Pumping Station/Statie Pompare	CHISINEU CRIS Town. Major refurb of Pumping stations/ Oras Chisineu Cris. Reabilitare majora a statiilor de pompare	No	3	100.00	300	300	0	0	0	0	0
Distribution Network/Retea Distributie	CHISINEU CRIS Town. Extend water distribution network/ Oras Chisineu Cris. Extindere retea de distributie a apei	m	4,500	0.08	351	351	0	0	0	0	0
Distribution Network/Retea Distributie	CHISINEU CRIS Town. Replace asbestos-cement pipes/ Oras Chisineu Cris. Inlocuire retele din azbociment	m	5,000	0.08	390	390	0	0	0	0	0
Wastewater Treatment/Epurare	Chisineu Cris town. Refurbish WWTP for 10,000 PE/ Oras Chisineu Cris. Reabilitare si extindere statie de epurare pentru 10000 l.e.	No	1	2,100.00	2,100	2,100	0	0	0	0	0
Sewage PS/Statie Pompare canalizare	Chisineu Cris town. Sewage pumping station/ Oras Chisineu Cris. Statie de pompare ape uzate	No	3	180.00	540	540	0	0	0	0	0
Sewer Network/Retea Canalizare	Chisineu Cris town. Extend sewer network/ Oras Chisineu Cris. Extindere retea canalizare	m	22,000	0.09	1,892	1,892	0	0	0	0	0
Total for/ Total pentru Chisineu Cris (7 records)					5,753	5,753	0	0	0	0	0
TOTAL for/TOTAL pentru Chisineu Cris Municipality (7 records)					5,753	5,753	0	0	0	0	0

Municipality/ Primaria Ineu

Locality: Mocrea

Water Main/Retea Principala	Mocrea Village. Replace supply main from Ineu/ Sat Mocrea. Inlocuire aductiune de la Ineu	m	5,500	0.08	429	0	429	0	0	0	0
-----------------------------	---	---	-------	------	-----	---	-----	---	---	---	---

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Distribution Network/Retea Distributie	Mocrea Village. Extend distribution network/ Sat Mocrea. Extindere retea de distributie	m	1,800	0.08	140	0	140	0	0	0	0
Trunk Sewer/Colector Principal	Mocrea Village. Transfer sewer Mocrea to Ineu WWTP/ Sat Mocrea. Conducta de transfer ape uzate la statia de epurare Ineu	m	4,500	0.12	540	0	540	0	0	0	0
Sewage PS/Statie Pompare canalizare	Mocrea Village. Transfer sewage pumping station/ Sat Mocrea. Statie de pompare pentru transfer ape uzate	No	1	180.00	180	0	180	0	0	0	0
Sewer Network/Retea Canalizare	Mocrea Village. New sewer network/ Sat Mocrea. Retea de canalizare noua	m	3,000	0.09	258	0	258	0	0	0	0
Total for/ Total pentru Mocrea (5 records)					1,547	0	1,547	0	0	0	0
TOTAL for/TOTAL pentru Ineu Municipality (5 records)					1,547	0	1,547	0	0	0	0

Municipality/ Primaria Macea

Locality: Sanmartin

Distribution Network/Retea Distributie	Sanmartin Village. Extend water supply network/ Sat Sanmartin. Extindere retea de alimentare cu apa	m	4,500	0.08	351	0	351	0	0	0	0
Trunk Sewer/Colector Principal	Sanmartin Village. Wastewater PS for transfer to Macea (Curtici WWTP)/ Sat Sanmartin. Statie de pompare pentru transfer ape uzate catre Macea (sistem Curtici)	No	1	180.00	180	0	180	0	0	0	0
Trunk Sewer/Colector Principal	Sanmartin Village. Wastewater transfer main to Macea (Curtici WWTP)/ Sat Sanmartin. Conducta de transfer ape uzate catre Macea (sistem Curtici)	m	3,000	0.12	360	0	360	0	0	0	0
Sewage PS/Statie Pompare canalizare	Sanmartin Village. Sewage pumping station/ Sat Sanmartin. Statie de pompare ape uzate	No	2	180.00	360	0	360	0	0	0	0
Sewer Network/Retea Canalizare	Sanmartin Village. New sewer network/ Sat Sanmartin. Retea de canalizare noua	m	8,000	0.09	688	0	688	0	0	0	0
Total for/ Total pentru Sanmartin (5 records)					1,939	0	1,939	0	0	0	0
TOTAL for/TOTAL pentru Macea Municipality (5 records)					1,939	0	1,939	0	0	0	0

Municipality/ Primaria Sebis

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Locality: Sebis											
Water Source/Sursa apa	Sebis Town. Major refurbishment and extension of water abstraction works/ Oras Sebis. Reabilitari majore si extinderea capacitatii sursei de apa	No	1	250.00	250	250	0	0	0	0	0
Water Treatment/Tratare apa	Sebis Town. Major refurbishment of water treatment plant/ Oras Sebis. Reabilitari majore la statia de tratare a apei	No	1	250.00	250	250	0	0	0	0	0
Pumping Station/Statie Pompare	Sebis Town. Major refurbishment of pumping stations/ Oras Sebis. Reabilitari majore la statiile de pompare	No	5	100.00	500	500	0	0	0	0	0
Wastewater Treatment/Epurare	Sebis town. New WWTP for 8000 pe for Sebis and Buteni/ Oras Sebis. Statie de epurare noua pentru 8000 l.e. - Sebis si Buteni	No	1	1,500.00	1,500	1,500	0	0	0	0	0
Sewage PS/Statie Pompare canalizare	Sebis town. Sewage pumping station/ Oras Sebis. Statii de pompare ape uzate	No	3	180.00	540	540	0	0	0	0	0
Sewer Network/Retea Canalizare	Sebis town. Extend sewer network/ Oras Sebis. Extindere retea de canalizare	m	22,000	0.10	2,112	2,112	0	0	0	0	0
Total for/ Total pentru Sebis (6 records)					5,152	5,152	0	0	0	0	0
TOTAL for/TOTAL pentru Sebis Municipality (6 records)					5,152	5,152	0	0	0	0	0

Municipality/ Primaria Siria

Locality: Masca											
Water Main/Retea Principala	Masca Village. Water supply main from Galsa/ Sat Masca. Aductiune din Galsa	m	500	0.10	48	0	48	0	0	0	0
Distribution Network/Retea Distributie	Masca Village. Water distribution network/ Sat Masca. Retea de distributie a apei	m	5,000	0.08	390	0	390	0	0	0	0
Sewage PS/Statie Pompare canalizare	Masca Village transfer sewer pumping station/ Sat Masca. Statie pompare pentru transfer ape uzate	no	1	96.00	96	0	96	0	0	0	0
Sewer Network/Retea Canalizare	Masca Village. Sewer network/ Sat Masca. Retea canalizare	m	4,500	0.09	387	0	387	0	0	0	0
Total for/ Total pentru Masca (4 records)					921	0	921	0	0	0	0

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar (‘000 Euro)</i>	<i>VALUE/ VALOARE (‘000 Euro)</i>							
					<i>TOTAL</i>	<i>Phase 1</i>	<i>Phase 2</i>	<i>Phase 3</i>	<i>Phase 4</i>	<i>Phase 5</i>	<i>Phase 6</i>	
						<i>2008- 2013</i>	<i>2014- 2018</i>	<i>2019- 2023</i>	<i>2024- 2028</i>	<i>2029- 2033</i>	<i>2034- 2038</i>	
<i>TOTAL for/TOTAL pentru Siria Municipality (4 records)</i>					921	0	921	0	0	0	0	0
Total for/TOTAL pentru Priority No 2 (27 records)					15,312	10,905	4,407	0	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1	Phase 2	Phase 3	Phase 4	Phase 5	Phase 6
						2008- 2013	2014- 2018	2019- 2023	2024- 2028	2029- 2033	2034- 2038

Priority No./ Nr. Prioritate 4

Municipality/ Primaria **Almas**

Locality: **Almas**

Distribution Network/Retea Distributie	Almas Village. Extend water distribution network/ Sat Almas. Extindere retea alimentare cu apa	m	4,000	0.08	312	0	312	0	0	0	0
Total for/ Total pentru Almas (1 record)					312	0	312	0	0	0	0

Locality: **Cil**

Distribution Network/Retea Distributie	Cil Village. Water distribution network/ Sat Cil. Retea alimentare cu apa	m	3,600	0.08	281	0	281	0	0	0	0
Total for/ Total pentru Cil (1 record)					281	0	281	0	0	0	0

Locality: **Joia Mare**

Water Main/Retea Principala	Joia Mare Village. Water supply main from Gurahont/ Sat Joia Mare. Aductiune alimentare cu apa din Gurahont	m	3,500	0.08	273	0	273	0	0	0	0
Pumping Station/Statie Pompare	Joia Mare Village. Booster station to supply village/ Sat Joia Mare. Statie de pompare	No	1	96.00	96	0	96	0	0	0	0
Distribution Network/Retea Distributie	Joia Mare Village. Water distribution network/ Sat Joia Mare. Retea alimentare cu apa	m	1,200	0.08	94	0	94	0	0	0	0
Total for/ Total pentru Joia Mare (3 records)					463	0	463	0	0	0	0

Locality: **Radesti**

Distribution Network/Retea Distributie	Radesti Village. Water distribution network/ Sat Radesti. Retea alimentare cu apa	m	3,000	0.08	234	0	234	0	0	0	0
Total for/ Total pentru Radesti (1 record)					234	0	234	0	0	0	0

TOTAL for/TOTAL pentru Almas Municipality (6 records)

1,289	0	1,289	0	0	0	0
--------------	----------	--------------	----------	----------	----------	----------

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Municipality/ Primaria		Apateu									
Locality: Apateu											
Water Source/Sursa apa	Apateu Village. New deep borehole/ Sat Apateu. Foraj de adancime nou	No	1	95.00	95	0	95	0	0	0	0
Water Treatment/Tratare apa	Apateu Village. Disinfection plant/ Sat Apateu. Statie de desinfectie apa potabila	No	1	10.00	10	0	10	0	0	0	0
Pumping Station/Statie Pompare	Apateu Village. New pumping station/ Sat Apateu. Statie de pompare noua	No	1	96.00	96	0	96	0	0	0	0
Distribution Network/Retea Distributie	Apateu Village. Extend water distribution network/ Sat Apateu. Extindere retea de distributie a apei.	m	3,000	0.08	234	0	234	0	0	0	0
Total for/ Total pentru Apateu (4 records)					435	0	435	0	0	0	0
Locality: Berechiu											
Water Main/Retea Principala	Berechiu Village. Water supply main from Apateu/ Sat Berechiu. Aductiune alimentare cu apa de la Apateu	m	4,000	0.08	312	0	312	0	0	0	0
Distribution Network/Retea Distributie	Berechiu Village. Water distribution network/ Sat Berechiu. Retea de distributie a apei.	m	4,900	0.08	382	0	382	0	0	0	0
Total for/ Total pentru Berechiu (2 records)					694	0	694	0	0	0	0
Locality: Motiori											
Water Main/Retea Principala	Motiori Village. Water supply main from Berechiu/ Sat Motiori. Aductiune alimentare cu apa de la Berechiu	m	1,000	0.08	78	0	78	0	0	0	0
Distribution Network/Retea Distributie	Motiori Village. Water distribution network/ Sat Motiori. Retea de distributie a apei	m	1,900	0.08	148	0	148	0	0	0	0
Total for/ Total pentru Motiori (2 records)					226	0	226	0	0	0	0
TOTAL for/TOTAL pentru Apateu Municipality (8 records)					1,355	0	1,355	0	0	0	0

Municipality/ Primaria **Arad**

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>					
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>

Locality: Arad

<i>Distribution Network/Retea Distributie</i>	Arad. Extension of water distribution networks/ Arad. Extindere retele de alimentare cu apa	m	10,000	0.10	960	0	960	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Arad. Replacement of Premo Pipes average dia 600 mm/ Inlocuire conducte Premo diametru mediu 600 mm	m	42,000	0.40	16,800	0	16,800	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Arad. Phase 2 replacement of AC pipes/ Arad. Inlocuire conducte azbociment faza 2	m	20,000	0.20	24,000	0	24,000	0	0	0	0
<i>Other/Altele</i>	Arad. Mobile Laboratory/ Arad. Laborator mobil	no	1	150.00	150	0	150	0	0	0	0
<i>Other/Altele</i>	Arad. IT Software for billing and Customer Services/ Arad. Programe informatice pentru facturare si Serviciu Clienti	no	2	150.00	300	0	300	0	0	0	0
<i>Total for/ Total pentru Arad (5 records)</i>					<i>42,210</i>	<i>0</i>	<i>42,210</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
<i>TOTAL for/TOTAL pentru Arad Municipality (5 records)</i>					<i>42,210</i>	<i>0</i>	<i>42,210</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>

Municipality/ Primaria Barsa

Locality: Barsa

<i>Pumping Station/Statie Pompare</i>	Barsa Village. Major refurbishment of pumping stations/ Sat Barsa. Reabilitare majora a statiilor de pompare	No	1	100.00	100	0	100	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Barsa Village. Refurbish existing service reservoirs/ Sat Barsa. Reabilitarea rezervoarelor de serviciu existente	No	1	70.00	70	0	70	0	0	0	0
<i>Total for/ Total pentru Barsa (2 records)</i>					<i>170</i>	<i>0</i>	<i>170</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
<i>TOTAL for/TOTAL pentru Barsa Municipality (2 records)</i>					<i>170</i>	<i>0</i>	<i>170</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>

Municipality/ Primaria Barzava

Locality: Barzava

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
<i>Water Source/Sursa apa</i>	Barzava Village. New deep boreholes/ Sat Barzava. Foraje de adancime noi.	No	2	95.00	190	0	190	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Barzava Village. New pumping station/ Sat Barzava. Statie de pompare noua	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Barzava Village. Water distribution network/ Sat Barzava. Retea de distributie a apei	m	5,500	0.08	429	0	429	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Barzava Village. New reservoir storage/ Sat Barzava. Rezervor de stocare nou.	No	1	140.00	140	0	140	0	0	0	0
Total for/ Total pentru Barzava (4 records)					855	0	855	0	0	0	0
Locality: Batuta											
<i>Water Main/Retea Principala</i>	Batuta Village. New supply main from Capruta/ Sat Batuta. Aductiune de alimentare noua de la Capruta	m	4,000	0.08	312	0	312	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Batuta Village. New booster pumping station/ Sat Batuta. Statie de pompare auxiliara noua	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Batuta Village. Water distribution network/ Sat Batuta. Retea de distributie a apei	m	500	0.08	39	0	39	0	0	0	0
Total for/ Total pentru Batuta (3 records)					447	0	447	0	0	0	0
Locality: Capruta											
<i>Water Main/Retea Principala</i>	Capruta Village. Supply main from Monorostia/ Sat Capruta. Aductiune de alimentare de la Monorostia.	m	500	0.08	39	0	39	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Capruta Village. New booster station to supply Dumbravita/ Sat Capruta. Statie auxiliara noua pentru alimentarea localitatii Dumbravita	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Capruta Village. Water distribution network/ Sat Capruta. Retea de distributie a apei	m	2,000	0.08	156	0	156	0	0	0	0
Total for/ Total pentru Capruta (3 records)					291	0	291	0	0	0	0
Locality: Dumbravita											

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Water Main/Retea Principala</i>	Dumbravita Village. Supply main from Capruta/ Sat Dumbravita. Aductiune de alimentare de la Capruta.	m	1,000	0.08	78	0	78	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Dumbravita Village. Water distribution network/ Sat Dumbravita. Retea de distributie a apei	m	2,000	0.08	156	0	156	0	0	0	0
<i>Total for/ Total pentru Dumbravita (2 records)</i>					<i>234</i>	<i>0</i>	<i>234</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: Grosii Noi											
<i>Water Main/Retea Principala</i>	Grosii Noi Village. Supply main from Dumbravita/ Sat Grosii Noi. Aductiune de alimentare de la Dumbravita.	m	2,000	0.08	156	0	156	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Grosii Noi Village. Water distribution network/ Sat Grosii Noi. Retea de distributie a apei	m	1,500	0.08	117	0	117	0	0	0	0
<i>Total for/ Total pentru Grosii Noi (2 records)</i>					<i>273</i>	<i>0</i>	<i>273</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: L alasint											
<i>Water Source/Sursa apa</i>	L alasint Village. New deep borehole/ Sat L alasint. Foraj de adancime nou	No	1	95.00	95	0	95	0	0	0	0
<i>Water Treatment/Tratare apa</i>	L alasint Village. Chlorination Plant/ Sat L alasint. Statie de clorinare.	No	1	10.00	10	0	10	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	L alasint Village. New pumping station/ Sat L alasint. Statie de pompare noua	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	L alasint Village. Water distribution network/ Sat L alasint. Retea de distributie a apei	m	2,500	0.08	195	0	195	0	0	0	0
<i>Total for/ Total pentru L alasint (4 records)</i>					<i>396</i>	<i>0</i>	<i>396</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: Monorostia											
<i>Water Main/Retea Principala</i>	Monorostia Village. Supply main from Barzava/ Sat Monorostia. Aductiune de alimentare de la Barzava.	m	500	0.08	39	0	39	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Monorostia Village. Water distribution network/ Sat Monorostia. Retea de distributie a apei	m	2,000	0.08	156	0	156	0	0	0	0
<i>Total for/ Total pentru Monorostia (2 records)</i>					<i>195</i>	<i>0</i>	<i>195</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)							
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038	
Locality: Slatina de Mures												
Water Main/Retea Principala	Slatina de Mures Village. New supply main from Grosii Noi/ Sat Slatina de Mures. Aductiune de alimentare noua de la Grosii Noi.	m	4,000	0.08	312	0	312	0	0	0	0	0
Pumping Station/Statie Pompare	Slatina de Mures Village Village. New pumping station/ Sat Slatina de Mures. Statie de pompare noua	No	1	96.00	96	0	96	0	0	0	0	0
Distribution Network/Retea Distributie	Slatina de Mures Village. Water distribution network/ Sat Slatina de Mures. Retea de distributie a apei	m	1,500	0.08	117	0	117	0	0	0	0	0
Total for/ Total pentru Slatina de Mures (3 records)					525	0	525	0	0	0	0	0
TOTAL for/TOTAL pentru Barzava Municipality (23 records)					3,216	0	3,216	0	0	0	0	0
Municipality/ Primaria Bata												
Locality: Bacau de Mijloc												
Water Main/Retea Principala	Bacau de Mijloc Village. Water supply main from Ostrov (Birchis system)/ Sat Bacau de Mijloc. Aductiune alimentare cu apa de la Ostrov (sistemul Birchis)	m	1,000	0.08	78	0	78	0	0	0	0	0
Distribution Network/Retea Distributie	Bacau de Mijloc Village. Water distribution network/ Sat Bacau de Mijloc. Retea de distributie a apei	m	1,000	0.08	78	0	78	0	0	0	0	0
Total for/ Total pentru Bacau de Mijloc (2 records)					156	0	156	0	0	0	0	0
Locality: Bata												
Water Main/Retea Principala	Bata Village. New supply main from Tela (Birchis system)/ Sat Bata. Aductiune alimentare noua de la Tela (sistemul Birchis)	m	2,000	0.08	156	0	156	0	0	0	0	0
Pumping Station/Statie Pompare	Bata Village. New pumping station/ Sat Bata. Statie de pompare noua	No	1	96.00	96	0	96	0	0	0	0	0
Distribution Network/Retea Distributie	Bata Village. Water distribution network/ Sat Bata. Retea de distributie a apei	m	3,000	0.08	234	0	234	0	0	0	0	0

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008- 2013	Phase 2 2014- 2018	Phase 3 2019- 2023	Phase 4 2024- 2028	Phase 5 2029- 2033	Phase 6 2034- 2038
Distribution Network/Retea Distributie	Bata Village. New reservoir storage/ Sat Bata. Rezervor de stocare nou.	No	1	140.00	140	0	140	0	0	0	0
Total for/ Total pentru Bata (4 records)					626	0	626	0	0	0	0
Locality: Bulci											
Water Main/Retea Principala	Bulci Village. Water supply main from Ostrov (Birchis system)/ Sat Bulci. Aductiune alimentare cu apa de la Ostrov (sistemul Birchis)	m	3,000	0.08	234	0	234	0	0	0	0
Distribution Network/Retea Distributie	Bulci Village. Water distribution network/ Sat Bulci. Retea de distributie a apei	m	1,000	0.08	78	0	78	0	0	0	0
Total for/ Total pentru Bulci (2 records)					312	0	312	0	0	0	0
Locality: Tela											
Distribution Network/Retea Distributie	Tela Village. Water distribution network (Birchis system)/ Sat Tela. Retea de distributie a apei (sistemul Birchis)	m	2,000	0.08	156	0	156	0	0	0	0
Total for/ Total pentru Tela (1 record)					156	0	156	0	0	0	0
TOTAL for/TOTAL pentru Bata Municipality (9 records)					1,250	0	1,250	0	0	0	0
Municipality/ Primaria Beliu											
Locality: Benesti											
Water Main/Retea Principala	Benesti Village. Water supply main from Tagadau/ Sat Benesti. Aductiune alimentare cu apa de la Tagadau	m	1,800	0.08	140	0	140	0	0	0	0
Distribution Network/Retea Distributie	Benesti Village. Water distribution network/ Sat Benesti. Retea de distributie a apei.	m	600	0.08	47	0	47	0	0	0	0
Total for/ Total pentru Benesti (2 records)					187	0	187	0	0	0	0
Locality: Bochia											

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Water Main/Retea Principala</i>	Bochia Village. Water supply main from Benesti/ Sat Bochia. Aductiune alimentare cu apa de la Benesti	m	1,000	0.08	78	0	78	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Bochia Village. Water distribution network/ Sat Bochia. Retea de distributie a apei.	m	500	0.08	39	0	39	0	0	0	0
<i>Total for/ Total pentru Bochia (2 records)</i>					117	0	117	0	0	0	0
Locality: Secaci											
<i>Water Main/Retea Principala</i>	Secaci Village. Water supply main from Bochia/ Sat Secaci. Aductiune alimentare cu apa de la Bochia	m	4,000	0.08	312	0	312	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Secaci Village. Water distribution network/ Sat Secaci. Retea de distributie a apei.	m	1,000	0.08	78	0	78	0	0	0	0
<i>Total for/ Total pentru Secaci (2 records)</i>					390	0	390	0	0	0	0
Locality: Tagadau											
<i>Pumping Station/Statie Pompare</i>	Tagadau Village. Booster station to supply Benesti-Secaci/ Sat Tagadau. Statie auxiliara pentru alimentarea localitatii Benesti-Secaci.	No	1	96.00	96	0	96	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Tagadau Village. Booster station to supply Vasile Goldis/ Sat Tagadau. Statie auxiliara pentru alimentarea localitatii Vasile Goldis	No	1	96.00	96	0	96	0	0	0	0
<i>Total for/ Total pentru Tagadau (2 records)</i>					192	0	192	0	0	0	0
Locality: Vasile Goldis											
<i>Water Main/Retea Principala</i>	Vasile Goldis Village. Water supply main from Tagadau/ Sat Vasile Goldis. Aductiune alimentare cu apa de la Tagadau.	m	3,000	0.08	234	0	234	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Vasile Goldis Village. Water distribution network/ Sat Vasile Goldis. Retea de distributie a apei.	m	2,800	0.08	218	0	218	0	0	0	0
<i>Total for/ Total pentru Vasile Goldis (2 records)</i>					452	0	452	0	0	0	0
TOTAL for/TOTAL pentru Beliu Municipality (10 records)					1,339	0	1,339	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)					
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033

Municipality/ Primaria

Birchis

Locality: *Birchis*

Water Source/Sursa apa	Birchis Village. New wells to supply Birchis and Bata commune/ Sat Birchis. Foraje noi pentru alimentarea comunelor Birchis si Bata	No	4	95.00	380	0	380	0	0	0	0
Water Treatment/Tratare apa	Birchis Village. Chlorination plant/ Sat Birchis. Statie de clorinare.	No	1	10.00	10	0	10	0	0	0	0
Water Main/Retea Principala	Ostrov Village. Water supply main from Birchis system/ Sat Ostrov. Aductiune alimentare cu apa de la sistemul Birchis.	m	500	0.08	39	0	39	0	0	0	0
Pumping Station/Statie Pompare	Birchis Village. New pumping station/ Sat Birchis. Statie de pompare noua.	No	3	96.00	288	0	288	0	0	0	0
Distribution Network/Retea Distributie	Birchis Village. New reservoir storage/ Sat Birchis. Rezervor de stocare nou.	No	1	220.00	220	0	220	0	0	0	0
Distribution Network/Retea Distributie	Birchis Village. Extend water distribution network/ Sat Birchis. Extindere retea de distributie a apei	m	1,000	0.08	78	0	78	0	0	0	0
Total for/ Total pentru Birchis (6 records)					1,015	0	1,015	0	0	0	0

Locality: *Capalnas*

Water Main/Retea Principala	Capalnas Village. Water supply main from Birchis/ Sat Capalnas. Aductiune alimentare cu apa de la Birchis	m	2,000	0.08	156	0	156	0	0	0	0
Distribution Network/Retea Distributie	Capalnas Village. Water distribution network/ Sat Capalnas. Retea de distributie a apei	m	5,500	0.08	429	0	429	0	0	0	0
Total for/ Total pentru Capalnas (2 records)					585	0	585	0	0	0	0

Locality: *Ostrov*

Distribution Network/Retea Distributie	Ostrov Village. Water distribution network/ Sat Ostrov. Retea de distributie a apei	m	1,000	0.08	78	0	78	0	0	0	0
Total for/ Total pentru Ostrov (1 record)					78	0	78	0	0	0	0

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>							
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>	
Locality: Virismort												
<i>Water Main/Retea Principala</i>	Virismort Village. Water supply main from Birchis system/ Sat Virismort. Aductiune alimentare cu apa de la sistemul Birchis.	m	500	0.08	39	0	39	0	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Virismort Village. Water distribution network/ Sat Virismort. Retea de distributie a apei.	m	500	0.08	39	0	39	0	0	0	0	0
<i>Total for/ Total pentru Virismort (2 records)</i>					78	0	78	0	0	0	0	0
TOTAL for/TOTAL pentru Birchis Municipality (11 records)					1,756	0	1,756	0	0	0	0	0
Municipality/ Primaria Bocsig												
Locality: Bocsig												
<i>Water Source/Sursa apa</i>	Bocsig. Rehabilitate 3 boreholes/ Bocsig. Reabilitare 3 foraje.	No	3	30.00	90	0	90	0	0	0	0	0
<i>Water Treatment/Tratare apa</i>	Bocsig . Major refurbishment of water treatment plant/ Bocsig. Reabilitare majora a statiei de tratare a apei	No	1	250.00	250	0	250	0	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Bocsig. Refurbish existing service reservoirs/ Bocsig. Reabilitarea rezervoarelor de serviciu existente.	No	1	220.00	220	0	220	0	0	0	0	0
<i>Total for/ Total pentru Bocsig (3 records)</i>					560	0	560	0	0	0	0	0
TOTAL for/TOTAL pentru Bocsig Municipality (3 records)					560	0	560	0	0	0	0	0
Municipality/ Primaria Brazii												
Locality: Buceava Soimus												
<i>Distribution Network/Retea Distributie</i>	Buceava Soimus Village. Water distribution network/ Sat Buceava Soimus. Retea de distributie a apei.	m	1,300	0.08	101	0	101	0	0	0	0	0
<i>Total for/ Total pentru Buceava Soimus (1 record)</i>					101	0	101	0	0	0	0	0
Locality: Iacobini												

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Distribution Network/Retea Distributie	Iacobini Village. Water distribution network/ Sat Iacobini. Retea de distributie a apei.	m	1,300	0.08	101	0	101	0	0	0	0
Total for/ Total pentru Iacobini (1 record)					101	0	101	0	0	0	0
Locality: Madrigesti											
Distribution Network/Retea Distributie	Madrigesti Village. Minor refurbishment of pumping station/ Sat Madrigesti. Reabilitare minora a statiei de pompare.	No	1	25.00	25	0	25	0	0	0	0
Distribution Network/Retea Distributie	Madrigesti Village. Water distribution network/ Sat Madrigesti. Retea de distributie a apei.	m	3,600	0.08	281	0	281	0	0	0	0
Total for/ Total pentru Madrigesti (2 records)					306	0	306	0	0	0	0
Locality: Secas											
Water Main/Retea Principala	Secas Village. Water supply main from Gurahont system/ Sat Secas. Aductiune alimentare cu apa de la sistemul Gurahont.	m	2,000	0.08	156	0	156	0	0	0	0
Distribution Network/Retea Distributie	Secas Village. Water distribution network/ Sat Secas. Retea de distributie a apei.	m	2,800	0.08	218	0	218	0	0	0	0
Total for/ Total pentru Secas (2 records)					374	0	374	0	0	0	0
TOTAL for/TOTAL pentru Brazii Municipality (6 records)					883	0	883	0	0	0	0
Municipality/ Primaria Buteni											
Locality: Berindia											
Water Main/Retea Principala	Berindia Village. Water supply main from Sebis/ Sat Berindia. Aductiune alimentare cu apa de la Sebis.	m	1,000	0.08	78	0	78	0	0	0	0
Pumping Station/Statie Pompare	Berindia Village. Booster station to supply Rosia/ Sat Berindia. Statie auxiliara pentru alimentarea localitatii Rosia.	No	1	96.00	96	0	96	0	0	0	0
Distribution Network/Retea Distributie	Berindia Village. Water distribution network/ Sat Berindia. Retea de distributie a apei.	m	1,200	0.08	94	0	94	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
<i>Total for/ Total pentru Berindia (3 records)</i>					268	0	268	0	0	0	0
Locality: Buteni											
<i>Pumping Station/Statie Pompare</i>	Buteni Village. Rehabilitate PS/ Sat Buteni. Reabilitare statie de pompare	No	1	35.00	35	0	35	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Buteni Village. Water storage reservoir 100 m3/ Sat Buteni. Rezervor de stocare a apei de 100 m3.	No	1	100.00	100	0	100	0	0	0	0
<i>Total for/ Total pentru Buteni (2 records)</i>					135	0	135	0	0	0	0
Locality: Cuied											
<i>Water Main/Retea Principala</i>	Cuied Village. Water supply main from Buteni (Sebis system)/ Sat Cuied. Aductiune alimentare cu apa de la Buteni (sistemul Sebis)	m	6,000	0.08	468	0	468	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Cuied Village. Water supply network/ Sat Cuied. Retea de alimentare cu apa.	m	4,200	0.08	328	0	328	0	0	0	0
<i>Total for/ Total pentru Cuied (2 records)</i>					796	0	796	0	0	0	0
Locality: Paulian											
<i>Water Main/Retea Principala</i>	Paulian Village. Water supply main from Sebis/ Sat Paulian. Aductiune alimentare cu apa de la Sebis.	m	2,000	0.08	156	0	156	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Paulian Village. Water distribution network/ Sat Paulian. Retea de distributie a apei.	m	1,800	0.08	140	0	140	0	0	0	0
<i>Total for/ Total pentru Paulian (2 records)</i>					296	0	296	0	0	0	0
TOTAL for/TOTAL pentru Buteni Municipality (9 records)					1,495	0	1,495	0	0	0	0

Municipality/ Primaria Carand

Locality: Selistea

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Water Main/Retea Principala	Selisteia Village. Water supply main from Beliu (Bocsig system)/ Sat Selisteia. Aductiune alimentare cu apa de la Beliu (sistemul Bocsig)	m	2,000	0.08	156	0	156	0	0	0	0
Water Main/Retea Principala	Selisteia Village. Booster PS for water supply main from Beliu (Bocsig system)/ Sat Selisteia. Statie de pompare auxiliara pentru aductiunea de alimentare cu apa de la Beliu (sistemul Bocsig).	No	1	96.00	96	0	96	0	0	0	0
<i>Total for/ Total pentru Selisteia (2 records)</i>					252	0	252	0	0	0	0
TOTAL for/TOTAL pentru Carand Municipality (2 records)					252	0	252	0	0	0	0

Municipality/ Primaria Cermei

Locality: **Avram Iancu Cermei**

Water Main/Retea Principala	Avram Iancu Village. Water supply main from Vasile Goldis/ Sat Avram Iancu. Aductiune alimentare cu apa de la Vasile Goldis	m	2,000	0.08	156	0	156	0	0	0	0
Distribution Network/Retea Distributie	Avram Iancu Village. Water distribution network/ Sat Avram Iancu. Retea de distributie a apei	m	500	0.08	39	0	39	0	0	0	0
<i>Total for/ Total pentru Avram Iancu Cermei (2 records)</i>					195	0	195	0	0	0	0

Locality: **Cermei**

Water Source/Sursa apa	Cermei Village. Rehabilitate boreholes/ Sat Cermei. Reabilitare foraje.	No	3	30.00	90	0	90	0	0	0	0
Pumping Station/Statie Pompare	Cermei Village. Minor refurbishment of pumping station/ Sat Cermei. Reabilitare minora a statiei de pompare.	No	1	25.00	25	0	0	25	0	0	0
Distribution Network/Retea Distributie	Cermei Village. Refurbish reservoir/ Sat Cermei. Renovare rezervor.	No	1	20.00	20	0	0	20	0	0	0
<i>Total for/ Total pentru Cermei (3 records)</i>					135	0	90	45	0	0	0

Locality: **Somosches**

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Water Main/Retea Principala</i>	Somosches Village. Water supply main from Cermei/ Sat Somosches. Aductiune alimentare cu apa de la Cermei.	m	1,500	0.08	117	0	117	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Somosches Village. Water distribution network/ Sat Somosches. Retea de distributie a apei.	m	5,000	0.08	390	0	390	0	0	0	0
<i>Total for/ Total pentru Somosches (2 records)</i>					<i>507</i>	<i>0</i>	<i>507</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
<i>TOTAL for/TOTAL pentru Cermei Municipality (7 records)</i>					<i>837</i>	<i>0</i>	<i>792</i>	<i>45</i>	<i>0</i>	<i>0</i>	<i>0</i>

Municipality/ Primaria Chisindia

Locality: *Chisindia*

<i>Pumping Station/Statie Pompare</i>	Chisindia Village. Booster station to supply Vasoaia and Paiuseni village/ Sat Chisindia. Statie auxiliara pentru alimentarea satelor Vasoaia si Paiuseni.	No	1	96.00	96	0	96	0	0	0	0
<i>Total for/ Total pentru Chisindia (1 record)</i>					<i>96</i>	<i>0</i>	<i>96</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>

Locality: *Paiuseni*

<i>Water Main/Retea Principala</i>	Paiuseni village. Water supply main from Sebis/ Sat Paiuseni. Aductiune alimentare cu apa de la Sebis.	m	2,000	0.08	156	0	156	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Paiuseni village. Water distribution network/ Sat Paiuseni. Retea de distributie a apei.	m	2,600	0.08	203	0	203	0	0	0	0
<i>Total for/ Total pentru Paiuseni (2 records)</i>					<i>359</i>	<i>0</i>	<i>359</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>

Locality: *Vasoaia*

<i>Water Main/Retea Principala</i>	Vasoaia village. Water supply main from Sebis/ Sat Vasoaia. Aductiune alimentare cu apa de la Sebis.	m	1,500	0.08	117	0	117	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Vasoaia village. Water distribution network/ Sat Vasoaia. Retea de distributie a apei.	m	500	0.08	39	0	39	0	0	0	0
<i>Total for/ Total pentru Vasoaia (2 records)</i>					<i>156</i>	<i>0</i>	<i>156</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008- 2013	Phase 2 2014- 2018	Phase 3 2019- 2023	Phase 4 2024- 2028	Phase 5 2029- 2033	Phase 6 2034- 2038
TOTAL for/TOTAL pentru Chisindia Municipality (5 records)					611	0	611	0	0	0	0
Municipality/ Primaria		Chisineu Cris									
Locality: Nadab											
Distribution Network/Retea Distributie	Nadab Village. Extend water distribution network/ Sat Nadab. Extindere retea de distributie apa.	m	6,000	0.08	468	0	468	0	0	0	0
Total for/ Total pentru Nadab (1 record)					468	0	468	0	0	0	0
TOTAL for/TOTAL pentru Chisineu Cris Municipality (1 record)					468	0	468	0	0	0	0
Municipality/ Primaria		Conop									
Locality: Belotint											
Water Main/Retea Principala	Belotint Village. Supply main from Chelmac/ Sat Belotint. Aductiune de alimentare de la Chelmac.	m	2,000	0.08	156	0	156	0	0	0	0
Pumping Station/Statie Pompare	Belotint Village. Booster pumping station/ Sat Belotint. Statie de pompare auxiliara.	No	1	96.00	96	0	96	0	0	0	0
Distribution Network/Retea Distributie	Belotint Village. Water distribution network/ Sat Belotint. Retea de distributie a apei.	m	2,000	0.08	156	0	156	0	0	0	0
Total for/ Total pentru Belotint (3 records)					408	0	408	0	0	0	0
Locality: Chelmac											
Water Source/Sursa apa	Chelmac Village. New deep borehole/ Sat Chelmac. Foraj de adancime nou.	No	1	95.00	95	0	95	0	0	0	0
Water Treatment/Tratare apa	Chelmac Village. New chlorination plant/ Sat Chelmac. Statie de clorinare noua.	No	1	10.00	10	0	10	0	0	0	0
Pumping Station/Statie Pompare	Chelmac Village. New pumping station/ Sat Chelmac. Statie de pompare noua.	No	1	96.00	96	0	96	0	0	0	0
Distribution Network/Retea Distributie	Chelmac Village. Water distribution network/ Sat Chelmac. Retea de distributie a apei.	m	2,000	0.08	156	0	156	0	0	0	0

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Total for/ Total pentru Chelmac (4 records)</i>					357	0	357	0	0	0	0
Locality: Conop											
<i>Water Source/Sursa apa</i>	Conop Village. New deep borehole/ Sat Conop. Foraj de adancime nou.	No	1	95.00	95	0	95	0	0	0	0
<i>Water Treatment/Tratare apa</i>	Conop Village. New chlorination plant/ Sat Conop. Statie de clorinare noua.	No	1	10.00	10	0	10	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Conop Village. New pumping station/ Sat Conop. Statie de pompare noua	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Conop Village. Water distribution network/ Sat Conop. Retea de distributie a apei.	m	3,000	0.08	234	0	234	0	0	0	0
<i>Total for/ Total pentru Conop (4 records)</i>					435	0	435	0	0	0	0
Locality: Milova											
<i>Water Main/Retea Principala</i>	Milova Village. New supply main from Odvos village/ Sat Milova. Aductiune de alimentare noua din satul Odvos.	m	1,000	0.08	78	0	78	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Milova Village. Booster pumping station/ Sat Milova. Statie de pompare auxiliara.	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Milova Village. Water distribution network/ Sat Milova. Retea de distributie a apei.	m	3,000	0.08	234	0	234	0	0	0	0
<i>Total for/ Total pentru Milova (3 records)</i>					408	0	408	0	0	0	0
Locality: Odvos											
<i>Water Main/Retea Principala</i>	Odvos Village. New supply main from Conop Village/ Sat Odvos. Aductiune noua de alimentare din satul Conop.	m	3,000	0.08	234	0	234	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Odvos Village. Booster pumping station/ Sat Odvos. Statie de pompare auxiliara	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Odvos Village. Water distribution network/ Sat Odvos. Retea de distributie a apei.	m	3,000	0.08	234	0	234	0	0	0	0
<i>Total for/ Total pentru Odvos (3 records)</i>					564	0	564	0	0	0	0
TOTAL for/TOTAL pentru Conop Municipality (17 records)					2,172	0	2,172	0	0	0	0

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>					
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>

Municipality/ Primaria

Covasant

Locality: Covasant

<i>Pumping Station/Statie Pompare</i>	Covasant Village. Booster station to supply Covasant village/ Sat Covasant. Statie auxiliara pentru alimentarea satului Covasant.	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Covasant Village. Distribution network/ Sat Covasant. Retea de distributie.	m	10,000	0.08	780	0	780	0	0	0	0
<i>Total for/ Total pentru Covasant (2 records)</i>					876	0	876	0	0	0	0
TOTAL for/TOTAL pentru Covasant Municipality (2 records)					876	0	876	0	0	0	0

Municipality/ Primaria

Craiva

Locality: Ciuntesti

<i>Water Main/Retea Principala</i>	Ciuntesti Village. Water supply main from Stoinesti/ Sat Ciuntesti. Aductiune alimentare cu apa de la Stoinesti	m	1,500	0.08	117	0	117	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Ciuntesti Village. Water distribution network/ Sat Ciuntesti. Retea de distributie a apei.	m	1,000	0.08	78	0	78	0	0	0	0
<i>Total for/ Total pentru Ciuntesti (2 records)</i>					195	0	195	0	0	0	0

Locality: Craiva

<i>Pumping Station/Statie Pompare</i>	Craiva Village. Booster station to supply Siad-Ciuntesti/ Sat Craiva. Statie auxiliara pentru alimentarea localitatii Siad-Ciuntesti.	No	1	96.00	96	0	96	0	0	0	0
<i>Total for/ Total pentru Craiva (1 record)</i>					96	0	96	0	0	0	0

Locality: Maraus

<i>Water Main/Retea Principala</i>	Maraus Village. Water supply main from Rogoz De Beliu/ Sat Maraus. Aductiune alimentare cu apa de la Rogoz de Beliu	m	1,500	0.08	117	0	117	0	0	0	0
------------------------------------	---	---	-------	------	-----	---	-----	---	---	---	---

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Distribution Network/Retea Distributie	Maraus Village. Water distribution network/ Sat Maraus. Retea de distributie a apei.	m	1,800	0.08	140	0	140	0	0	0	0
<i>Total for/ Total pentru Maraus (2 records)</i>					257	0	257	0	0	0	0
Locality: Rogoz De Beliu											
Water Main/Retea Principala	Rogoz De Beliu Village. Water supply main from Siad/ Sat Rogoz de Beliu. Aductiune alimentare cu apa de la Siad.	m	1,000	0.08	78	0	78	0	0	0	0
Distribution Network/Retea Distributie	Rogoz De Beliu Village. Water distribution network/ Sat Rogoz de Beliu. Retea de distributie a apei.	m	1,000	0.08	78	0	78	0	0	0	0
<i>Total for/ Total pentru Rogoz De Beliu (2 records)</i>					156	0	156	0	0	0	0
Locality: Siad											
Water Main/Retea Principala	Siad Village. Water supply main from Craiva/ Sat Siad. Aductiune alimentare cu apa de la Craiva.	m	1,000	0.08	78	0	78	0	0	0	0
Distribution Network/Retea Distributie	Siad Village. Water distribution network/ Sat Siad. Retea de distributie a apei.	m	1,600	0.08	125	0	125	0	0	0	0
<i>Total for/ Total pentru Siad (2 records)</i>					203	0	203	0	0	0	0
Locality: Stoinesti											
Water Main/Retea Principala	Stoinesti Village. Water supply main from Rogoz De Beliu/ Sat Stoinesti. Aductiune alimentare cu apa de la Rogoz de Beliu.	m	2,000	0.08	156	0	156	0	0	0	0
Distribution Network/Retea Distributie	Stoinesti Village. Water distribution network/ Sat Stoinesti. Retea de distributie a apei.	m	1,000	0.08	78	0	78	0	0	0	0
<i>Total for/ Total pentru Stoinesti (2 records)</i>					234	0	234	0	0	0	0
Locality: Susag											
Water Main/Retea Principala	Susag Village. Water supply main from Craiva/ Sat Susag. Aductiune alimentare cu apa de la Craiva.	m	4,000	0.08	312	0	312	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Distribution Network/Retea Distributie	Susag Village. Water distribution network/ Sat Susag. Retea de distributie a apei.	m	2,100	0.08	164	0	164	0	0	0	0
Total for/ Total pentru Susag (2 records)					476	0	476	0	0	0	0
Locality: Talmaci											
Water Main/Retea Principala	Talmaci Village. Water supply main from Susag/ Sat Talmaci. Aductiune alimentare cu apa de la Susag.	m	1,000	0.08	78	0	78	0	0	0	0
Distribution Network/Retea Distributie	Talmaci Village. Water distribution network/ Sat Talmaci. Retea de distributie a apei.	m	300	0.08	23	0	23	0	0	0	0
Total for/ Total pentru Talmaci (2 records)					101	0	101	0	0	0	0
TOTAL for/TOTAL pentru Craiva Municipality (15 records)					1,718	0	1,718	0	0	0	0
Municipality/ Primaria		Dezna									
Locality: Buhani											
Water Main/Retea Principala	Buhani Village. Water supply main from Dezna/ Sat Buhani. Retea de distributie a apei.	m	2,000	0.08	156	0	156	0	0	0	0
Distribution Network/Retea Distributie	Buhani Village. Water distribution network/ Sat Buhani. Retea de distributie a apei.	m	1,100	0.08	86	0	86	0	0	0	0
Total for/ Total pentru Buhani (2 records)					242	0	242	0	0	0	0
Locality: Dezna											
Pumping Station/Statie Pompare	Dezna village. Booster station to supply Buhani and Laz/ Sat Dezna. Statie auxiliara pentru alimentarea localitatilor Buhani si Laz.	No	2	96.00	192	0	192	0	0	0	0
Total for/ Total pentru Dezna (1 record)					192	0	192	0	0	0	0
Locality: Laz											

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
<i>Water Main/Retea Principala</i>	Laz village. Water supply main from Dezna/ Sat Laz. Aductiune alimentare cu apa de la Dezna.	m	3,000	0.08	234	0	234	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Laz village. Water distribution network/ Sat Laz. Retea de distributie a apei.	m	350	0.08	27	0	27	0	0	0	0
<i>Total for/ Total pentru Laz (2 records)</i>					261	0	261	0	0	0	0
Locality: Neagra											
<i>Water Main/Retea Principala</i>	Neagra Village. Water supply main from Slatina de Cris/ Sat Neagra. Aductiune alimentare cu apa de la Slatina de Cris.	m	3,500	0.08	273	0	273	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Neagra Village. Water distribution network/ Sat Neagra. Retea de distributie a apei.	m	800	0.08	62	0	62	0	0	0	0
<i>Total for/ Total pentru Neagra (2 records)</i>					335	0	335	0	0	0	0
Locality: Slatina de Cris											
<i>Pumping Station/Statie Pompare</i>	Slatina de Cris Village. Booster station to supply Neagra/ Sat Slatina de Cris. Statie auxiliara pentru alimentarea localitatii Neagra.	No	1	96.00	96	0	96	0	0	0	0
<i>Total for/ Total pentru Slatina de Cris (1 record)</i>					96	0	96	0	0	0	0
TOTAL for/TOTAL pentru Dezna Municipality (8 records)					1,127	0	1,127	0	0	0	0
Municipality/ Primaria Dieci											
Locality: Crocna											
<i>Water Main/Retea Principala</i>	Crocna Village. Water supply main from Dieci (Gurahont system)/ Sat Crocna. Aductiune alimentare cu apa de la Dieci (sistemul Gurahont).	m	3,000	0.08	234	0	234	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Crocna Village. Water distribution network/ Sat Crocna. Retea de distributie a apei.	m	2,800	0.08	218	0	218	0	0	0	0
<i>Total for/ Total pentru Crocna (2 records)</i>					452	0	452	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008- 2013	Phase 2 2014- 2018	Phase 3 2019- 2023	Phase 4 2024- 2028	Phase 5 2029- 2033	Phase 6 2034- 2038
Locality: Dieci											
Water Main/Retea Principala	Dieci Village. Water supply main from Almas (Gurahont system)/ Sat Dieci. Aductiune alimentare cu apa de la Almas (sistemul Gurahont).	m	2,000	0.08	156	0	156	0	0	0	0
Pumping Station/Statie Pompare	Dieci Village. Booster pumping station for water supply main from Almas (Gurahont system)/ Sat Dieci. Statie de pompare auxiliara pentru aductiunea de alimentare cu apa de la Almas (sistemul Gurahont).	No	1	97.00	97	0	97	0	0	0	0
Distribution Network/Retea Distributie	Dieci Village. Extend water supply network/ Sat Dieci. Extindere retea de alimentare cu apa.	m	2,000	0.08	156	0	156	0	0	0	0
Total for/ Total pentru Dieci (3 records)					409	0	409	0	0	0	0
Locality: Revetis											
Water Main/Retea Principala	Revetis Village. Water supply main from Dieci (Gurahont system)/ Sat Revetis. Aductiune alimentare cu apa de la Dieci (sistemul Gurahont).	m	3,000	0.08	234	0	234	0	0	0	0
Distribution Network/Retea Distributie	Revetis Village. Water distribution network/ Sat Revetis. Retea de distributie a apei.	m	1,800	0.08	140	0	140	0	0	0	0
Total for/ Total pentru Revetis (2 records)					374	0	374	0	0	0	0
Locality: Rosia											
Distribution Network/Retea Distributie	Rosia Village. Water supply main from Revetis (Gurahont system)/ Sat Rosia. Aductiune alimentare cu apa de la Revetis (sistemul Gurahont).	m	2,000	0.08	156	0	156	0	0	0	0
Distribution Network/Retea Distributie	Rosia Village. Water distribution network/ Sat Rosia. Retea de distributie a apei.	m	500	0.08	39	0	39	0	0	0	0
Total for/ Total pentru Rosia (2 records)					195	0	195	0	0	0	0
TOTAL for/TOTAL pentru Dieci Municipality (9 records)					1,431	0	1,431	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)					
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033

Municipality/ Primaria

Fantanele

Locality: Fantanele

Pumping Station/Statie Pompare	Fantanele Village. Booster pumping station to supply Tisa Noua/ Sat Fantanele. Statie de pompare pentru alimentare cu apa Tisa Noua	No	1	96.00	96	0	96	0	0	0	0
Distribution Network/Retea Distributie	Fantanele Village. Extend Water distribution network/ Sat Fantanele. Extindere retea de distributie a apei	m	4,000	0.08	312	0	312	0	0	0	0
<i>Total for/ Total pentru Fantanele (2 records)</i>					408	0	408	0	0	0	0

Locality: Tisa Noua

Water Main/Retea Principala	Tisa Noua Village. Water supply main from Fantanele/ Sat Tisa Noua. Aductiune de la Fantanele	m	4,000	0.08	312	0	312	0	0	0	0
Distribution Network/Retea Distributie	Tisa Noua Village. Extend Water distribution network/ Sat Tisa Noua. Extindere retea de distributie a apei	m	8,000	0.08	624	0	624	0	0	0	0
<i>Total for/ Total pentru Tisa Noua (2 records)</i>					936	0	936	0	0	0	0

TOTAL for/TOTAL pentru Fantanele Municipality (4 records)

1,344 0 1,344 0 0 0 0

Municipality/ Primaria

Felnac

Locality: Calugareni

Water Main/Retea Principala	Calugareni Village. Water supply main from Zadareni (Arad system)/ Sat Calugareni. Aductiune alimentare cu apa de la Zadareni (sistemul Arad).	m	2,000	0.08	156	0	156	0	0	0	0
Pumping Station/Statie Pompare	Calugareni Village. Booster station to supply Felnac/ Sat Calugareni. Statie auxiliara pentru alimentarea localitatii Felnac.	No	1	96.00	96	0	96	0	0	0	0
Distribution Network/Retea Distributie	Calugareni Village. Water distribution network/ Sat Calugareni. Retea de distributie a apei.	m	1,300	0.08	101	0	101	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)							
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038	
<i>Total for/ Total pentru Calugareni (3 records)</i>					353	0	353	0	0	0	0	0
Locality: Felnac												
<i>Water Main/Retea Principala</i>	Felnac Village. Supply main from Calugareni/ Sat Felnac. Aductiune de alimentare de la Calugareni.	m	2,000	0.08	156	0	156	0	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Felnac Village. Minor refurb of Pumping station/ Sat Felnac. Reabilitare minora a statiei de pompare	No	1	25.00	25	0	25	0	0	0	0	0
<i>Total for/ Total pentru Felnac (2 records)</i>					181	0	181	0	0	0	0	0
TOTAL for/TOTAL pentru Felnac Municipality (5 records)					534	0	534	0	0	0	0	0
Municipality/ Primaria <u>Frumuseni</u>												
Locality: Alunis												
<i>Water Main/Retea Principala</i>	Alunis Village. Water supply main from Frumuseni/ Sat Alunis. Aductiune alimentare cu apa de la Frumuseni.	m	1,000	0.08	78	0	78	0	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Alunis Village. Water distribution network/ Sat Alunis. Retea de distributie a apei.	m	5,000	0.08	390	0	390	0	0	0	0	0
<i>Total for/ Total pentru Alunis (2 records)</i>					468	0	468	0	0	0	0	0
Locality: Frumuseni												
<i>Water Main/Retea Principala</i>	Frumuseni Village. Water supply main from Fantanele/ Sat Frumuseni. Aductiune alimentare cu apa de la Fantanele.	m	6,000	0.08	468	0	468	0	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Frumuseni Village. Booster Pumping station/ Sat Frumuseni. Statie de pompare auxiliara.	No	1	96.00	96	0	96	0	0	0	0	0
<i>Total for/ Total pentru Frumuseni (2 records)</i>					564	0	564	0	0	0	0	0
TOTAL for/TOTAL pentru Frumuseni Municipality (4 records)					1,032	0	1,032	0	0	0	0	0
Municipality/ Primaria <u>Graniceri</u>												

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)							
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038	
Locality: Graniceri												
Water Source/Sursa apa	Graniceri Village. Rehabilitate well/ Sat Graniceri. Reabilitare foraj.	No	1	10.00	10	0	10	0	0	0	0	0
Pumping Station/Statie Pompare	Graniceri Village. Minor refurb of Pumping station/ Sat Graniceri. Reabilitare minora a statiei de pompare.	No	1	25.00	25	0	25	0	0	0	0	0
Distribution Network/Retea Distributie	Graniceri Village. Extend water supply network/ Sat Graniceri. Extindere retea de alimentare cu apa.	m	1,000	0.08	78	0	78	0	0	0	0	0
Total for/ Total pentru Graniceri (3 records)					113	0	113	0	0	0	0	0
TOTAL for/TOTAL pentru Graniceri Municipality (3 records)					113	0	113	0	0	0	0	0
Municipality/ Primaria <u>Gurahont</u>												
Locality: Dulcele												
Water Main/Retea Principala	Dulcele Village. Water supply main from Gurahont/ Sat Dulcele. Aductiune alimentare cu apa de la Gurahont.	m	2,500	0.08	195	0	195	0	0	0	0	0
Distribution Network/Retea Distributie	Dulcele Village. Water distribution network/ Sat Dulcele. Retea de distributie a apei.	m	500	0.08	39	0	39	0	0	0	0	0
Total for/ Total pentru Dulcele (2 records)					234	0	234	0	0	0	0	0
Locality: Fenis												
Water Main/Retea Principala	Fenis Village. Water supply main from Gurahont/ Sat Fenis. Aductiune alimentare cu apa de la Gurahont.	m	500	0.08	39	0	39	0	0	0	0	0
Distribution Network/Retea Distributie	Fenis Village. Water distribution network/ Sat Fenis. Retea de distributie a apei.	m	1,000	0.08	78	0	78	0	0	0	0	0
Total for/ Total pentru Fenis (2 records)					117	0	117	0	0	0	0	0
Locality: Gurahont												

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Water Source/Sursa apa</i>	Gurahont Village. Refurbishment of Wells/ Sat Gurahont. Reabilitarea forajelor	No	10	30.00	300	0	300	0	0	0	0
<i>Water Treatment/Tratare apa</i>	Gurahont Village. Minor refurbishment of treatment/ Sat Gurahont. Reabilitare minora a instalatiei de tratare.	No	1	50.00	50	0	50	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Gurahont Village. Booster stations to supply additional villages/ Sat Gurahont. Statii auxiliare pentru alimentarea satelor invecinate.	No	4	96.00	384	0	384	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Gurahont Village. Major refurbishment of pumping station/ Sat Gurahont. Reabilitare majora a statiei de pompare.	No	1	100.00	100	0	100	0	0	0	0
<i>Total for/ Total pentru Gurahont (4 records)</i>					<i>834</i>	<i>0</i>	<i>834</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: Iosas											
<i>Distribution Network/Retea Distributie</i>	Iosas Village. Extend water distribution network/ Sat Iosas. Extindere retea de distributie a apei.	m	1,000	0.08	78	0	78	0	0	0	0
<i>Total for/ Total pentru Iosas (1 record)</i>					<i>78</i>	<i>0</i>	<i>78</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: Mustesti											
<i>Water Main/Retea Principala</i>	Mustesti Village. Water supply main from Gurahont/ Sat Mustesti. Aductiune alimentare cu apa de la Gurahont.	m	4,500	0.08	351	0	351	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Mustesti Village. Water distribution network/ Sat Mustesti. Retea de distributie a apei.	m	500	0.08	39	0	39	0	0	0	0
<i>Total for/ Total pentru Mustesti (2 records)</i>					<i>390</i>	<i>0</i>	<i>390</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: Valea Mare Gurahont											
<i>Water Main/Retea Principala</i>	Valea Mare Village. Water supply main from Gurahont/ Sat Valea Mare. Aductiune alimentare cu apa de la Gurahont.	m	5,000	0.08	390	0	390	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Valea Mare Village. Water distribution network/ Sat Valea Mare. Retea de distributie a apei.	m	500	0.08	39	0	39	0	0	0	0
<i>Total for/ Total pentru Valea Mare Gurahont (2 records)</i>					<i>429</i>	<i>0</i>	<i>429</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>							
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>	
Locality: Zimbru												
<i>Water Main/Retea Principala</i>	Zimbru Village. Water supply main from Gurahont/ Sat Zimbru. Aductiune alimentare cu apa de la Gurahont.	m	2,500	0.08	195	0	195	0	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Zimbru Village. Water distribution network/ Sat Zimbru. Retea de distributie a apei.	m	2,100	0.08	164	0	164	0	0	0	0	0
<i>Total for/ Total pentru Zimbru (2 records)</i>					359	0	359	0	0	0	0	0
TOTAL for/TOTAL pentru Gurahont Municipality (15 records)					2,441	0	2,441	0	0	0	0	0
Municipality/ Primaria Halmagel												
Locality: Halmagel												
<i>Water Treatment/Tratare apa</i>	Halmagel Village. WTP refurbishment/ Sat Halmagel. Reabilitarea statiei de tratare a apei.	No	1	500.00	500	0	500	0	0	0	0	0
<i>Water Treatment/Tratare apa</i>	Halmagel Village. Extend WTP/ Sat Halmagel. Extinderea statiei de tratare a apei.	No	1	1,000.00	1,000	0	1,000	0	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Halmagel Village. Refurbishment / New service reservoir/ Sat Halmagel. Reabilitare / Nou rezervor de serviciu.	No	1	220.00	220	0	220	0	0	0	0	0
<i>Total for/ Total pentru Halmagel (3 records)</i>					1,720	0	1,720	0	0	0	0	0
Locality: Luncsoara												
<i>Water Main/Retea Principala</i>	Luncsoara Village. Water supply main from Halmagel/ Sat Luncsoara. Aductiune alimentare cu apa de la Halmagel	m	6,000	0.08	468	0	468	0	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Luncsoara Village. Water distribution network/ Sat Luncsoara. Retea de distributie a apei.	m	2,900	0.08	226	0	226	0	0	0	0	0
<i>Total for/ Total pentru Luncsoara (2 records)</i>					694	0	694	0	0	0	0	0
Locality: Sarbi												

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
<i>Water Main/Retea Principala</i>	Sarbi Village. Water supply main from Halmagel/ Sat Sarbi. Aductiune alimentare cu apa de la Halmagel.	m	2,000	0.08	156	0	156	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Sarbi Village. Water distribution network/ Sat Sarbi. Retea de distributie a apei.	m	800	0.01	6	0	6	0	0	0	0
<i>Total for/ Total pentru Sarbi (2 records)</i>					162	0	162	0	0	0	0
Locality: Tarnavita											
<i>Water Main/Retea Principala</i>	Tarnavita Village. Water supply main from Halmagel/ Sat Tarnavita. Aductiune alimentare cu apa de la Halmagel.	m	1,000	0.08	78	0	78	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Tarnavita Village. Water distribution network/ Sat Tarnavita. Retea de distributie a apei.	m	1,200	0.08	94	0	94	0	0	0	0
<i>Total for/ Total pentru Tarnavita (2 records)</i>					172	0	172	0	0	0	0
Locality: Tohesti											
<i>Water Main/Retea Principala</i>	Tohesti Village. Water supply main from Halmagel/ Sat Tohesti. Aductiune alimentare cu apa de la Halmagel.	m	4,000	0.08	312	0	312	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Tohesti Village. Water distribution network/ Sat Tohesti. Retea de distributie a apei.	m	700	0.08	55	0	55	0	0	0	0
<i>Total for/ Total pentru Tohesti (2 records)</i>					367	0	367	0	0	0	0
TOTAL for/TOTAL pentru Halmagel Municipality (11 records)					3,115	0	3,115	0	0	0	0

Municipality/ Primaria Halmagiu

Locality: Banesti

<i>Water Main/Retea Principala</i>	Banesti Village. Water supply main from Halmagel/ Sat Banesti. Aductiune alimentare cu apa de la Halmagel.	m	1,200	0.08	94	0	94	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Banesti Village. Water distribution network/ Sat Banesti. Retea de distributie a apei.	m	1,400	0.08	109	0	109	0	0	0	0

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Distribution Network/Retea Distributie</i>	Banesti Village. Water distribution network/ Sat Banesti. Retea de distributie a apei.	m	1,500	0.08	117	0	117	0	0	0	0
<i>Total for/ Total pentru Banesti (3 records)</i>					320	0	320	0	0	0	0
Locality: Bodesti											
<i>Water Main/Retea Principala</i>	Bodesti Village. Water supply main from Halmagel/ Sat Bodesti. Aductiune alimentare cu apa de la Halmagel.	m	1,000	0.08	78	0	78	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Bodesti Village. Water distribution network/ Sat Bodesti. Retea de distributie a apei.	m	1,000	0.08	78	0	78	0	0	0	0
<i>Total for/ Total pentru Bodesti (2 records)</i>					156	0	156	0	0	0	0
Locality: Brusturi											
<i>Water Main/Retea Principala</i>	Brusturi Village. Water supply main from Halmagel/ Sat Brusturi. Aductiune alimentare cu apa de la Halmagel.	m	4,000	0.08	312	0	312	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Brusturi Village. Water supply booster station/ Sat Brusturi. Statie auxiliara de alimentare cu apa.	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Brusturi Village. Water distribution network/ Sat Brusturi. Retea de distributie a apei.	m	2,800	0.08	218	0	218	0	0	0	0
<i>Total for/ Total pentru Brusturi (3 records)</i>					626	0	626	0	0	0	0
Locality: Cristesti											
<i>Water Main/Retea Principala</i>	Cristesti Village. Water supply main from Halmagel/ Sat Cristesti. Aductiune alimentare cu apa de la Halmagel.	m	1,000	0.08	78	0	78	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Cristesti Village. Water distribution network/ Sat Cristesti. Retea de distributie a apei.	m	700	0.08	55	0	55	0	0	0	0
<i>Total for/ Total pentru Cristesti (2 records)</i>					133	0	133	0	0	0	0
Locality: Ionesti											

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Water Main/Retea Principala</i>	Ionesti Village. Water supply main from Halmagel/ Sat Ionesti. Aductiune alimentare cu apa de la Halmagel.	m	2,500	0.08	195	0	195	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Ionesti Village. Water distribution network/ Sat Ionesti. Retea de distributie a apei.	m	1,100	0.08	86	0	86	0	0	0	0
<i>Total for/ Total pentru Ionesti (2 records)</i>					<i>281</i>	<i>0</i>	<i>281</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: Leasa											
<i>Water Main/Retea Principala</i>	Leasa Village. Water supply main from Halmagel/ Sat Leasa. Aductiune alimentare cu apa de la Halmagel.	m	1,500	0.08	117	0	117	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Leasa Village. Water distribution network/ Sat Leasa. Retea de distributie a apei.	m	1,500	0.08	117	0	117	0	0	0	0
<i>Total for/ Total pentru Leasa (2 records)</i>					<i>234</i>	<i>0</i>	<i>234</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: Lestioara											
<i>Water Main/Retea Principala</i>	Lestioara Village. Water supply main from Halmagel/ Sat Lestioara. Aductiune alimentare cu apa de la Halmagel.	m	2,000	0.08	156	0	156	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Lestioara Village. Water distribution network/ Sat Lestioara. Retea de distributie a apei.	m	400	0.08	31	0	31	0	0	0	0
<i>Total for/ Total pentru Lestioara (2 records)</i>					<i>187</i>	<i>0</i>	<i>187</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: Poienari											
<i>Water Main/Retea Principala</i>	Poienari Village. Water supply main from Halmagel/ Sat Poienari. Aductiune alimentare cu apa de la Halmagel.	m	4,000	0.08	312	0	312	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Poienari Village. Water distribution network/ Sat Poienari. Retea de distributie a apei.	m	1,400	0.08	109	0	109	0	0	0	0
<i>Total for/ Total pentru Poienari (2 records)</i>					<i>421</i>	<i>0</i>	<i>421</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: Tarmure											

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Water Main/Retea Principala</i>	Tarmure Village. Water supply main from Halmagel/ Sat Tarmure. Aductiune alimentare cu apa de la Halmagel.	m	500	0.08	39	0	39	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Tarmure Village. Water distribution network/ Sat Tarmure. Retea de distributie a apei.	m	1,400	0.08	109	0	109	0	0	0	0
<i>Total for/ Total pentru Tarmure (2 records)</i>					<i>148</i>	<i>0</i>	<i>148</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: Tisa											
<i>Water Main/Retea Principala</i>	Tisa Village. Water supply main from Halmagel/ Sat Tisa. Aductiune alimentare cu apa de la Halmagel.	m	1,000	0.08	78	0	78	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Tisa Village. Water distribution network/ Sat Tisa. Retea de distributie a apei.	m	1,500	0.08	117	0	117	0	0	0	0
<i>Total for/ Total pentru Tisa (2 records)</i>					<i>195</i>	<i>0</i>	<i>195</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
TOTAL for/TOTAL pentru Halmagiu Municipality (22 records)					2,701	0	2,701	0	0	0	0

Municipality/ Primaria

Hasmas

Locality: Agrisu Mic

<i>Water Main/Retea Principala</i>	Agrisu Mic Village. Water supply main from Comanesti/ Sat Agrisu Mic. Aductiune alimentare cu apa de la Comanesti.	m	1,000	0.08	78	0	78	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Agrisu Mic Village. Water distribution network/ Sat Agrisu Mic. Retea de distributie a apei.	m	1,100	0.08	86	0	86	0	0	0	0
<i>Total for/ Total pentru Agrisu Mic (2 records)</i>					<i>164</i>	<i>0</i>	<i>164</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>

Locality: Botfei

<i>Water Main/Retea Principala</i>	Botfei Village. Water supply main from Agrisu Mic Village/ Sat Botfei. Aductiune alimentare cu apa din satul Agrisu Mic.	m	1,000	0.08	78	0	78	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Botfei Village. Water distribution network/ Sat Botfei. Retea de distributie a apei.	m	1,400	0.08	109	0	109	0	0	0	0

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Total for/ Total pentru Botfei (2 records)</i>					187	0	187	0	0	0	0
Locality: Clit											
<i>Water Main/Retea Principala</i>	Clit Village. Water supply main from Hasmas/ Sat Clit. Aductiune alimentare cu apa de la Hasmas.	m	1,000	0.08	78	0	78	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Clit Village. Water distribution network/ Sat Clit. Retea de distributie a apei.	m	500	0.08	39	0	39	0	0	0	0
<i>Total for/ Total pentru Clit (2 records)</i>					117	0	117	0	0	0	0
Locality: Comanesti											
<i>Pumping Station/Statie Pompare</i>	Comanesti Village. Booster station to supply Agrisu Mic/ Sat Comanesti. Statie auxiliara pentru alimentarea localitatii Agrisu Mic.	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Comanesti Village. Water distribution network/ Sat Comanesti. Retea de distributie a apei.	m	700	0.08	55	0	55	0	0	0	0
<i>Total for/ Total pentru Comanesti (2 records)</i>					151	0	151	0	0	0	0
Locality: Hasmas											
<i>Water Main/Retea Principala</i>	Hasmas Village. Water supply main from Tagadau (Bocsig system)/ Sat Hasmas. Aductiune alimentare cu apa de la Tagadau (sistemul Bocsig).	m	5,000	0.08	390	0	390	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Hasmas Village. Booster station to supply Clit and Urvisu de Beliu/ Sat Hasmas. Statie auxiliara pentru alimentarea localitatilor Clit si Urvisu de Beliu.	No	1	96.00	96	0	96	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Hasmas Village. PS for water supply main from Tagadau (Bocsig system)/ Sat Hasmas. Statie de pompare pentru aductiunea de alimentare cu apa de la Tagadau (sistemul Bocsig).	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Hasmas Village. Water distribution network/ Sat Hasmas. Retea de distributie a apei.	m	2,650	0.08	207	0	207	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
<i>Total for/ Total pentru Hasmas (4 records)</i>					789	0	789	0	0	0	0
Locality: <i>Urvisu de Beliu</i>											
<i>Water Main/Retea Principala</i>	Urvisu de Beliu Village. Water supply main from Hasmas/ Sat Urvisu de Beliu. Aductiune alimentare cu apa de la Hasmas.	m	2,000	0.08	156	0	156	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Urvisu de Beliu Village. Water distribution network/ Sat Urvisu de Beliu. Retea de distributie a apei.	m	1,500	0.08	117	0	117	0	0	0	0
<i>Total for/ Total pentru Urvisu de Beliu (2 records)</i>					273	0	273	0	0	0	0
TOTAL for/TOTAL pentru Hasmas Municipality (14 records)					1,680	0	1,680	0	0	0	0
Municipality/ Primaria <u>Ignesti</u>											
Locality: <i>Ignesti</i>											
<i>Water Main/Retea Principala</i>	Ignesti Village. Water supply main from Sebis (Sebis system)/ Sat Ignesti. Aductiune alimentare cu apa de la Sebis (sistemul Sebis).	m	3,500	0.08	273	0	273	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Ignesti Village. Booster pumping station/ Sat Ignesti. Statie de pompare auxiliara.	No	1	96.00	96	0	96	0	0	0	0
<i>Total for/ Total pentru Ignesti (2 records)</i>					369	0	369	0	0	0	0
Locality: <i>Minead</i>											
<i>Water Main/Retea Principala</i>	Minead Village. Water supply main from Ignesti (Sebis system)/ Sat Minead. Aductiune alimentare cu apa de la Ignesti (sistemul Sebis)	m	1,000	0.08	78	0	78	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Minead Village. Water distribution network/ Sat Minead. Retea de distributie a apei.	m	1,500	0.08	117	0	117	0	0	0	0
<i>Total for/ Total pentru Minead (2 records)</i>					195	0	195	0	0	0	0
Locality: <i>Nadalbesti</i>											

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Distribution Network/Retea Distributie	Nadalbesti Village. Extend water distribution network/ Sat Nadalbesti. Extindere retea de distributie a apei.	m	800	0.08	62	0	62	0	0	0	0
Total for/ Total pentru Nadalbesti (1 record)					62	0	62	0	0	0	0
Locality: Susani											
Distribution Network/Retea Distributie	Susani Village. Extend water distribution network/ Sat Susani. Extindere retea de distributie a apei.	m	750	0.08	59	0	59	0	0	0	0
Total for/ Total pentru Susani (1 record)					59	0	59	0	0	0	0
TOTAL for/TOTAL pentru Ignesti Municipality (6 records)					685	0	685	0	0	0	0
Municipality/ Primaria Iratosu											
Locality: Iratosu											
Water Source/Sursa apa	Iratosu Village. Rehabilitate wells/ Sat Iratosu. Reabilitare foraje.	No	2	10.00	20	0	20	0	0	0	0
Water Treatment/Tratare apa	Iratosu Village. Major refurb of WTP/ Sat Iratosu. Reabilitare majora a statiei de tratare a apei.	No	1	100.00	100	0	100	0	0	0	0
Pumping Station/Statie Pompare	Iratosu Village. Minor refurb of Pumping station/ Sat Iratosu. Reabilitare minora a statiei de pompare.	No	1	25.00	25	0	25	0	0	0	0
Total for/ Total pentru Iratosu (3 records)					145	0	145	0	0	0	0
Locality: Variasu Mare											
Distribution Network/Retea Distributie	Variasu Mare Village. Water distribution network/ Sat Variasu Mare. Retea de distributie a apei.	m	2,000	0.08	156	0	156	0	0	0	0
Total for/ Total pentru Variasu Mare (1 record)					156	0	156	0	0	0	0
Locality: Variasu Mic											
Distribution Network/Retea Distributie	Variasu Mic Village. Water distribution network/ Sat Variasu Mic. Retea de distributie a apei.	m	500	0.08	39	0	39	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
<i>Total for/ Total pentru Variasu Mic (1 record)</i>					39	0	39	0	0	0	0
TOTAL for/TOTAL pentru Iratosu Municipality (5 records)					340	0	340	0	0	0	0
Municipality/ Primaria		Misca									
Locality: Misca											
<i>Water Main/Retea Principala</i>	Misca Village. Water supply main from Adea Village (Sintea Mare commune) (Chisineu-Cris system)/ Sat Misca. Conducta de alimentare cu apa din satul Adea (comuna Sintea Mare) (sistemul Chisineu-Cris).	m	2,000	0.08	156	0	156	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Misca Village. Booster pumping station/ Sat Misca. Statie de pompare auxiliara.	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Misca Village. Water distribution network/ Sat Misca. Retea de distributie a apei.	m	6,500	0.08	507	0	507	0	0	0	0
<i>Total for/ Total pentru Misca (3 records)</i>					759	0	759	0	0	0	0
Locality: Satu Nou											
<i>Water Main/Retea Principala</i>	Satu Nou Village. Water supply main from Vinatori (Chisineu-Cris system)/ Sat Satu Nou. Aductiune alimentare cu apa de la Vinatori (sistemul Chisineu-Cris).	m	2,000	0.08	156	0	156	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Satu Nou Village. Water distribution network/ Sat Satu Nou. Retea de distributie a apei.	m	4,600	0.08	359	0	359	0	0	0	0
<i>Total for/ Total pentru Satu Nou (2 records)</i>					515	0	515	0	0	0	0
Locality: Vanatori											
<i>Water Main/Retea Principala</i>	Vanatori Village. Water supply main from Misca (Chisineu-Cris system)/ Sat Vanatori. Aductiune alimentare cu apa de la Misca (sistemul Chisineu-Cris).	m	5,000	0.08	390	0	390	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Vanatori Village. Water distribution network/ Sat Vanatori. Retea de distributie a apei.	m	6,800	0.08	530	0	530	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008- 2013	Phase 2 2014- 2018	Phase 3 2019- 2023	Phase 4 2024- 2028	Phase 5 2029- 2033	Phase 6 2034- 2038
<i>Total for/ Total pentru Vanatori (2 records)</i>					920	0	920	0	0	0	0
Locality: Zerindu Mic											
<i>Water Main/Retea Principala</i>	Zerindu Mic Village. Water supply main from Vinatori (Chisineu-Cris system)/ Sat Zerindu Mic. Aductiune alimentare cu apa de la Vinatori (sistemul Chisineu-Cris).	m	2,000	0.08	156	0	156	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Zerindu Mic Village. Water distribution network/ Sat Zerindu Mic. Retea de distributie a apei.	m	3,200	0.08	250	0	250	0	0	0	0
<i>Total for/ Total pentru Zerindu Mic (2 records)</i>					406	0	406	0	0	0	0
TOTAL for/TOTAL pentru Misca Municipality (9 records)					2,600	0	2,600	0	0	0	0
Municipality/ Primaria Moneasa											
Locality: Moneasa											
<i>Water Source/Sursa apa</i>	Moneasa Village. Refurbishment of borehole/ Sat Moneasa. Reabilitare foraj.	No	1	35.00	35	0	35	0	0	0	0
<i>Water Source/Sursa apa</i>	Moneasa Village. New deep borehole/ Sat Moneasa. Foraj de adancime nou	No	1	96.00	96	0	96	0	0	0	0
<i>Water Treatment/Tratare apa</i>	Moneasa Village. Major refurb of water treatment plant/ Sat Moneasa. Reabilitare majora a statiei de tratare a apei.	No	1	100.00	100	0	100	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Moneasa Village. Major refurb of existing pumping stations/ Sat Moneasa. Reabilitare majora a statiilor de pompare existente.	No	3	100.00	300	0	300	0	0	0	0
<i>Total for/ Total pentru Moneasa (4 records)</i>					531	0	531	0	0	0	0
Locality: Ranusa											
<i>Distribution Network/Retea Distributie</i>	Ranusa Village. Water distribution network/ Sat Ranusa. Retea de distributie a apei.	m	1,500	0.08	117	0	117	0	0	0	0
<i>Total for/ Total pentru Ranusa (1 record)</i>					117	0	117	0	0	0	0
TOTAL for/TOTAL pentru Moneasa Municipality (5 records)					648	0	648	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)					
					TOTAL	Phase 1 2008- 2013	Phase 2 2014- 2018	Phase 3 2019- 2023	Phase 4 2024- 2028	Phase 5 2029- 2033

Municipality/ Primaria

Olari

Locality: Olari

Distribution Network/Retea Distributie	Olari village. Extend distribution network/ Sat Olari. Extindere retea de distributie.	m	3,000	0.08	234	0	234	0	0	0	0
<i>Total for/ Total pentru Olari (1 record)</i>					234	0	234	0	0	0	0

Locality: Sinteza Mica

Water Main/Retea Principala	Sinteza Mica Village. Supply main from Olari Village (via Santana, Arad system)/ Sat Sinteza Mica. Aductiune alimentare din satul Olari (prin Santana, sistemul Arad).	m	5,000	0.08	390	0	390	0	0	0	0
Pumping Station/Statie Pompare	Sinteza Mica Village. New pumping station/ Sat Sinteza Mica. Statie de pompare noua.	No	1	96.00	96	0	96	0	0	0	0
Distribution Network/Retea Distributie	Sinteza Mica Village. New distribution network/ Sat Sinteza Mica. Retea noua de distributie.	m	2,500	0.08	195	0	195	0	0	0	0
<i>Total for/ Total pentru Sinteza Mica (3 records)</i>					681	0	681	0	0	0	0

TOTAL for/TOTAL pentru Olari Municipality (4 records)

915 0 915 0 0 0 0

Municipality/ Primaria

Pancota

Locality: Maderat

Distribution Network/Retea Distributie	Maderat Village. Water distribution network/ Sat Maderat. Retea de distributie a apei	m	5,000	0.08	390	0	390	0	0	0	0
<i>Total for/ Total pentru Maderat (1 record)</i>					390	0	390	0	0	0	0

TOTAL for/TOTAL pentru Pancota Municipality (1 record)

390 0 390 0 0 0 0

Municipality/ Primaria

Paulis

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>							
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>	
Locality: Cladova												
<i>Water Main/Retea Principala</i>	Cladova Village. Supply main from Baratca/ Sat Cladova. Aductiune din Baratca	m	3,000	0.08	234	0	234	0	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Cladova Village. Booster pumping station for Cladova supply - Baratca/ Sat Cladova. Statie de pompare pentru alimentare cu apa	No	1	96.00	96	0	96	0	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Cladova Village. Water distribution network/ Sat Cladova. Retea de distributie a apei	m	1,200	0.08	94	0	94	0	0	0	0	0
<i>Total for/ Total pentru Cladova (3 records)</i>					<i>424</i>	<i>0</i>	<i>424</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
TOTAL for/TOTAL pentru Paulis Municipality (3 records)					424	0	424	0	0	0	0	0
Municipality/ Primaria Pecica												
Locality: Sederhat												
<i>Water Main/Retea Principala</i>	Sederhat village. Trunk main to Sederhat village from Pecica/ Sat Sederhat. Aductiune din Pecica	m	5,000	0.08	390	0	390	0	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Sederhat village. Booster pumping station from Pecica/ Sat Sederhat. Statie de pompare din Pecica	No	1	96.00	96	0	96	0	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Sederhat village. New potable water network Sederhat village/ Sat Sederhat. Retea noua de alimentare cu apa	m	1,200	0.08	94	0	94	0	0	0	0	0
<i>Total for/ Total pentru Sederhat (3 records)</i>					<i>580</i>	<i>0</i>	<i>580</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: Turnu												
<i>Water Main/Retea Principala</i>	Turnu village. Trunk main to Turnu village from Pecica/ Sat Turnu. Aductiune din Pecica	m	9,000	0.08	702	0	702	0	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Turnu village. Booster pumping station from Pecica/ Sat Turnu. Statie de pompare din Pecica	No	1	96.00	96	0	96	0	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Turnu Village. Network pumping station/ Sat Turnu. Statie de pompare in retea	No	1	180.00	180	0	180	0	0	0	0	0

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Distribution Network/Retea Distributie</i>	Turnu village. New potable water network Turnu village/ Sat Turnu. Retea noua de alimentare cu apa	m	5,200	0.08	406	0	406	0	0	0	0
<i>Total for/ Total pentru Turnu (4 records)</i>					1,384	0	1,384	0	0	0	0
TOTAL for/TOTAL pentru Pecica Municipality (7 records)					1,963	0	1,963	0	0	0	0
Municipality/ Primaria		Peregu Mare									
Locality: Peregu Mare											
<i>Water Source/Sursa apa</i>	Peregu Mare Village. Rehabilitate deep borehole/ Sat Peregu Mare. Reabilitare foraj de adâncime	No	1	30.00	30	0	30	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Peregu Mare Village. Rehabilitate PS/ Sat Peregu Mare. Reabilitare stație de pompare	No	1	50.00	50	0	50	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Peregu Mare Village. Extend Water distribution network/ Sat Peregu Mare. Extindere rețea de distribuție a apei	m	1,800	0.08	140	0	140	0	0	0	0
<i>Total for/ Total pentru Peregu Mare (3 records)</i>					220	0	220	0	0	0	0
Locality: Peregu Mic											
<i>Distribution Network/Retea Distributie</i>	Peregu Mic Village. Extend Water distribution network/ Sat Peregu Mic. Extindere rețea de distribuție a apei	m	3,000	0.08	234	0	234	0	0	0	0
<i>Total for/ Total pentru Peregu Mic (1 record)</i>					234	0	234	0	0	0	0
TOTAL for/TOTAL pentru Peregu Mare Municipality (4 records)					454	0	454	0	0	0	0
Municipality/ Primaria		Petris									
Locality: Corbesti											
<i>Water Main/Retea Principala</i>	Corbesti Village. Supply main from Petris./ Sat Corbesti. Aducțiune de alimentare de la Petris.	m	1,000	0.08	78	0	78	0	0	0	0

<i>Investment Type/ Tipul Investiției</i>	<i>Investment Description/ Descrierea Investiției</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Pumping Station/Staie Pompare</i>	Corbesti Village. Booster pumping station supply to Rosia Noua/ Sat Corbesti. Stație de pompare auxiliară pentru alimentarea localității Rosia Noua	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Corbesti Village. Water distribution network/Sat Corbesti. Rețea de distribuție a apei	m	1,500	0.08	117	0	117	0	0	0	0
<i>Total for/ Total pentru Corbesti (3 records)</i>					<i>291</i>	<i>0</i>	<i>291</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: <i>Ilteu</i>											
<i>Water Source/Sursa apa</i>	Ilteu Village. New deep boreholes./ Sat Ilteu. Foraje de adâncime noi.	No	2	95.00	190	0	190	0	0	0	0
<i>Water Treatment/Tratare apa</i>	Ilteu Village. New chlorination plant/ Sat Ilteu. Stație de clorinare nouă	No	1	10.00	10	0	10	0	0	0	0
<i>Water Main/Retea Principala</i>	Ilteu Village. Supply main from wellfield./ Sat Ilteu. Aducțiune de alimentare de la frontul de captare.	m	2,000	0.08	156	0	156	0	0	0	0
<i>Pumping Station/Staie Pompare</i>	Ilteu Village. Pumping station/ Sat Ilteu. Stație de pompare	No	2	96.00	192	0	192	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Ilteu Village. Water distribution network./ Sat Ilteu. Rețea de distribuție a apei	m	2,000	0.08	156	0	156	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Ilteu Village. New water storage 250m3./ Sat Ilteu. Rezervor nou de stocare a apei 250m3.	No	1	100.00	100	0	100	0	0	0	0
<i>Total for/ Total pentru Ilteu (6 records)</i>					<i>804</i>	<i>0</i>	<i>804</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: <i>Obarsia</i>											
<i>Water Main/Retea Principala</i>	Obarsia Village. Supply main from Rosia Noua./Sat Obarsia. Aducțiune de alimentare de la Rosia Noua.	m	500	0.08	39	0	39	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Obarsia Village. Water distribution network./ Sat Obarsia. Rețea de distribuție a apei.	m	1,000	0.08	78	0	78	0	0	0	0
<i>Total for/ Total pentru Obarsia (2 records)</i>					<i>117</i>	<i>0</i>	<i>117</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: <i>Petris</i>											

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Water Main/Retea Principala	Petris Village. Supply main from Seliste./ Sat Petris. Aducțiune de alimentare de la Seliste.	m	1,000	0.08	78	0	78	0	0	0	0
Pumping Station/Statie Pompare	Petris Village. Booster pumping station supply to Corbesti/ Sat Petris. Stație de pompare auxiliară pentru alimentarea localității Corbesti	No	1	96.00	96	0	96	0	0	0	0
Distribution Network/Retea Distributie	Petris Village. Water distribution network./ Sat Petris. Rețea de distribuție a apei	m	3,500	0.08	273	0	273	0	0	0	0
Distribution Network/Retea Distributie	Petris Village. New reservoir storage./ Sat Petris. Rezervor de stocare nou.	No	1	140.00	140	0	140	0	0	0	0
Total for/ Total pentru Petris (4 records)					587	0	587	0	0	0	0
Locality: Rosia Noua											
Water Main/Retea Principala	Rosia Noua Village. Supply main from Corbesti./Sat Rosia Noua. Aducțiune de alimentare de la Corbesti.	m	1,500	0.08	117	0	117	0	0	0	0
Distribution Network/Retea Distributie	Rosia Noua Village. Water distribution network./Sat Rosia Noua. Rețea de distribuție a apei.	m	2,000	0.08	156	0	156	0	0	0	0
Total for/ Total pentru Rosia Noua (2 records)					273	0	273	0	0	0	0
Locality: Seliste											
Water Main/Retea Principala	Seliste Village. Supply main from Ilteu wellfield/ Sat Seliste. Aducțiune de alimentare de la frontul de captare Ilteu	m	1,000	0.08	78	0	78	0	0	0	0
Distribution Network/Retea Distributie	Seliste Village. Water distribution network/ Sat Seliste. Rețea de distribuție a apei	m	1,000	0.08	78	0	78	0	0	0	0
Total for/ Total pentru Seliste (2 records)					156	0	156	0	0	0	0
TOTAL for/TOTAL pentru Petris Municipality (19 records)					2,228	0	2,228	0	0	0	0

Municipality/ Primaria

Pilu

Locality: Pilu

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Distribution Network/Retea Distributie	Pilu village potable water network/ Rețea de apă potabilă sat Pilu	m	7,000	0.08	546	0	546	0	0	0	0
Total for/ Total pentru Pilu (1 record)					546	0	546	0	0	0	0
Locality: Varsand											
Water Source/Sursa apa	Varsand Village. Rehabilitate well/ Sat Varsand. Reabilitare foraj	No	1	30.00	30	0	30	0	0	0	0
Water Treatment/Tratare apa	Varsand Village. Major refurb of WTP/ Sat Varsand. Reabilitare majoră a stației de tratare a apei	No	1	250.00	250	0	250	0	0	0	0
Pumping Station/Statie Pompare	Varsand Village. Major refurb of Pumping station/ Sat Varsand. Reabilitare majoră a stației de pompare	No	1	50.00	50	0	50	0	0	0	0
Distribution Network/Retea Distributie	Varsand Village. New reservoir storage/ Sat Varsand. Rezervor de stocare nou	No	1	140.00	140	0	140	0	0	0	0
Distribution Network/Retea Distributie	Varsand Village. Extend network/ Sat Varsand. Extindere rețea	m	2,000	0.08	156	0	156	0	0	0	0
Total for/ Total pentru Varsand (5 records)					626	0	626	0	0	0	0
TOTAL for/TOTAL pentru Pilu Municipality (6 records)					1,172	0	1,172	0	0	0	0
Municipality/ Primaria Plescuta											
Locality: Aciuta											
Water Main/Retea Principala	Aciuta Village. Water supply main from Plescuta (Gurahont system)./ Sat Aciuta. Aducțiune alimentare cu apă de la Plescuta (sistemul Gurahont).	m	2,000	0.08	156	0	156	0	0	0	0
Distribution Network/Retea Distributie	Aciuta Village. Water distribution network./ Sat Aciuta. Rețea de distribuție a apei.	m	1,400	0.08	109	0	109	0	0	0	0
Total for/ Total pentru Aciuta (2 records)					265	0	265	0	0	0	0

<i>Investment Type/ Tipul Investiției</i>	<i>Investment Description/ Descrierea Investiției</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Water Main/Retea Principala</i>	Dumbrava Village. Water supply main from Plescuta (Gurahont system)/ Sat Dumbrava. Aducțiune alimentare cu apă de la Plescuta (sistemul Gurahont).	m	2,000	0.08	156	0	156	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Dumbrava Village. Water distribution network./ Sat Dumbrava. Rețea de distribuție a apei.	m	500	0.08	39	0	39	0	0	0	0
<i>Total for/ Total pentru Dumbrava (2 records)</i>					195	0	195	0	0	0	0
Locality: Gura Vaii											
<i>Water Main/Retea Principala</i>	Gura Vaii Village. Water supply main from Gurahont./ Sat Gura Vaii. Aducțiune alimentare cu apă de la Gurahont.	m	4,500	0.08	351	0	351	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Gura Vaii Village. Water distribution network./ Sat Gura Vaii. Rețea de distribuție a apei.	m	1,100	0.08	86	0	86	0	0	0	0
<i>Total for/ Total pentru Gura Vaii (2 records)</i>					437	0	437	0	0	0	0
Locality: Plescuta											
<i>Water Main/Retea Principala</i>	Plescuta Village. Water supply main from Gura Vaii (Gurahont system)/ Sat Plescuta. Aducțiune alimentare cu apă de la Gura Vaii (sistemul Gurahont).	m	1,500	0.08	117	0	117	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Plescuta Village. Water distribution network./ Sat Plescuta. Rețea de distribuție a apei.	m	1,600	0.08	125	0	125	0	0	0	0
<i>Total for/ Total pentru Plescuta (2 records)</i>					242	0	242	0	0	0	0
Locality: Rostoci											
<i>Water Main/Retea Principala</i>	Rostoci Village. Water supply main from Gurg Vaii (Gurahont system)/ Sat Rostoci. Aducțiune alimentare cu apă de la Gurg Vaii (sistemul Gurahont).	m	1,000	0.08	78	0	78	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Rostoci Village. Water distribution network./ Sat Rostoci. Rețea de distribuție a apei.	m	800	0.08	62	0	62	0	0	0	0
<i>Total for/ Total pentru Rostoci (2 records)</i>					140	0	140	0	0	0	0

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)							
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038	
Locality: Talagiu												
<i>Water Main/Retea Principala</i>	Talagiu Village. Water supply main from Acuita (Gurahont system)/ Sat Talagiu. Aducțiune alimentare cu apă de la Acuita (sistemul Gurahont)	m	1,500	0.08	117	0	117	0	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Talagiu Village. Water distribution network./ Sat Talagiu. Rețea de distribuție a apei.	m	2,500	0.08	195	0	195	0	0	0	0	0
<i>Total for/ Total pentru Talagiu (2 records)</i>					312	0	312	0	0	0	0	0
TOTAL for/TOTAL pentru Plescuta Municipality (12 records)					1,591	0	1,591	0	0	0	0	0
Municipality/ Primaria Sagu												
Locality: Cruceni												
<i>Water Main/Retea Principala</i>	Cruceni Village. Water supply main from Arad/Fintinele via Tisa Nova/ Sat Cruceni. Aducțiune alimentare cu apă de la Arad/Fintinele prin Tisa Nova	m	2,500	0.08	195	0	195	0	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Cruceni Village. New Booster pumping station to supply Fiscut/Firiteaz/ Sat Cruceni. Stație de pompare auxiliară nouă pentru alimentarea localității Fiscut/Firiteaz	No	1	96.00	96	0	96	0	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Cruceni Village. Water distribution network./ Sat Cruceni. Rețea de distribuție a apei	m	3,500	0.08	273	0	273	0	0	0	0	0
<i>Total for/ Total pentru Cruceni (3 records)</i>					564	0	564	0	0	0	0	0
Locality: Firiteaz												
<i>Water Main/Retea Principala</i>	Firiteaz Village. Water supply main from Cruceni/Sat Firiteaz. Aducțiune alimentare cu apă de la Cruceni	m	5,000	0.08	390	0	390	0	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Firiteaz Village. Water distribution network./ Sat Firiteaz. Rețea de distribuție a apei	m	2,500	0.08	195	0	195	0	0	0	0	0
<i>Total for/ Total pentru Firiteaz (2 records)</i>					585	0	585	0	0	0	0	0

<i>Investment Type/ Tipul Investiției</i>	<i>Investment Description/ Descrierea Investiției</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>							
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>	
Locality: <i>Fiscut</i>												
<i>Water Main/Retea Principala</i>	Fiscut Village. Water supply main from Firiteaz/ Sat Fiscut. Aducțiune alimentare cu apă de la Firiteaz	m	1,000	0.08	78	0	78	0	0	0	0	
<i>Distribution Network/Retea Distributie</i>	Fiscut Village. Water distribution network/Sat Fiscut. Rețea de distribuție a apei	m	3,000	0.08	234	0	234	0	0	0	0	
<i>Total for/ Total pentru Fiscut (2 records)</i>					312	0	312	0	0	0	0	
Locality: <i>Hunedoara Timiseana</i>												
<i>Water Main/Retea Principala</i>	Hunedoara Timiseana Village. Water supply main from Sagu./Sat Hunedoara Timiseana. Aducțiune alimentare cu apă de la Sagu.	m	4,000	0.08	312	0	312	0	0	0	0	
<i>Distribution Network/Retea Distributie</i>	Hunedoara Timiseana Village. Water distribution network/Sat Hunedoara Timiseana. Rețea de distribuție a apei	m	1,200	0.08	94	0	94	0	0	0	0	
<i>Total for/ Total pentru Hunedoara Timiseana (2 records)</i>					406	0	406	0	0	0	0	
Locality: <i>Sagu</i>												
<i>Water Main/Retea Principala</i>	Sagu Town. Water supply main from Arad via Cruceni/ Oraș Sagu. Aducțiune alimentare cu apă de la Arad prin Cruceni	m	500	0.08	39	0	39	0	0	0	0	
<i>Pumping Station/Statie Pompare</i>	Sagu Village. New Booster pumping station to supply Hunedoara Timiseana./ Sat Sagu. Stație de pompare auxiliară nouă pentru alimentarea localității Hunedoara Timiseana	No	1	96.00	96	0	96	0	0	0	0	
<i>Distribution Network/Retea Distributie</i>	Sagu Town. Extend water distribution network/ Oraș Sagu. Extindere rețea de distribuție a apei	m	3,000	0.08	234	0	234	0	0	0	0	
<i>Distribution Network/Retea Distributie</i>	Sagu Town. New reservoir storage./ Oraș Sagu. Rezervor de stocare nou.	No	1	140.00	140	0	140	0	0	0	0	
<i>Total for/ Total pentru Sagu (4 records)</i>					509	0	509	0	0	0	0	
TOTAL for/TOTAL pentru Sagu Municipality (13 records)					2,376	0	2,376	0	0	0	0	

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>					
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>

Municipality/ Primaria Santana

Locality: *Caporal Alexa*

<i>Water Main/Retea Principala</i>	Caporal Alexa. Supply main from Santana/ Sat Caporal Alexa. Aduciune din Santana	m	5,000	0.08	390	0	390	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Caporal Alexa Village. Booster pumping station/ Sat Caporal Alexa. Statie de pompare pentru alimentare cu apa	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Caporal Alexa. New water distribution network/ Sat Caporal Alexa. Retea noua de distributie a apei	m	15,000	0.08	1,170	0	1,170	0	0	0	0
<i>Total for/ Total pentru Caporal Alexa (3 records)</i>					1,656	0	1,656	0	0	0	0

TOTAL for/TOTAL pentru Santana Municipality (3 records) 1,656 0 1,656 0 0 0 0

Municipality/ Primaria Savarsin

Locality: *Caprioara*

<i>Water Main/Retea Principala</i>	Caprioara Village. New supply main from Calpanas (Birchis Commune system)/ Sat Caprioara. Aduciune alimentare noua de la Calpanas (sistemul comunei Birchis)	m	2,000	0.08	156	0	156	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Caprioara Village. New pumping station/ Sat Caprioara. Statie de pompare noua	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Caprioara Village. Water distribution network/Sat Caprioara. Retea de distributie a apei	m	2,000	0.08	156	0	156	0	0	0	0
<i>Total for/ Total pentru Caprioara (3 records)</i>					408	0	408	0	0	0	0

Locality: *Cuias*

<i>Water Main/Retea Principala</i>	Cuias Village. New supply main from Savarsin/ Sat Cuias. Aduciune de alimentare noua de la Savarsin	m	6,000	0.08	468	0	468	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Cuias Village. New pumping station/ Sat Cuias. Statie de pompare noua	No	1	96.00	96	0	96	0	0	0	0

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Distribution Network/Retea Distribuție	Cuias Village. Water distribution network/ Cuias. Rețea de distribuție a apei	Sat m	500	0.08	39	0	39	0	0	0	0
Total for/ Total pentru Cuias (3 records)					603	0	603	0	0	0	0
Locality: Halalis											
Water Main/Retea Principala	Halalis Village. Supply main from Savarsin./ Sat Halalis. Aducțiune de alimentare de la Savarsin.	m	1,000	0.08	78	0	78	0	0	0	0
Distribution Network/Retea Distribuție	Halalis Village. Water distribution network/ Sat Halalis. Rețea de distribuție a apei	m	1,000	0.08	78	0	78	0	0	0	0
Total for/ Total pentru Halalis (2 records)					156	0	156	0	0	0	0
Locality: Parnesti											
Water Main/Retea Principala	Parnesti Village. Supply main from Savarsin./ Sat Parnesti. Aducțiune de alimentare de la Savarsin.	m	4,000	0.08	312	0	312	0	0	0	0
Distribution Network/Retea Distribuție	Parnesti Village. Water distribution network/ Sat Parnesti. Rețea de distribuție a apei	m	1,000	0.08	78	0	78	0	0	0	0
Total for/ Total pentru Parnesti (2 records)					390	0	390	0	0	0	0
Locality: Savarsin											
Water Source/Sursa apa	Savarsin Village. New deep boreholes./ Sat Savarsin. Foraje de adâncime noi.	No	2	95.00	190	0	190	0	0	0	0
Water Treatment/Tratare apa	Savarsin Village. New chlorination plant/ Sat Savarsin. Stație de clorinare nouă	No	1	10.00	10	0	10	0	0	0	0
Pumping Station/Staie Pompare	Savarsin Village. New Pumping station/ Sat Savarsin. Stație de pompare nouă	No	1	96.00	96	0	96	0	0	0	0
Distribution Network/Retea Distribuție	Savarsin Village. Extend water distribution network/ Sat Savarsin. Extindere rețea de distribuție a apei	m	1,200	0.08	94	0	94	0	0	0	0
Total for/ Total pentru Savarsin (4 records)					390	0	390	0	0	0	0
Locality: Temesesti											

<i>Investment Type/ Tipul Investiției</i>	<i>Investment Description/ Descrierea Investiției</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Water Main/Retea Principala</i>	Temesesti Village. Supply main from Savarsin./ Sat Temesesti. Aducțiune de alimentare de la Savarsin.	m	1,000	0.08	78	0	78	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Temesesti Village. Water distribution network. / Sat Temesesti. Rețea de distribuție a apei	m	1,000	0.08	78	0	78	0	0	0	0
<i>Total for/ Total pentru Temesesti (2 records)</i>					156	0	156	0	0	0	0
Locality: Toc											
<i>Water Main/Retea Principala</i>	Toc Village. New supply main from Cuias (Savarsin system)/ Sat Toc. Aducțiune alimentare nouă de la Cuias (sistemul Savarsin)	m	2,000	0.08	156	0	156	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Toc Village. New pumping station/ Sat Toc. Stație de pompare nouă	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Toc Village. Water distribution network./ Sat Toc. Rețea de distribuție a apei	m	2,500	0.08	195	0	195	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Toc Village. New reservoir storage./ Sat Toc. Rezervor de stocare nou.	No	1	140.00	140	0	140	0	0	0	0
<i>Total for/ Total pentru Toc (4 records)</i>					587	0	587	0	0	0	0
Locality: Troas											
<i>Water Main/Retea Principala</i>	Troas Village. New supply main from Temesti (Savarin system)/ Sat Troas. Aducțiune alimentare nouă de la Temesti (sistemul Savarin)	m	3,000	0.08	234	0	234	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Troas Village. New pumping station/ Sat Troas. Stație de pompare nouă	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Troas Village. New Water distribution network. / Sat Troas. Rețea nouă de distribuție a apei	m	1,000	0.08	78	0	78	0	0	0	0
<i>Total for/ Total pentru Troas (3 records)</i>					408	0	408	0	0	0	0
Locality: Valea Mare Savarsin											

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Water Main/Retea Principala	Valea Mare Village. Supply main from Capalnas (Birchis Commune system)/ Sat Valea Mare. Aducțiune alimentare de la Capalnas (sistemul comunei Birchis)	m	1,000	0.08	78	0	78	0	0	0	0
Distribution Network/Retea Distributie	Valea Mare Village. Water distribution network./ Sat Valea Mare. Rețea de distribuție a apei	m	1,500	0.08	117	0	117	0	0	0	0
Total for/ Total pentru Valea Mare Savarsin (2 records)					195	0	195	0	0	0	0
TOTAL for/TOTAL pentru Savarsin Municipality (25 records)					3,293	0	3,293	0	0	0	0
Municipality/ Primaria		Sebis									
Locality: Donceni											
Distribution Network/Retea Distributie	Donceni Village. Extend water distribution network/ Sat Donceni. Extindere rețea de distribuție a apei	m	500	0.08	39	0	39	0	0	0	0
Total for/ Total pentru Donceni (1 record)					39	0	39	0	0	0	0
Locality: Prunisor											
Water Main/Retea Principala	Prunisor Village. Water supply main from Sebis/ Sat Prunisor. Aducțiune din Sebis	m	4,000	0.08	312	0	312	0	0	0	0
Distribution Network/Retea Distributie	Prunisor Village. Water distribution network/ Sat Prunisor. Rețea de distribuție a apei	m	3,200	0.08	250	0	250	0	0	0	0
Total for/ Total pentru Prunisor (2 records)					562	0	562	0	0	0	0
Locality: Salajeni											
Distribution Network/Retea Distributie	Salajeni Village. Extend water distribution network/ Sat Salajeni. Extindere rețea de distribuție	m	600	0.08	47	0	47	0	0	0	0
Total for/ Total pentru Salajeni (1 record)					47	0	47	0	0	0	0
TOTAL for/TOTAL pentru Sebis Municipality (4 records)					647	0	647	0	0	0	0
Municipality/ Primaria		Secusigiu									

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
Locality: Munar											
<i>Water Main/Retea Principala</i>	Munar Village. Water supply main from Sanpetru German (Arad system)/Sat Munar. Aducțiune alimentare cu apă de la Sanpetru German (sistemul Arad)	m	2,000	0.08	156	0	156	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Munar Village. Water distribution network/Sat Munar. Rețea de distribuție a apei	m	2,700	0.08	211	0	211	0	0	0	0
<i>Total for/ Total pentru Munar (2 records)</i>					367	0	367	0	0	0	0
Locality: Sanpetru German											
<i>Water Main/Retea Principala</i>	Sanpetru German Village. Water supply main from Felnac (Arad system)/ Sat Sanpetru German. Aducțiune alimentare cu apă de la Felnac (sistemul Arad).	m	6,000	0.08	468	0	468	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Sanpetru German Village. New Booster pumping station./ Sat Sanpetru German. Stație de pompare auxiliară nouă.	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Sanpetru German Village. Water distribution network/ Sat Sanpetru German. Rețea de distribuție a apei	m	11,500	0.08	897	0	897	0	0	0	0
<i>Total for/ Total pentru Sanpetru German (3 records)</i>					1,461	0	1,461	0	0	0	0
Locality: Satu Mare											
<i>Water Main/Retea Principala</i>	Satu Mare Village. Water supply main from Secusigiu/ Sat Satu Mare. Aducțiune alimentare cu apă de la Secusigiu	m	1,500	0.08	117	0	117	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Satu Mare Village. Water distribution network/ Sat Satu Mare. Rețea de distribuție a apei	m	5,500	0.08	429	0	429	0	0	0	0
<i>Total for/ Total pentru Satu Mare (2 records)</i>					546	0	546	0	0	0	0
Locality: Secusigiu											

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Water Main/Retea Principala	Secusigiu Village. Water supply main from Munar (Arad system)/Sat Secusigiu. Aducțiune alimentare cu apă de la Munar (sistemul Arad)	m	1,700	0.08	133	0	133	0	0	0	0
Pumping Station/Statie Pompare	Secusigiu Village. New Booster pumping stations/ Sat Secusigiu. Stații de pompare auxiliare noi	No	2	96.00	192	0	192	0	0	0	0
Distribution Network/Retea Distributie	Secusigiu Village. Water distribution network/ Sat Secusigiu. Rețea de distribuție a apei	m	12,000	0.08	936	0	936	0	0	0	0
Total for/ Total pentru Secusigiu (3 records)					1,261	0	1,261	0	0	0	0
TOTAL for/TOTAL pentru Secusigiu Municipality (10 records)					3,634	0	3,634	0	0	0	0

Municipality/ Primaria

Seitin

Locality: **Seitin**

Water Source/Sursa apa	Seitin Village. Rehabilitate deep borehole./ Sat Seitin. Reabilitare foraj de adâncime.	No	1	30.00	30	0	30	0	0	0	0
Water Source/Sursa apa	Seitin Village. New deep borehole/ Sat Seitin. Foraj de adâncime nou	No	1	95.00	95	0	95	0	0	0	0
Water Treatment/Tratare apa	Seitin Village. New chlorination unit/ Sat Seitin. Instalație de clorinare nouă	No	1	10.00	10	0	10	0	0	0	0
Pumping Station/Statie Pompare	Seitin Village. New Pumping station./ Sat Seitin. Stație de pompare nouă	No	1	96.00	96	0	96	0	0	0	0
Distribution Network/Retea Distributie	Seitin Village. Extend Water distribution network/ Sat Seitin. Extindere rețea de distribuție a apei	m	12,000	0.08	936	0	936	0	0	0	0
Total for/ Total pentru Seitin (5 records)					1,167	0	1,167	0	0	0	0
TOTAL for/TOTAL pentru Seitin Municipality (5 records)					1,167	0	1,167	0	0	0	0

Municipality/ Primaria

Seleus

Locality: **Iermata**

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Water Main/Retea Principala</i>	Iermata Village. Water supply main from Seleus (Pancota system)/ Sat Iermata. Aductiune din Seleus (sistem Pancota).	m	3,000	0.08	234	0	234	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Iermata Village. Water distribution network/ Sat Iermata. Retea de distributie a apei	m	2,500	0.08	195	0	195	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Iermata Village. New reservoir storage/ Sat Iermata. Rezervor nou de inmagazinare apa	No	1	35.00	35	0	35	0	0	0	0
<i>Total for/ Total pentru Iermata (3 records)</i>					<i>464</i>	<i>0</i>	<i>464</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: Moroda											
<i>Water Main/Retea Principala</i>	Moroda Village. Water supply main from Iermata (Pancota system)/ Sat Moroda. Aductiune din Iermata (sistem Pancota)	m	1,000	0.08	78	0	78	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Moroda Village. Water distribution network/ Sat Moroda. Retea de distributie a apei	m	4,000	0.08	312	0	312	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Moroda Village. New reservoir storage/ Sat Moroda. Rezervor nou de inmagazinare apa	No	1	50.00	50	0	50	0	0	0	0
<i>Total for/ Total pentru Moroda (3 records)</i>					<i>440</i>	<i>0</i>	<i>440</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
TOTAL for/TOTAL pentru Seleus Municipality (6 records)					904	0	904	0	0	0	0
Municipality/ Primaria Semlac											
Locality: Semlac											
<i>Water Source/Sursa apa</i>	Semlac Town. Rehabilitate wells/ Oraş Semlac. Reabilitare foraje	No	3	30.00	90	0	90	0	0	0	0
<i>Water Treatment/Tratare apa</i>	Semlac Town. New disinfection plant and building/ Oraş Semlac. Clădire şi staţie de dezinfectie noi	No	1	35.00	35	0	35	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Semlac Town. Refurbish Pumping station/ Oraş Semlac. Reabilitare staţie de pompare	No	1	50.00	50	0	50	0	0	0	0
<i>Total for/ Total pentru Semlac (3 records)</i>					<i>175</i>	<i>0</i>	<i>175</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)					
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033

TOTAL for/TOTAL pentru Semeac Municipality (3 records) 175 0 175 0 0 0 0 0

Municipality/ Primaria Sepreus

Locality: *Sepreus*

<i>Water Source/Sursa apa</i>	Sepreus Town. New deep borehole/ Oraș Sepreus. Foraj de adâncime nou	No	1	95.00	95	0	95	0	0	0	0
<i>Water Treatment/Tratare apa</i>	Sepreus Town. New disinfection plant/ Oraș Sepreus. Stație de dezinfecție nouă	No	1	10.00	10	0	10	0	0	0	0
<i>Pumping Station/Stație Pompare</i>	Sepreus Town. New pumping station/ Oraș Sepreus. Stație de pompare nouă	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Rețea Distribuție</i>	Sepreus Town. Extend water distribution network./ Oraș Sepreus. Extindere rețea de distribuție a apei.	m	2,000	0.08	156	0	156	0	0	0	0
Total for/ Total pentru Sepreus (4 records)					357	0	357	0	0	0	0

TOTAL for/TOTAL pentru Sepreus Municipality (4 records) 357 0 357 0 0 0 0 0

Municipality/ Primaria Sicula

Locality: *Sicula*

<i>Water Main/Rețea Principala</i>	Sicula Town. Rehabilitate supply main/Oraș Sicula. Reabilitare aducțiune de alimentare	m	2,000	0.10	192	0	192	0	0	0	0
<i>Distribution Network/Rețea Distribuție</i>	Sicula Town. Extend distribution network/ Oraș Sicula. Extindere rețea de distribuție	m	4,000	0.08	312	0	312	0	0	0	0
Total for/ Total pentru Sicula (2 records)					504	0	504	0	0	0	0

TOTAL for/TOTAL pentru Sicula Municipality (2 records) 504 0 504 0 0 0 0 0

Municipality/ Primaria Silindia

Locality: *Camna*

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Water Main/Retea Principala</i>	Camna Village. Water supply main from Taut (Taut system). Sat Camna. Aducțiune alimentare cu apă de la Taut (sistemul Taut)	m	3,000	0.08	234	0	234	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Camna Village. Water distribution network/ Sat Camna. Rețea de distribuție a apei	m	500	0.08	39	0	39	0	0	0	0
<i>Total for/ Total pentru Camna (2 records)</i>					273	0	273	0	0	0	0
Locality: Iercoseni											
<i>Water Main/Retea Principala</i>	Lercoseni Village. Water supply main from Luguzau (Taut system)/ Sat Lercoseni. Aducțiune alimentare cu apă de la Luguzau (sistemul Taut)	m	4,000	0.08	312	0	312	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Lercoseni Village. Water distribution network/ Sat Lercoseni. Rețea de distribuție a apei	m	500	0.08	39	0	39	0	0	0	0
<i>Total for/ Total pentru Iercoseni (2 records)</i>					351	0	351	0	0	0	0
Locality: Luguzau											
<i>Water Main/Retea Principala</i>	Luguzau Village. Water supply main from Silindia (Taut system)/ Sat Luguzau. Aducțiune alimentare cu apă de la Silindia (sistemul Taut)	m	1,000	0.08	78	0	78	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Luguzau Village. Water distribution network/ Sat Luguzau. Rețea de distribuție a apei	m	1,000	0.08	78	0	78	0	0	0	0
<i>Total for/ Total pentru Luguzau (2 records)</i>					156	0	156	0	0	0	0
Locality: Satu Mic											
<i>Distribution Network/Retea Distributie</i>	Satu Mic Village. Water distribution network/ Sat Satu Mic. Rețea de distribuție a apei	m	1,200	0.08	94	0	94	0	0	0	0
<i>Total for/ Total pentru Satu Mic (1 record)</i>					94	0	94	0	0	0	0
Locality: Silindia											

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Water Main/Retea Principala	Silindia Village. New supply main from Taut (Taut system)/ Sat Silindia. Aducțiune alimentare nouă de la Taut (sistemul Taut)	m	5,000	0.08	390	0	390	0	0	0	0
Pumping Station/Staie Pompare	Silindia Village. New booster pumping station/ Sat Silindia. Stație de pompare auxiliară nouă	No	2	96.00	192	0	192	0	0	0	0
Distribution Network/Retea Distribuție	Silindia Village. Water distribution network/ Sat Silindia. Rețea de distribuție a apei	m	2,500	0.08	195	0	195	0	0	0	0
Distribution Network/Retea Distribuție	Silindia Village. New reservoir storage/ Sat Silindia. Rezervor de stocare nou	No	1	70.00	70	0	70	0	0	0	0
<i>Total for/ Total pentru Silindia (4 records)</i>					<i>847</i>	<i>0</i>	<i>847</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
TOTAL for/TOTAL pentru Silindia Municipality (11 records)					1,721	0	1,721	0	0	0	0

Municipality/ Primaria Simand

Locality: Simand

Distribution Network/Retea Distribuție	Simand. Extend distribution network/ Simand. Extindere rețea de distribuție	m	25,000	0.08	1,950	0	1,950	0	0	0	0
<i>Total for/ Total pentru Simand (1 record)</i>					<i>1,950</i>	<i>0</i>	<i>1,950</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
TOTAL for/TOTAL pentru Simand Municipality (1 record)					1,950	0	1,950	0	0	0	0

Municipality/ Primaria Sistarovat

Locality: Cuvesdia

Water Source/Sursa apa	Cuvesdia Village. New deep borehole/ Sat Cuvesdia. Foraj de adâncime nou	No	1	95.00	95	0	95	0	0	0	0
Water Treatment/Tratare apa	Cuvesdia Village. Chlorination plant/ Sat Cuvesdia. Stație de clorinare	No	1	10.00	10	0	10	0	0	0	0
Pumping Station/Staie Pompare	Cuvesdia Village. New pumping station/ Sat Cuvesdia. Stație de pompare nouă	No	1	96.00	96	0	96	0	0	0	0

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Distribution Network/Retea Distribuție	Cuvesdia Village. Water distribution network/ Sat Cuvesdia. Rețea de distribuție a apei	m	500	0.08	39	0	39	0	0	0	0
Total for/ Total pentru Cuvesdia (4 records)					240	0	240	0	0	0	0
Locality: Sistarovat											
Water Source/Sursa apa	Sistarovat Village. New deep borehole/ Sat Sistarovat. Foraj de adâncime nou	No	1	95.00	95	0	95	0	0	0	0
Water Treatment/Tratare apa	Sistarovat Village. Chlorination plant/ Sat Sistarovat. Stație de clorinare	No	1	10.00	10	0	10	0	0	0	0
Pumping Station/Stație Pompare	Sistarovat Village. New pumping station/ Sat Sistarovat. Stație de pompare nouă	No	1	96.00	96	0	96	0	0	0	0
Distribution Network/Retea Distribuție	Sistarovat Village. Water distribution network/ Sat Sistarovat. Rețea de distribuție a apei	m	2,000	0.08	156	0	156	0	0	0	0
Total for/ Total pentru Sistarovat (4 records)					357	0	357	0	0	0	0
TOTAL for/TOTAL pentru Sistarovat Municipality (8 records)					597	0	597	0	0	0	0
Municipality/ Primaria Socodor											
Locality: Socodor											
Distribution Network/Retea Distribuție	Socodor Village. New reservoir storage/ Sat Socodor. Rezervor de stocare nou	No	1	140.00	140	0	140	0	0	0	0
Distribution Network/Retea Distribuție	Socodor Village. Extend water supply network/ Sat Socodor. Extindere rețea de alimentare cu apă	m	2,000	0.08	156	0	156	0	0	0	0
Total for/ Total pentru Socodor (2 records)					296	0	296	0	0	0	0
TOTAL for/TOTAL pentru Socodor Municipality (2 records)					296	0	296	0	0	0	0
Municipality/ Primaria Sofronea											
Locality: Sofronea											

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Distribution Network/Retea Distribuție	Sofronea Village. New reservoir storage/ Sofronea. Rezervor de stocare nou	Sat No	1	140.00	140	0	140	0	0	0	0
<i>Total for/ Total pentru Sofronea (1 record)</i>					140	0	140	0	0	0	0
TOTAL for/TOTAL pentru Sofronea Municipality (1 record)					140	0	140	0	0	0	0

Municipality/ Primaria Tarnova

Locality: **Agrisu Mare**

Water Main/Retea Principala	Agrisu Mare Village. Water supply main from Tarnova/ Sat Agrisu Mare. Aducțiune alimentare cu apă de la Tarnova	m	4,000	0.08	312	0	312	0	0	0	0
Distribution Network/Retea Distribuție	Agrisu Mare Village. Water distribution network/ Sat Agrisu Mare. Rețea de distribuție a apei	m	6,000	0.08	468	0	468	0	0	0	0
Distribution Network/Retea Distribuție	Agrisu Mare Village. New reservoir storage/ Sat Agrisu Mare. Rezervor de stocare nou	No	1	140.00	140	0	140	0	0	0	0
<i>Total for/ Total pentru Agrisu Mare (3 records)</i>					920	0	920	0	0	0	0

Locality: **Araneag**

Water Main/Retea Principala	Araneag Village. Water supply main from Tarnova/ Sat Araneag. Aducțiune alimentare cu apă de la Tarnova	m	6,000	0.08	468	0	468	0	0	0	0
Distribution Network/Retea Distribuție	Araneag Village. Water distribution network/ Sat Araneag. Rețea de distribuție a apei	m	2,500	0.08	195	0	195	0	0	0	0
<i>Total for/ Total pentru Araneag (2 records)</i>					663	0	663	0	0	0	0

Locality: **Chier**

Water Main/Retea Principala	Chier Village. Water supply main from Tarnova/ Sat Chier. Aducțiune alimentare cu apă de la Tarnova	m	1,500	0.08	117	0	117	0	0	0	0
Distribution Network/Retea Distribuție	Chier Village. Water distribution network/ Sat Chier. Rețea de distribuție a apei	m	6,500	0.08	507	0	507	0	0	0	0

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)							
					TOTAL	Phase 1 2008- 2013	Phase 2 2014- 2018	Phase 3 2019- 2023	Phase 4 2024- 2028	Phase 5 2029- 2033	Phase 6 2034- 2038	
Distribution Network/Retea Distributie	Chier Village. New reservoir storage/ Sat Chier. Rezervor de stocare nou	No	1	140.00	140	0	140	0	0	0	0	
Total for/ Total pentru Chier (3 records)					764	0	764	0	0	0	0	
Locality: Draut												
Water Main/Retea Principala	Draut Village. Water supply main from Tarnova / Sat Draut. Aducțiune alimentare cu apă de la Tarnova	m	2,000	0.08	156	0	156	0	0	0	0	
Distribution Network/Retea Distributie	Draut Village. Water distribution network/ Sat Draut. Rețea de distribuție a apei	m	5,000	0.08	390	0	390	0	0	0	0	
Distribution Network/Retea Distributie	Draut Village. New reservoir storage/ Sat Draut. Rezervor de stocare nou	No	1	140.00	140	0	140	0	0	0	0	
Total for/ Total pentru Draut (3 records)					686	0	686	0	0	0	0	
Locality: Dud												
Water Main/Retea Principala	Dud Village. Water supply main from Tarnova/ Sat Dud. Aducțiune alimentare cu apă de la Tarnova	m	6,000	0.08	468	0	468	0	0	0	0	
Distribution Network/Retea Distributie	Dud Village. Water distribution network/ Sat Dud. Rețea de distribuție a apei	m	4,000	0.08	312	0	312	0	0	0	0	
Total for/ Total pentru Dud (2 records)					780	0	780	0	0	0	0	
Locality: Tarnova												
Water Main/Retea Principala	Tarnova Village. New supply main from Taut (Taut system)/ Sat Tarnova. Aducțiune alimentare nouă de la Taut (sistemul Taut)	m	8,000	0.08	624	0	624	0	0	0	0	
Pumping Station/Statie Pompare	Tarnova Village. Booster pumping stations/ Sat Tarnova. Stații de pompare auxiliare	No	2	96.00	192	0	192	0	0	0	0	
Distribution Network/Retea Distributie	Tarnova Village. Water distribution network/ Sat Tarnova. Rețea de distribuție a apei	m	10,000	0.08	780	0	780	0	0	0	0	

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008- 2013	Phase 2 2014- 2018	Phase 3 2019- 2023	Phase 4 2024- 2028	Phase 5 2029- 2033	Phase 6 2034- 2038
Distribution Network/Retea Distribuție	Tarnova Village. New reservoir storage/ Sat Tarnova. Rezervor de stocare nou	No	1	140.00	140	0	140	0	0	0	0
Total for/ Total pentru Tarnova (4 records)					1,736	0	1,736	0	0	0	0
TOTAL for/TOTAL pentru Tarnova Municipality (17 records)					5,549	0	5,549	0	0	0	0
Municipality/ Primaria		Taut									
Locality: Minisel											
Water Main/Retea Principala	Minisel Village. Water supply from Taut/Sat Minisel. Alimentare cu apă de la Taut	m	2,000	0.08	156	0	156	0	0	0	0
Distribution Network/Retea Distribuție	Minisel Village. Water distribution network/ Sat Minisel. Rețea de distribuție a apei	m	1,000	0.08	78	0	78	0	0	0	0
Total for/ Total pentru Minisel (2 records)					234	0	234	0	0	0	0
Locality: Minisul de Sus											
Water Main/Retea Principala	Minisul de Sus Village. Water supply main from Taut/ Sat Minisul de Sus. Aducțiune alimentare cu apă de la Taut	m	5,000	0.08	390	0	390	0	0	0	0
Distribution Network/Retea Distribuție	Minisul de Sus Village. Water distribution network/ Sat Minisul de Sus. Rețea de distribuție a apei	m	1,000	0.08	78	0	78	0	0	0	0
Total for/ Total pentru Minisul de Sus (2 records)					468	0	468	0	0	0	0
Locality: Nadas											
Water Main/Retea Principala	Nadas Village. Water supply main from Taut/ Sat Nadas. Aducțiune alimentare cu apă de la Taut	m	4,500	0.08	351	0	351	0	0	0	0
Water Main/Retea Principala	Nadas Village. Water supply main from main road./ Sat Nadas. Aducțiune alimentare cu apă de la magistrală.	m	1,000	0.08	78	0	78	0	0	0	0
Distribution Network/Retea Distribuție	Nadas Village. Water distribution network/ Sat Nadas. Rețea de distribuție a apei	m	5,200	0.08	406	0	406	0	0	0	0

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008- 2013	Phase 2 2014- 2018	Phase 3 2019- 2023	Phase 4 2024- 2028	Phase 5 2029- 2033	Phase 6 2034- 2038
<i>Total for/ Total pentru Nadas (3 records)</i>					835	0	835	0	0	0	0
Locality: Taut											
<i>Water Source/Sursa apa</i>	Taut Village. New deep boreholes/ Sat Taut. Foraje de adâncime noi	No	4	95.00	380	0	380	0	0	0	0
<i>Water Treatment/Tratare apa</i>	Taut Village. Disinfection plant/ Sat Taut. Stație de dezinfecție	No	1	10.00	10	0	10	0	0	0	0
<i>Pumping Station/Stație Pompare</i>	Taut Village. New booster pumping stations/ Sat Taut. Stații de pompare auxiliare noi	No	3	96.00	288	0	288	0	0	0	0
<i>Distribution Network/Retea Distribuție</i>	Taut Village. Refurbish reservoir storage./ Sat Taut. Renovare rezervor de stocare.	No	1	50.00	50	0	50	0	0	0	0
<i>Total for/ Total pentru Taut (4 records)</i>					728	0	728	0	0	0	0
TOTAL for/TOTAL pentru Taut Municipality (11 records)					2,265	0	2,265	0	0	0	0
Municipality/ Primaria Ususau											
Locality: Bruznic											
<i>Water Main/Retea Principala</i>	Bruznic Village. New supply main from Zabalt/ Sat Bruznic. Aducțiune de alimentare nouă de la Zabalt	m	3,000	0.08	234	0	234	0	0	0	0
<i>Pumping Station/Stație Pompare</i>	Bruznic Village. Booster pumping station/ Sat Bruznic. Stație de pompare auxiliară	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distribuție</i>	Bruznic Village. Water distribution network/ Sat Bruznic. Rețea de distribuție a apei	m	1,000	0.08	78	0	78	0	0	0	0
<i>Total for/ Total pentru Bruznic (3 records)</i>					408	0	408	0	0	0	0
Locality: Dorgos											
<i>Water Main/Retea Principala</i>	Dorgos Village. Water supply main from Ususau / Sat Dorgos. Aducțiune alimentare cu apă de la Ususau	m	5,000	0.08	390	0	390	0	0	0	0
<i>Pumping Station/Stație Pompare</i>	Dorgos Village. Booster pumping station/ Sat Dorgos. Stație de pompare auxiliară	No	1	96.00	96	0	96	0	0	0	0

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Distribution Network/Rețea Distribuție	Dorgos Village. Water distribution network/ Sat Dorgos. Rețea de distribuție a apei	m	1,300	0.08	101	0	101	0	0	0	0
Total for/ Total pentru Dorgos (3 records)					587	0	587	0	0	0	0
Locality: Patars											
Water Main/Rețea Principala	Patars Village. New supply main from Bruznic/ Sat Patars. Aducțiune de alimentare nouă de la Bruznic	m	3,000	0.08	234	0	234	0	0	0	0
Pumping Station/Stație Pompare	Patars Village. Booster pumping station/ Sat Patars. Stație de pompare auxiliară	No	1	96.00	96	0	96	0	0	0	0
Distribution Network/Rețea Distribuție	Patars Village. Water distribution network/ Sat Patars. Rețea de distribuție a apei	m	500	0.08	39	0	39	0	0	0	0
Total for/ Total pentru Patars (3 records)					369	0	369	0	0	0	0
Locality: Ususau											
Water Source/Sursa apa	Ususau Village. New deep well/ Sat Ususau. Foraj de adâncime nou	No	1	95.00	95	0	95	0	0	0	0
Water Treatment/Tratare apa	Ususau Village. New chlorination plant/ Sat Ususau. Stație de clorinare nouă	No	1	10.00	10	0	10	0	0	0	0
Pumping Station/Stație Pompare	Ususau Village. New pumping station/ Sat Ususau. Stație de pompare nouă	No	1	96.00	96	0	96	0	0	0	0
Distribution Network/Rețea Distribuție	Ususau Village. Water distribution network/ Sat Ususau. Rețea de distribuție a apei	m	3,200	0.08	250	0	250	0	0	0	0
Total for/ Total pentru Ususau (4 records)					451	0	451	0	0	0	0
Locality: Zabalt											
Water Source/Sursa apa	Zabalt Village. New deep well/ Sat Zabalt. Foraj de adâncime nou	No	1	95.00	95	0	95	0	0	0	0
Water Treatment/Tratare apa	Zabalt Village. New chlorination plant/ Sat Zabalt. Stație de clorinare nouă	No	1	10.00	10	0	10	0	0	0	0
Pumping Station/Stație Pompare	Zabalt Village. New pumping station/ Sat Zabalt. Stație de pompare nouă	No	1	96.00	96	0	96	0	0	0	0

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Distribution Network/Retea Distribuție	Zabalt Village. Water distribution network/ Sat Zabalt. Rețea de distribuție a apei	m	1,500	0.08	117	0	117	0	0	0	0
Total for/ Total pentru Zabalt (4 records)					318	0	318	0	0	0	0
TOTAL for/TOTAL pentru Ususau Municipality (17 records)					2,133	0	2,133	0	0	0	0

Municipality/ Primaria Varadia de Mures

Locality: **Baia**

Water Main/Retea Principala	Baia Village. New supply main from Julita/ Sat Baia. Aducțiune de alimentare nouă de la Julita	m	4,000	0.08	312	0	312	0	0	0	0
Pumping Station/Statie Pompare	Baia Village. New pumping station/ Sat Baia. Stație de pompare nouă	No	1	96.00	96	0	96	0	0	0	0
Distribution Network/Retea Distribuție	Baia Village. New Water distribution network/ Sat Baia. Rețea nouă de distribuție a apei	m	1,000	0.08	78	0	78	0	0	0	0
Total for/ Total pentru Baia (3 records)					486	0	486	0	0	0	0

Locality: **Julita**

Water Main/Retea Principala	Julita Village. Water supply main from Stejar/ Sat Julita. Aducțiune alimentare cu apă de la Stejar	m	1,000	0.08	78	0	78	0	0	0	0
Distribution Network/Retea Distribuție	Julita Village. Water distribution network/ Sat Julita. Rețea de distribuție a apei	m	2,500	0.08	195	0	195	0	0	0	0
Total for/ Total pentru Julita (2 records)					273	0	273	0	0	0	0

Locality: **Lupesti**

Water Main/Retea Principala	Lupesti Village. New supply main from Varadia de Mures/ Sat Lupesti. Aducțiune alimentare nouă de la Varadia de Mures	m	4,000	0.08	312	0	312	0	0	0	0
Pumping Station/Statie Pompare	Lupesti Village. New pumping station/ Sat Lupesti. Stație de pompare nouă	No	1	96.00	96	0	96	0	0	0	0

<i>Investment Type/ Tipul Investiției</i>	<i>Investment Description/ Descrierea Investiției</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Distribution Network/Retea Distributie</i>	Lupesti Village. New Water distribution network/ Sat Lupesti. Rețea nouă de distribuție a apei	m	2,000	0.08	156	0	156	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Lupesti Village. New reservoir storage./ Sat Lupesti. Rezervor de stocare nou.	No	1	140.00	140	0	140	0	0	0	0
<i>Total for/ Total pentru Lupesti (4 records)</i>					<i>704</i>	<i>0</i>	<i>704</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: Nicolae Balcescu											
<i>Water Main/Retea Principala</i>	Nicolae Balcescu Village. New supply main from Varadia de Mures./Sat Nicolae Balcescu. Aducțiune alimentare nouă de la Varadia de Mures	m	2,000	0.08	156	0	156	0	0	0	0
<i>Pumping Station/Statie Pompare</i>	Nicolae Balcescu Village. New pumping station/ Sat Nicolae Balcescu. Stație de pompare nouă	No	1	96.00	96	0	96	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Nicolae Balcescu Village. New Water distribution network/ Sat Nicolae Balcescu. Rețea nouă de distribuție a apei	m	1,500	0.08	117	0	117	0	0	0	0
<i>Total for/ Total pentru Nicolae Balcescu (3 records)</i>					<i>369</i>	<i>0</i>	<i>369</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: Stejar											
<i>Water Main/Retea Principala</i>	Stejar Village. Water supply main from Varadia de Mures/ Sat Stejar. Aducțiune alimentare cu apă de la Varadia de Mures	m	1,500	0.08	117	0	117	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Stejar Village. Water distribution network/ Sat Stejar. Rețea de distribuție a apei	m	1,000	0.08	78	0	78	0	0	0	0
<i>Total for/ Total pentru Stejar (2 records)</i>					<i>195</i>	<i>0</i>	<i>195</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
Locality: Varadia de Mures											
<i>Water Source/Sursa apa</i>	Varadia de Mures Village. Rehabilitate borehole/ Sat Varadia de Mures. Reabilitare foraj	No	1	30.00	30	0	30	0	0	0	0
<i>Water Source/Sursa apa</i>	Varadia de Mures Village. New deep borehole/ Sat Varadia de Mures. Foraj de adâncime nou	No	1	95.00	95	0	95	0	0	0	0

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Water Treatment/Tratare apa	Varadia de Mures Village. New chlorination plant/ Sat Varadia de Mures. Stație de clorinare nouă	No	1	10.00	10	0	10	0	0	0	0
Pumping Station/Staie Pompare	Varadia de Mures Village. New pumping station/ Sat Varadia de Mures. Stație de pompare nouă	No	2	96.00	192	0	192	0	0	0	0
Distribution Network/Retea Distributie	Varadia de Mures Village. New reservoir storage./ Sat Varadia de Mures. Rezervor de stocare nou.	No	1	140.00	140	0	140	0	0	0	0
Distribution Network/Retea Distributie	Varadia de Mures Village. Extend Water distribution network/ Sat Varadia de Mures. Extindere rețea de distribuție a apei	m	2,200	0.08	172	0	172	0	0	0	0
Total for/ Total pentru Varadia de Mures (6 records)					639	0	639	0	0	0	0
TOTAL for/TOTAL pentru Varadia de Mures Municipality (20 records)					2,666	0	2,666	0	0	0	0

Municipality/ Primaria Varfurile

Locality: *Avram Iancu Varfurile*

Water Main/Retea Principala	Avram Iancu Village. Water supply main from Halmagel./ Sat Avram Iancu. Aducțiune alimentare cu apă de la Halmagel.	m	2,500	0.08	195	0	195	0	0	0	0
Distribution Network/Retea Distributie	Avram Iancu Village. Water distribution network./ Sat Avram Iancu. Rețea de distribuție a apei.	m	4,000	0.08	312	0	312	0	0	0	0
Total for/ Total pentru Avram Iancu Varfurile (2 records)					507	0	507	0	0	0	0

Locality: *Grosi*

Water Main/Retea Principala	Grosi Village. Water supply main from Halmagel./ Sat Grosi. Aducțiune alimentare cu apă de la Halmagel.	m	3,500	0.08	273	0	273	0	0	0	0
Distribution Network/Retea Distributie	Grosi Village. Water distribution network./ Sat Grosi. Rețea de distribuție a apei.	m	700	0.08	55	0	55	0	0	0	0
Total for/ Total pentru Grosi (2 records)					328	0	328	0	0	0	0

Locality: *Halmagel*

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
<i>Pumping Station/Statie Pompare</i>	Halmagel Town. Booster stations to supply additional villages./ Oraș Halmagel. Stații auxiliare pentru alimentarea satelor adiționale.	No	3	96.00	288	0	288	0	0	0	0
<i>Total for/ Total pentru Halmagel (1 record)</i>					288	0	288	0	0	0	0
Locality: Lazuri											
<i>Water Main/Retea Principala</i>	Lazuri Village. Water supply main from Halmagel./ Sat Lazuri. Aducțiune alimentare cu apă de la Halmagel.	m	2,500	0.08	195	0	195	0	0	0	0
<i>Distribution Network/Retea Distribuție</i>	Lazuri Village. Water distribution network./ Sat Lazuri. Rețea de distribuție a apei.	m	2,500	0.08	195	0	195	0	0	0	0
<i>Total for/ Total pentru Lazuri (2 records)</i>					390	0	390	0	0	0	0
Locality: Magulicea											
<i>Water Main/Retea Principala</i>	Magulicea Village. Water supply main from Halmagel./ Sat Magulicea. Aducțiune alimentare cu apă de la Halmagel.	m	1,000	0.08	78	0	78	0	0	0	0
<i>Distribution Network/Retea Distribuție</i>	Magulicea Village. Water distribution network./ Sat Magulicea. Rețea de distribuție a apei.	m	1,800	0.08	140	0	140	0	0	0	0
<i>Total for/ Total pentru Magulicea (2 records)</i>					218	0	218	0	0	0	0
Locality: Mermesti											
<i>Water Main/Retea Principala</i>	Mermesti Village. Water supply main from Halmagel./ Sat Mermesti. Aducțiune alimentare cu apă de la Halmagel.	m	1,500	0.08	117	0	117	0	0	0	0
<i>Distribution Network/Retea Distribuție</i>	Mermesti Village. Water distribution network./ Sat Mermesti. Rețea de distribuție a apei.	m	1,200	0.08	94	0	94	0	0	0	0
<i>Total for/ Total pentru Mermesti (2 records)</i>					211	0	211	0	0	0	0
Locality: Poiana											
<i>Water Main/Retea Principala</i>	Poiana Village. Water supply main from Halmagel./Sat Poiana. Aducțiune alimentare cu apă de la Halmagel.	m	4,500	0.08	351	0	351	0	0	0	0

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Distribution Network/Retea Distribuție	Poiana Village. Water distribution network./ Sat Poiana. Rețea de distribuție a apei.	m	1,200	0.08	94	0	94	0	0	0	0
Total for/ Total pentru Poiana (2 records)					445	0	445	0	0	0	0
Locality: Varfurile											
Pumping Station/Statie Pompare	Varfurile Town. Booster stations to supply additional villages./ Oraș Varfurile. Stații auxiliare pentru alimentarea satelor adiționale.	No	6	96.00	576	0	576	0	0	0	0
Distribution Network/Retea Distribuție	Varfurile Village. Extend water distribution network./ Sat Varfurile. Extindere rețea de distribuție a apei.	m	1,200	0.08	94	0	94	0	0	0	0
Total for/ Total pentru Varfurile (2 records)					670	0	670	0	0	0	0
Locality: Vidra											
Water Main/Retea Principala	Vidra Village. Water supply main from Halmagel./ Sat Vidra. Aducțiune alimentare cu apă de la Halmagel.	m	500	0.08	39	0	39	0	0	0	0
Distribution Network/Retea Distribuție	Vidra Village. Water distribution network./ Sat Vidra. Rețea de distribuție a apei.	m	1,600	0.08	125	0	125	0	0	0	0
Total for/ Total pentru Vidra (2 records)					164	0	164	0	0	0	0
TOTAL for/TOTAL pentru Varfurile Municipality (17 records)					3,220	0	3,220	0	0	0	0
Municipality/ Primaria Vinga											
Locality: Mailat											
Distribution Network/Retea Distribuție	Mailat Village. Water distribution network/ Sat Mailat. Rețea de distribuție a apei	m	6,000	0.08	468	0	468	0	0	0	0
Total for/ Total pentru Mailat (1 record)					468	0	468	0	0	0	0
Locality: Manastur											

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008- 2013	Phase 2 2014- 2018	Phase 3 2019- 2023	Phase 4 2024- 2028	Phase 5 2029- 2033	Phase 6 2034- 2038
Distribution Network/Retea Distribuție	Manastur Village. Water distribution network/ Sat Manastur. Rețea de distribuție a apei	m	4,000	0.08	312	0	312	0	0	0	0
Total for/ Total pentru Manastur (1 record)					312	0	312	0	0	0	0
Locality: Vinga											
Water Main/Retea Principala	Vinga Town. Water supply main from Arad system via Sagu/ Oraș Vinga. Aducțiune alimentare cu apă de la sistemul Arad prin Sagu	m	6,000	0.08	468	0	468	0	0	0	0
Pumping Station/Staie Pompare	Vinga Town. Booster Pumping station/ Oraș Vinga. Stație de pompare auxiliară	No	1	96.00	96	0	96	0	0	0	0
Distribution Network/Retea Distribuție	Vinga Town. New reservoir storage./ Oraș Vinga. Rezervor de stocare nou.	No	1	140.00	140	0	140	0	0	0	0
Total for/ Total pentru Vinga (3 records)					704	0	704	0	0	0	0
TOTAL for/TOTAL pentru Vinga Municipality (5 records)					1,484	0	1,484	0	0	0	0
Municipality/ Primaria Vladimirescu											
Locality: Cicir											
Water Main/Retea Principala	Cicir Village. Water supply main from Mandruloc	m	500	0.08	39	0	39	0	0	0	0
Distribution Network/Retea Distribuție	Cicir Village. Water distribution network/ Sat Cicir. Rețea de distribuție a apei	m	5,000	0.08	390	0	390	0	0	0	0
Total for/ Total pentru Cicir (2 records)					429	0	429	0	0	0	0
Locality: Horia											
Distribution Network/Retea Distribuție	Horia town. New reservoir storage/ Oraș Horia. Rezervor de stocare nou	No	1	140.00	140	0	140	0	0	0	0
Distribution Network/Retea Distribuție	Horia town. Water distribution network/ Oraș Horia. Rețea de distribuție a apei	m	4,000	0.08	312	0	312	0	0	0	0

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
<i>Total for/ Total pentru Horia (2 records)</i>					452	0	452	0	0	0	0
Locality: Vladimirescu											
<i>Distribution Network/Retea Distributie</i>	Vladimirescu town. Extend water distribution network/ Oraș Vladimirescu. Extindere rețea de distribuție a apei	m	10,000	0.08	780	0	780	0	0	0	0
<i>Trunk Sewer/Colector Principal</i>	Vladimirescu Town. Wastewater transfer main to Arad sewer network/ Oraș Vladimirescu. Conductă de transfer al apelor uzate către rețeaua de canalizare Arad	m	2,000	0.12	240	0	240	0	0	0	0
<i>Sewage PS/Stație Pompare canalizare</i>	Vladimirescu Town. Sewage pumping station/ Oraș Vladimirescu. Stație de pompare ape uzate	No	2	180.00	360	0	360	0	0	0	0
<i>Sewage PS/Stație Pompare canalizare</i>	Vladimirescu Town. Sewage transfer pumping station to Arad sewer network/ Oraș Vladimirescu. Stație de pompare pentru transferul apelor uzate către rețeaua de canalizare Arad	No	1	180.00	180	0	180	0	0	0	0
<i>Sewer Network/Retea Canalizare</i>	Vladimirescu Town. New sewer network/ Oraș Vladimirescu. Rețea de canalizare nouă	m	15,000	0.12	1,800	0	1,800	0	0	0	0
<i>Total for/ Total pentru Vladimirescu (5 records)</i>					3,360	0	3,360	0	0	0	0
TOTAL for/TOTAL pentru Vladimirescu Municipality (9 records)					4,241	0	4,241	0	0	0	0
Municipality/ Primaria Zabrani											
Locality: Chesint											
<i>Water Main/Retea Principala</i>	Chesint village. Supply main from Neudorf (Lipova system)/ Sat Chesint. Aducțiune de alimentare de la Neudorf (sistemul Lipova)	m	3,500	0.08	273	0	273	0	0	0	0
<i>Distribution Network/Retea Distributie</i>	Chesint village. Water distribution network./ Sat Chesint. Aducțiune de alimentare de la Neudorf (sistemul Lipova)	m	8,000	0.08	624	0	624	0	0	0	0
<i>Total for/ Total pentru Chesint (2 records)</i>					897	0	897	0	0	0	0
Locality: Neudorf											

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Water Main/Retea Principala	Neudorf village. Supply main from Lipova (Lipova system)./ Sat Neudorf. Aducțiune de alimentare de la Lipova (sistemul Lipova).	m	6,000	0.08	468	0	468	0	0	0	0
Pumping Station/Statie Pompare	Neudorf village. Pumping station to Zabani & Chesint villages/ Sat Neudorf. Stație de pompare către satele Zabani și Chesint	No	1	96.00	96	0	96	0	0	0	0
Distribution Network/Retea Distribuție	Neudorf village. Water distribution network./ Sat Neudorf. Rețea de distribuție a apei.	m	4,000	0.08	312	0	312	0	0	0	0
Total for/ Total pentru Neudorf (3 records)					876	0	876	0	0	0	0
Locality: Zabrani											
Water Main/Retea Principala	Zabrani Village. Supply main from Neudorf./ Sat Zabrani. Aducțiune de alimentare de la Neudorf.	m	2,000	0.08	156	0	156	0	0	0	0
Distribution Network/Retea Distribuție	Zabrani Village. Extend distribution network/ Sat Zabrani. Extindere rețea de distribuție	m	3,000	0.08	234	0	234	0	0	0	0
Total for/ Total pentru Zabrani (2 records)					390	0	390	0	0	0	0
TOTAL for/TOTAL pentru Zabrani Municipality (7 records)					2,163	0	2,163	0	0	0	0
Municipality/ Primaria Zadareni											
Locality: Bodrogu Nou Zadareni											
Distribution Network/Retea Distribuție	Bodrogu Nou Village. Water distribution network./ Sat Bodrogu Nou. Rețea de distribuție a apei.	m	1,200	0.08	94	0	94	0	0	0	0
Total for/ Total pentru Bodrogu Nou Zadareni (1 record)					94	0	94	0	0	0	0
Locality: Zadareni Zadareni											
Water Main/Retea Principala	Zadareni Village. Water supply main from Arad./ Sat Zadareni. Aducțiune alimentare cu apă de la Arad.	m	7,000	0.08	546	0	546	0	0	0	0
Pumping Station/Statie Pompare	Zadareni Village. Booster pumping station for Arad supply./ Sat Zadareni. Stație de pompare auxiliară pentru alimentare Arad.	No	1	96.00	96	0	96	0	0	0	0

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Distribution Network/Retea Distribuție	Zadareni Village. Extend water distribution network./ Sat Zadareni. Extindere rețea de distribuție a apei.	m	9,600	0.08	749	0	749	0	0	0	0
Total for/ Total pentru Zadareni Zadareni (3 records)					1,391	0	1,391	0	0	0	0
TOTAL for/TOTAL pentru Zadareni Municipality (4 records)					1,484	0	1,484	0	0	0	0
Municipality/ Primaria Zarand											
Locality: Cintei											
Water Main/Retea Principala	Cintei Village. Rehabilitate supply main/ Sat Cintei. Reabilitare aducțiune de alimentare	m	2,750	0.08	215	0	215	0	0	0	0
Total for/ Total pentru Cintei (1 record)					215	0	215	0	0	0	0
Locality: Zarand											
Distribution Network/Retea Distribuție	Zarand Village. New reservoir storage/Sat Zarand. Rezervor de stocare nou	No	1	70.00	70	0	70	0	0	0	0
Total for/ Total pentru Zarand (1 record)					70	0	70	0	0	0	0
TOTAL for/TOTAL pentru Zarand Municipality (2 records)					285	0	285	0	0	0	0
Municipality/ Primaria Zerind											
Locality: Iermata Neagra											
Distribution Network/Retea Distribuție	Iermata Neagra Village. Extend water distribution network./ Sat Iermata Neagra. Extindere rețea de distribuție a apei.	m	2,000	0.08	156	0	156	0	0	0	0
Total for/ Total pentru Iermata Neagra (1 record)					156	0	156	0	0	0	0
Locality: Zerind											
Water Source/Sursa apa	Zerind Village. New deep borehole/ Sat Zerind. Foraj de adâncime nou	No	1	95.00	95	0	95	0	0	0	0
Water Treatment/Tratare apa	Zerind Village. New disinfection plant/ Sat Zerind. Stație de dezinfectie nouă	No	1	10.00	10	0	10	0	0	0	0

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>							
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>	
<i>Pumping Station/Statie Pompare</i>	Zerind Village. Booster pumping station/ Sat Zerind. Stație de pompare auxiliară	No	1	50.00	50	0	50	0	0	0	0	0
<i>Distribution Network/Rețea Distribuție</i>	Zerind Village. Extend water distribution network./ Sat Zerind. Extindere rețea de distribuție a apei.	m	2,200	0.08	172	0	172	0	0	0	0	0
<i>Total for/ Total pentru Zerind (4 records)</i>					327	0	327	0	0	0	0	0
<i>TOTAL for/TOTAL pentru Zerind Municipality (5 records)</i>					483	0	483	0	0	0	0	0
Total for/TOTAL pentru Priority No 4 (529 records)					136,773	0	136,728	45	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)					
					TOTAL	Phase 1 2008- 2013	Phase 2 2014- 2018	Phase 3 2019- 2023	Phase 4 2024- 2028	Phase 5 2029- 2033

Priority No./ Nr. Prioritate 5

Municipality/ Primaria

Apateu

Locality: Apateu

Wastewater Treatment/Epurare	Apateu Village. New WWTP for 5000 pop Apateu & Sepreus/ Sat Apateu. Statie de epurare noua pentru 5000 l.e. Apateu si Sepreus	No	1	1,080.00	1,080	0	1,080	0	0	0	0
Wastewater Treatment/Epurare	Apateu Village. WWTP effluent transfer main to river outfall/ Sat Apateu. Conducta de transfer effluent statie de epurare catre curs de apa	m	4,000	0.09	344	0	344	0	0	0	0
Sewage PS/Statie Pompare canalizare	Apateu Village. Sewage pumping station/ Sat Apateu. Statie de pompare ape uzate	No	3	180.00	540	0	540	0	0	0	0
Sewer Network/Retea Canalizare	Apateu Village. New sewer network/ Sat Apateu. Retea de canalizare noua	m	9,000	0.09	774	0	774	0	0	0	0
Total for/ Total pentru Apateu (4 records)					2,738	0	2,738	0	0	0	0
TOTAL for/TOTAL pentru Apateu Municipality (4 records)					2,738	0	2,738	0	0	0	0

Municipality/ Primaria

Arad

Locality: Arad

Sewer Network/Retea Canalizare	Arad. Replacement of sewer network phase 2/ Arad. Inlocuire retele de canalizare faza 2	m	77,000	0.09	6,622	0	6,622	0	0	0	0
Total for/ Total pentru Arad (1 record)					6,622	0	6,622	0	0	0	0
TOTAL for/TOTAL pentru Arad Municipality (1 record)					6,622	0	6,622	0	0	0	0

Municipality/ Primaria

Beliu

Locality: Beliu

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Trunk Sewer/Colector Principal	Beliu & Tagadau Village. Wastewater transfer main to Colonia Bocsig (Ineu WWTP)/ Sat Beliu si Tagadau. Conducta de transfer ape uzate catre Colonia Bocsig (Statia de epurare Ineu).	m	7,000	0.12	840	0	840	0	0	0	0
Sewage PS/Statie Pompare canalizare	Beliu & Tagadau Village. Sewage pumping station for wastewater transfer to Bocsig sewer network/ Sat Beliu si Tagadau. Statie de pompare a apelor uzate pentru transferarea apelor uzate catre reseaua de canalizare Bocsig	No	1	180.00	180	0	180	0	0	0	0
Sewage PS/Statie Pompare canalizare	Beliu & Tagadau Village. Network sewage pumping stations/ Sat Beliu si Tagadau. Statii de pompare a apelor uzate in retea.	No	2	180.00	360	0	360	0	0	0	0
Sewer Network/Retea Canalizare	Beliu & Tagadau Village. New sewer network/ Sat Beliu si Tagadau. Retea de canalizare noua	m	8,500	0.09	731	0	731	0	0	0	0
Total for/ Total pentru Beliu (4 records)					2,111	0	2,111	0	0	0	0
TOTAL for/TOTAL pentru Beliu Municipality (4 records)					2,111	0	2,111	0	0	0	0
Municipality/ Primaria		Bocsig									
Locality: Bocsig											
Trunk Sewer/Colector Principal	Bocsig. Transfer sewer to Ineu WWTP/ Bocsig. Conducta de transfer ape uzate la statia de epurare Ineu.	m	7,000	0.12	840	0	840	0	0	0	0
Sewage PS/Statie Pompare canalizare	Bocsig. Sewage pumping station/ Bocsig. Statie de pompare ape uzate.	No	3	180.00	540	0	540	0	0	0	0
Sewer Network/Retea Canalizare	Bocsig. Extend sewer network/ Bocsig. Extindere retea de canalizare.	m	8,000	0.09	688	0	688	0	0	0	0
Total for/ Total pentru Bocsig (3 records)					2,068	0	2,068	0	0	0	0
Locality: Colonia Bocsig											
Sewage PS/Statie Pompare canalizare	Colonia Bocsig. Sewage pumping station. Transfer to Bocsig WWTP/ Colonia Bocsig. Statie de pompare ape uzate. Transfer la statia de epurare Bocsig.	No	1	180.00	180	0	180	0	0	0	0

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Sewer Network/Retea Canalizare</i>	Colonia Bocsig. Collector network/ Colonia Bocsig. Retea colectoare.	m	2,200	0.09	189	0	189	0	0	0	0
<i>Total for/ Total pentru Colonia Bocsig (2 records)</i>					369	0	369	0	0	0	0
<i>TOTAL for/TOTAL pentru Bocsig Municipality (5 records)</i>					2,437	0	2,437	0	0	0	0
<u>Municipality/ Primaria Buteni</u>											
Locality: Buteni											
<i>Trunk Sewer/Colector Principal</i>	Buteni Village. Transfer sewer to Sebis WWTP/ Sat Buteni. Conducta de transfer ape uzate la statia de epurare Sebis.	m	3,500	0.09	301	0	301	0	0	0	0
<i>Sewage PS/Statie Pompare canalizare</i>	Buteni Village. Sewage pumping station for transfer to Sebis WWTP/ Sat Buteni. Statie de pompare a apelor uzate pentru transfer la statia de epurare Sebis.	No	1	180.00	180	0	180	0	0	0	0
<i>Sewage PS/Statie Pompare canalizare</i>	Buteni Village. Sewage network pumping station/ Sat Buteni. Statie de pompare ape uzate in retea.	No	1	180.00	180	0	180	0	0	0	0
<i>Sewer Network/Retea Canalizare</i>	Buteni Village. New sewer network/ Sat Buteni. Retea de canalizare noua.	m	8,000	0.09	688	0	688	0	0	0	0
<i>Total for/ Total pentru Buteni (4 records)</i>					1,349	0	1,349	0	0	0	0
<i>TOTAL for/TOTAL pentru Buteni Municipality (4 records)</i>					1,349	0	1,349	0	0	0	0
<u>Municipality/ Primaria Covasant</u>											
Locality: Covasant											
<i>Trunk Sewer/Colector Principal</i>	Covasant Village. Transfer pressure main/ Sat Covasant. Conducta de transfer sub presiune.	m	2,500	0.09	215	0	215	0	0	0	0
<i>Sewage PS/Statie Pompare canalizare</i>	Covasant Village. Transfer pumping station to Paulis-Ghioroc sewer system/ Sat Covasant. Statie de pompare pentru transfer catre sistemul de canalizare Paulis-Ghioroc	No	1	180.00	180	0	180	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Sewage PS/Statie Pompare canalizare	Covasant Village. Sewage network pumping station/ Sat Covasant. Statie de pompare ape uzate in retea	No	1	180.00	180	0	180	0	0	0	0
Sewer Network/Retea Canalizare	Covasant Village. New sewage network/ Sat Covasant. Retea de canalizare noua.	m	7,000	0.09	602	0	602	0	0	0	0
<i>Total for/ Total pentru Covasant (4 records)</i>					<i>1,177</i>	<i>0</i>	<i>1,177</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
TOTAL for/TOTAL pentru Covasant Municipality (4 records)					1,177	0	1,177	0	0	0	0

Municipality/ Primaria

Felnac

Locality: *Felnac*

Trunk Sewer/Colector Principal	Felnac Village. Wastewater transfer main to Zadareni (Arad system)/ Sat Felnac. Conducta de transfer al apelor uzate catre Zadareni (sistemul Arad).	m	4,000	0.09	344	0	344	0	0	0	0
Sewage PS/Statie Pompare canalizare	Felnac Village. Sewage network pumping station/ Sat Felnac. Statie de pompare ape uzate in retea.	No	2	180.00	360	0	360	0	0	0	0
Sewage PS/Statie Pompare canalizare	Felnac Village. Wastewater transfer pumping station - transfer to Zadareni (Arad system)/ Sat Felnac. Statie de pompare pentru transferul apelor uzate - transfer catre Zadareni (sistemul Arad).	No	1	180.00	180	0	180	0	0	0	0
Sewer Network/Retea Canalizare	Felnac Village. New sewer network/ Sat Felnac. Retea de canalizare noua.	m	9,500	0.09	817	0	817	0	0	0	0
<i>Total for/ Total pentru Felnac (4 records)</i>					<i>1,701</i>	<i>0</i>	<i>1,701</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
TOTAL for/TOTAL pentru Felnac Municipality (4 records)					1,701	0	1,701	0	0	0	0

Municipality/ Primaria

Gurahont

Locality: *Gurahont*

Wastewater Treatment/Epurare	Gurahont Village. Extend WWTP to comply with Accession Treaty/ Sat Gurahont. Extinderea statiei de epurare pentru conformarea cu Tratatul de Aderare.	No	1	450.00	450	0	450	0	0	0	0
------------------------------	---	----	---	--------	-----	---	-----	---	---	---	---

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Sewage PS/Statie Pompare canalizare	Gurahont Village. Sewage pumping station/ Sat Gurahont. Statie de pompare ape uzate.	No	2	180.00	360	0	360	0	0	0	0
Sewer Network/Retea Canalizare	Gurahont Village. Extend sewer network/ Sat Gurahont. Extindere retea de canalizare	m	4,000	0.09	344	0	344	0	0	0	0
Total for/ Total pentru Gurahont (3 records)					1,154	0	1,154	0	0	0	0
TOTAL for/TOTAL pentru Gurahont Municipality (3 records)					1,154	0	1,154	0	0	0	0

Municipality/ Primaria Ineu

Locality: **Ineu**

Wastewater Treatment/Epurare	Phase 2 modifications to existing WWTP for increased pe as communities connected/ Extindere statie de epurare - faza 2	no	1	1,000.00	1,000	0	1,000	0	0	0	0
Total for/ Total pentru Ineu (1 record)					1,000	0	1,000	0	0	0	0
TOTAL for/TOTAL pentru Ineu Municipality (1 record)					1,000	0	1,000	0	0	0	0

Municipality/ Primaria Olari

Locality: **Olari**

Trunk Sewer/Colector Principal	Olari village. Transfer main Olari to Santana WWTP/ Sat Olari. Conducta de transfer de la Olari la statia de epurare Santana.	m	2,500	0.09	215	0	215	0	0	0	0
Sewage PS/Statie Pompare canalizare	Olari village. Sewage pumping station/ Sat Olari. Statie de pompare ape uzate.	No	1	180.00	180	0	180	0	0	0	0
Sewer Network/Retea Canalizare	Olari village. Provide new sewer network/ Sat Olari. Retea noua de canalizare.	m	10,000	0.09	860	0	860	0	0	0	0
Total for/ Total pentru Olari (3 records)					1,255	0	1,255	0	0	0	0
TOTAL for/TOTAL pentru Olari Municipality (3 records)					1,255	0	1,255	0	0	0	0

Municipality/ Primaria Sagu

Locality: **Sagu**

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Wastewater Treatment/Epurare	Sagu Town. Local WWTP 3000 pe/ Oraș Sagu. Stație de epurare locală, 3000 l.e.	m	1	860.00	860	0	860	0	0	0	0
Sewage PS/Stație Pompare canalizare	Sagu Town. Sewage pumping station/ Oraș Sagu. Stație de pompare ape uzate	No	2	96.00	192	0	192	0	0	0	0
Sewer Network/Rețea Canalizare	Sagu Town. New sewer network/ Oraș Sagu. Rețea de canalizare nouă	m	8,000	0.09	688	0	688	0	0	0	0
Total for/ Total pentru Sagu (3 records)					1,740	0	1,740	0	0	0	0
TOTAL for/TOTAL pentru Sagu Municipality (3 records)					1,740	0	1,740	0	0	0	0

Municipality/ Primaria **Secusigiu**

Locality: **Sanpetru German**

Trunk Sewer/Colector Principal	Sanpetru German Village. Wastewater transfer main to Secusigiu WWTP./ Sat Sanpetru German. Conductă de transfer ape uzate către stația de epurare Secusigiu	m	4,000	0.09	344	0	344	0	0	0	0
Sewage PS/Stație Pompare canalizare	Sanpetru German Village. Sewage pumping station/ Sat Sanpetru German. Stație de pompare ape uzate	No	1	180.00	180	0	180	0	0	0	0
Sewage PS/Stație Pompare canalizare	Sanpetru German Village. Sewage transfer pumping station to Secusigiu/ Sat Sanpetru German. Stație de pompare pentru transferul apelor uzate către Secusigiu	No	1	180.00	180	0	180	0	0	0	0
Sewer Network/Rețea Canalizare	Sanpetru German Village. New sewer network/ Sat Sanpetru German. Rețea de canalizare nouă	m	7,500	0.09	645	0	645	0	0	0	0
Total for/ Total pentru Sanpetru German (4 records)					1,349	0	1,349	0	0	0	0

Locality: **Secusigiu**

Wastewater Treatment/Epurare	Secusigiu Village. New WWTP for 5000 pop/ Sat Secusigiu. Stație de epurare nouă pentru 5000 l.e.	No	1	1,080.00	1,080	0	1,080	0	0	0	0
Trunk Sewer/Colector Principal	Secusigiu Village. Transfer main to river/ Sat Secusigiu. Conductă de transfer către râu	m	1,000	0.09	86	0	86	0	0	0	0
Sewage PS/Stație Pompare canalizare	Secusigiu Village. Sewage pumping station/ Sat Secusigiu. Stație de pompare ape uzate	No	2	180.00	360	0	360	0	0	0	0

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)							
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038	
Sewer Network/Retea Canalizare	Secusigiu Village. New sewer network/ Sat Secusigiu. Rețea de canalizare nouă	m	8,000	0.09	688	0	688	0	0	0	0	0
<i>Total for/ Total pentru Secusigiu (4 records)</i>					2,214	0	2,214	0	0	0	0	0
TOTAL for/TOTAL pentru Secusigiu Municipality (8 records)					3,563	0	3,563	0	0	0	0	0
Municipality/ Primaria		<u>Seitin</u>										
Locality: Seitin												
Wastewater Treatment/Epurare	Seitin Village. Local WWTP for 3500 pe/ Sat Seitin. Stație de epurare locală pentru 3500 l.e.	No	1	950.00	950	0	950	0	0	0	0	0
Trunk Sewer/Colector Principal	Seitin Village. Discharge main to river/ Sat Seitin. Conductă de deversare către râu	m	1,000	0.09	86	0	86	0	0	0	0	0
Sewage PS/Stație Pompare canalizare	Seitin Village. Sewage pumping station/ Sat Seitin. Stație de pompare ape uzate	No	3	180.00	540	0	540	0	0	0	0	0
Sewer Network/Retea Canalizare	Seitin Village. Extend sewer network/ Sat Seitin. Extindere rețea de canalizare	m	9,500	0.09	817	0	817	0	0	0	0	0
<i>Total for/ Total pentru Seitin (4 records)</i>					2,393	0	2,393	0	0	0	0	0
TOTAL for/TOTAL pentru Seitin Municipality (4 records)					2,393	0	2,393	0	0	0	0	0
Municipality/ Primaria		<u>Semlac</u>										
Locality: Semlac												
Wastewater Treatment/Epurare	Semlac Town. Local WWTP 4000 pe/ Oraș Semlac. Stație de epurare locală, 4000 l.e.	m	1	1,050.00	1,050	0	1,050	0	0	0	0	0
Sewage PS/Stație Pompare canalizare	Semlac Town. Sewage pumping station/Oraș Semlac. Stație de pompare ape uzate	No	3	180.00	540	0	540	0	0	0	0	0
Sewer Network/Retea Canalizare	Semlac Town. New sewer network/ Oraș Semlac. Rețea de canalizare nouă	m	13,500	0.09	1,161	0	1,161	0	0	0	0	0
<i>Total for/ Total pentru Semlac (3 records)</i>					2,751	0	2,751	0	0	0	0	0
TOTAL for/TOTAL pentru Semlac Municipality (3 records)					2,751	0	2,751	0	0	0	0	0

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)					
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033

Municipality/ Primaria

Sepreus

Locality: Sepreus

Trunk Sewer/Colector Principal	Sepreus town. Wastewater transfer main to Apateu WWTP./ Oraș Sepreus. Conductă de transfer ape uzate către stația de epurare Apateu.	m	5,000	0.09	430	0	430	0	0	0	0
Sewage PS/Statie Pompare canalizare	Sepreus town. Sewage pumping station/ Oraș Sepreus. Stație de pompare ape uzate	No	3	180.00	540	0	540	0	0	0	0
Sewer Network/Retea Canalizare	Sepreus town. New sewer network/ Oraș Sepreus. Rețea de canalizare nouă	m	9,000	0.09	774	0	774	0	0	0	0
<i>Total for/ Total pentru Sepreus (3 records)</i>					<i>1,744</i>	<i>0</i>	<i>1,744</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>

TOTAL for/TOTAL pentru Sepreus Municipality (3 records)

1,744 0 1,744 0 0 0 0

Municipality/ Primaria

Sicula

Locality: Sicula

Trunk Sewer/Colector Principal	Sicula Village. Wastewater transfer main to Ineu WWTP/ Sat Sicula. Conductă de transfer ape uzate către stația de epurare Ineu	m	6,500	0.12	780	0	780	0	0	0	0
Sewage PS/Statie Pompare canalizare	Sicula Village. Sewage pumping station for transfer to Ineu WWTP/ Sat Sicula. Stație de pompare a apelor uzate pentru transfer la stația de epurare Ineu	No	1	180.00	180	0	180	0	0	0	0
Sewer Network/Retea Canalizare	Sicula Village. New collector network/ Sat Sicula. Rețea colectoare nouă	m	9,000	0.09	774	0	774	0	0	0	0
<i>Total for/ Total pentru Sicula (3 records)</i>					<i>1,734</i>	<i>0</i>	<i>1,734</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>

TOTAL for/TOTAL pentru Sicula Municipality (3 records)

1,734 0 1,734 0 0 0 0

Municipality/ Primaria

Simand

Locality: Simand

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)							
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038	
Wastewater Treatment/Epurare	Simand town. Local WWTP 5000 pe/ Oraș Simand. Stație de epurare locală, 5000 l.e.	No	1	1,250.00	1,250	0	1,250	0	0	0	0	0
Sewage PS/Stație Pompare canalizare	Simand town. Sewer Network pumping station/ Oraș Simand. Stație de pompare ape uzate în rețea	No	3	180.00	540	0	540	0	0	0	0	0
Sewer Network/Rețea Canalizare	Simand. New sewer network/ Simand. Rețea de canalizare nouă	m	26,000	0.09	2,236	0	2,236	0	0	0	0	0
Total for/ Total pentru Simand (3 records)					4,026	0	4,026	0	0	0	0	0
TOTAL for/TOTAL pentru Simand Municipality (3 records)					4,026	0	4,026	0	0	0	0	0
Municipality/ Primaria		Socodor										
Locality: Socodor												
Trunk Sewer/Colector Principal	Socodor Village. Wastewater transfer main to Chisineu-Cris WWTP/ Sat Socodor. Conductă de transfer ape uzate către stația de epurare Chisineu-Cris	m	4,500	0.09	387	0	387	0	0	0	0	0
Sewage PS/Stație Pompare canalizare	Socodor Village. Sewage pumping station/ Sat Socodor. Stație de pompare ape uzate	No	3	180.00	540	0	540	0	0	0	0	0
Sewer Network/Rețea Canalizare	Socodor Village. New sewer network/ Sat Socodor. Rețea de canalizare nouă	m	8,000	0.09	688	0	688	0	0	0	0	0
Total for/ Total pentru Socodor (3 records)					1,615	0	1,615	0	0	0	0	0
TOTAL for/TOTAL pentru Socodor Municipality (3 records)					1,615	0	1,615	0	0	0	0	0
Municipality/ Primaria		Sofronea										
Locality: Sofronea												
Trunk Sewer/Colector Principal	Sofronea village. Transfer main to Arad WWTP./ Sat Sofronea. Conductă de transfer la stația de epurare Arad.	m	7,000	0.09	602	0	602	0	0	0	0	0
Sewage PS/Stație Pompare canalizare	Sofronea village. Sewage pumping station/ Sat Sofronea. Stație de pompare ape uzate	No	1	180.00	180	0	180	0	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Sewage PS/Statie Pompare canalizare	Sofronea village. Sewage transfer pumping station to Arad sewer system./ Sat Sofronea. Stație de pompare pentru transferul apelor uzate către sistemul de canalizare Arad	No	1	180.00	180	0	180	0	0	0	0
Sewer Network/Retea Canalizare	Sofronea village. New sewer network/ Sat Sofronea. Rețea de canalizare nouă	m	7,000	0.09	602	0	602	0	0	0	0
<i>Total for/ Total pentru Sofronea (4 records)</i>					<i>1,564</i>	<i>0</i>	<i>1,564</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
TOTAL for/TOTAL pentru Sofronea Municipality (4 records)					1,564	0	1,564	0	0	0	0

Municipality/ Primaria Vinga

Locality: *Vinga*

Wastewater Treatment/Epurare	Vinga Town. New WWTP for 5000 pe/ Oraș Vinga. Stație de epurare nouă pentru 5000 l.e	No	1	1,250.00	1,250	0	1,250	0	0	0	0
Trunk Sewer/Colector Principal	Vinga Town. WWTP effluent pipeline to Apa Mare / Oraș Vinga. Conductă pentru efluentul stației de epurare către Apa Mare	m	3,000	0.09	258	0	258	0	0	0	0
Sewage PS/Statie Pompare canalizare	Vinga Town. Sewage pumping station/ Oraș Vinga. Stație de pompare ape uzate	No	3	180.00	540	0	540	0	0	0	0
Sewer Network/Retea Canalizare	Vinga Town. New sewer network/ Oraș Vinga. Rețea de canalizare nouă	m	15,000	0.09	1,290	0	1,290	0	0	0	0
<i>Total for/ Total pentru Vinga (4 records)</i>					<i>3,338</i>	<i>0</i>	<i>3,338</i>	<i>0</i>	<i>0</i>	<i>0</i>	<i>0</i>
TOTAL for/TOTAL pentru Vinga Municipality (4 records)					3,338	0	3,338	0	0	0	0

Municipality/ Primaria Vladimirescu

Locality: *Horia*

Trunk Sewer/Colector Principal	Horia Town. Wastewater transfer main to Arad WW system./ Oraș Horia. Conductă de transfer al apelor uzate către sistemul de canalizare Arad.	m	7,000	0.09	602	0	602	0	0	0	0
Sewage PS/Statie Pompare canalizare	Horia Town. Sewage pumping station/ Oraș Horia. Stație de pompare ape uzate	No	1	180.00	180	0	180	0	0	0	0

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Sewage PS/Statie Pompare canalizare	Horia Town. Sewage transfer pumping station to Arad sewer network/ Oraș Horia. Stație de pompare pentru transferul apelor uzate către rețeaua de canalizare Arad	No	1	180.00	180	0	180	0	0	0	0
Sewer Network/Rețea Canalizare	Horia Town. New sewer network/ Oraș Horia. Rețea de canalizare nouă	m	8,500	0.09	731	0	731	0	0	0	0
Total for/ Total pentru Horia (4 records)					1,693	0	1,693	0	0	0	0
Locality: Mandruloc											
Trunk Sewer/Colector Principal	Mandruloc & Cicir. Wastewater transfer main to Vladimirescu (Arad WW system)/ Mandruloc și Cicir. Conductă de transfer al apelor uzate către Vladimirescu (sistemul de canalizare Arad)	m	3,500	0.12	420	0	420	0	0	0	0
Sewage PS/Statie Pompare canalizare	Mandruloc & Cicir. Sewage pumping station/ Mandruloc și Cicir. Stație de pompare ape uzate	No	1	180.00	180	0	180	0	0	0	0
Sewage PS/Statie Pompare canalizare	Mandruloc & Cicir. Sewage transfer pumping station to Arad sewer network/ Mandruloc și Cicir. Stație de pompare pentru transferul apelor uzate către rețeaua de canalizare Arad	No	1	180.00	180	0	180	0	0	0	0
Sewer Network/Rețea Canalizare	Mandruloc & Cicir. New sewer network/ Mandruloc și Cicir. Rețea de canalizare nouă	m	7,000	0.09	602	0	602	0	0	0	0
Total for/ Total pentru Mandruloc (4 records)					1,382	0	1,382	0	0	0	0
TOTAL for/TOTAL pentru Vladimirescu Municipality (8 records)					3,075	0	3,075	0	0	0	0
Municipality/ Primaria <u>Zabrani</u>											
Locality: Neudorf											
Trunk Sewer/Colector Principal	Neudorf Village. Transfer sewer to Lipova WWTP - Neudorf Section/ Sat Neudorf. Conductă de transfer ape uzate la stația de epurare Lipova - secțiunea Neudorf	m	5,000	0.09	430	0	430	0	0	0	0
Total for/ Total pentru Neudorf (1 record)					430	0	430	0	0	0	0
Locality: Zabrani											

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Wastewater Treatment/Epurare	Zabrani Village. Local WWTP for 2,500 pe/ Sat Zabrani. Stație de epurare locală pentru 2.500 l.e.	m	1	750.00	750	0	750	0	0	0	0
Sewage PS/Statie Pompare canalizare	Zabrani Village. Sewage network pumping stations/ Sat Zabrani. Stații de pompare ape uzate în rețea	No	2	96.00	192	0	192	0	0	0	0
Sewer Network/Retea Canalizare	Zabrani Village. New sewage network/ Sat Zabrani. Rețea de canalizare nouă	m	8,000	0.09	688	0	688	0	0	0	0
Total for/ Total pentru Zabrani (3 records)					1,630	0	1,630	0	0	0	0
TOTAL for/TOTAL pentru Zabrani Municipality (4 records)					2,060	0	2,060	0	0	0	0

Municipality/ Primaria Zadareni

Locality: Zadareni Zadareni

Trunk Sewer/Colector Principal	Zadareni Village. Wastewater transfer main to Arad system./ Sat Zadareni. Conductă de transfer al apelor uzate către sistemul Arad.	m	7,000	0.09	602	0	602	0	0	0	0
Sewage PS/Statie Pompare canalizare	Zadareni Village. Sewage network pumping station/ Sat Zadareni. Stație de pompare ape uzate în rețea	No	1	180.00	180	0	180	0	0	0	0
Sewage PS/Statie Pompare canalizare	Zadareni Village. Wastewater transfer pumping station./ Sat Zadareni. Stație de pompare de transfer al apelor uzate	No	1	180.00	180	0	180	0	0	0	0
Sewer Network/Retea Canalizare	Zadareni Village. New sewer network/ Sat Zadareni. Rețea de canalizare nouă	m	7,500	0.09	645	0	645	0	0	0	0
Total for/ Total pentru Zadareni Zadareni (4 records)					1,607	0	1,607	0	0	0	0
TOTAL for/TOTAL pentru Zadareni Municipality (4 records)					1,607	0	1,607	0	0	0	0

Municipality/ Primaria Zimandu Nou

Locality: Andrei Saguna

Trunk Sewer/Colector Principal	Andrei Saguna. Wastewater transfer main Andrei Saguna to Zimandu Nou/ Andrei Saguna. Conductă de transfer al apelor uzate de la Andrei Saguna la Zimandu Nou	m	500	0.09	43	0	43	0	0	0	0
--------------------------------	--	---	-----	------	----	---	----	---	---	---	---

Investment Type/ Tipul Investiției	Investment Description/ Descrierea Investiției	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Sewage PS/Statie Pompare canalizare	Andrei Saguna. Transfer sewage pumping station/ Andrei Saguna. Stație de pompare pentru transferul apelor uzate	No	1	180.00	180	0	180	0	0	0	0
Sewer Network/Retea Canalizare	Andrei Saguna. New sewer network/ Andrei Saguna. Rețea de canalizare nouă	m	7,000	0.09	602	0	602	0	0	0	0
<i>Total for/ Total pentru Andrei Saguna (3 records)</i>					825	0	825	0	0	0	0
Locality: Zimandcuz											
Sewage PS/Statie Pompare canalizare	Zimand Cuz. Sewage transfer pumping station to Zimandu Nou/ Zimand Cuz. Stație de pompare pentru transferul apelor uzate către Zimandu Nou	No	1	180.00	180	0	180	0	0	0	0
Sewage PS/Statie Pompare canalizare	Zimand Cuz village. Sewage transfer pumping station to connect to transfer main Zimand Nou to Arad/ Sat Zimand Cuz. Stație de pompare pentru transferul apelor uzate pentru racordarea la magistrala de transfer de la Zimanu Nou la Arad	No	1	180.00	180	0	180	0	0	0	0
Sewer Network/Retea Canalizare	Zimand Cuz. New sewer network/ Zimand Cuz. Rețea de canalizare nouă	m	4,000	0.09	344	0	344	0	0	0	0
<i>Total for/ Total pentru Zimandcuz (3 records)</i>					704	0	704	0	0	0	0
Locality: Zimandu Nou											
Trunk Sewer/Colector Principal	Zimandu Nou. Wastewater transfer main to Arad sewer network/ Zimandu Nou. Conductă de transfer al apelor uzate către rețeaua de canalizare Arad	m	9,000	0.12	1,080	0	1,080	0	0	0	0
Sewage PS/Statie Pompare canalizare	Zimandu Nou. Sewage transfer pumping station/ Zimandu Nou. Stație de pompare pentru transferul apelor uzate	No	1	180.00	180	0	180	0	0	0	0
Sewer Network/Retea Canalizare	Zimandu Nou. New sewer network/ Zimandu Nou. Rețea de canalizare nouă	m	6,000	0.09	516	0	516	0	0	0	0
<i>Total for/ Total pentru Zimandu Nou (3 records)</i>					1,776	0	1,776	0	0	0	0
TOTAL for/TOTAL pentru Zimandu Nou Municipality (9 records)					3,305	0	3,305	0	0	0	0
Total for/TOTAL pentru Priority No 5 (96 records)					56,059	0	56,059	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)					
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033

Priority No./ Nr. Prioritate 6

Municipality/ Primaria Almas

Locality: *Almas*

<i>Pumping Station/Statie Pompare</i>	Almas Village. Minor refurbishment of pumping station/ Sat Almas. Remedieri minore la statia de pompare	No	1	25.00	25	0	0	25	0	0	0
<i>Total for/ Total pentru Almas (1 record)</i>					25	0	0	25	0	0	0
TOTAL for/TOTAL pentru Almas Municipality (1 record)					25	0	0	25	0	0	0

Municipality/ Primaria Arad

Locality: *Arad*

<i>Water Treatment/Tratare apa</i>	County WTP. Refurbishment of WTP M/E equipment/ Statii de tratare a apei - judetul Arad. Reabilitare echipament mecanic si electric	No	1	6,000.00	6,000	0	0	1,500	1,500	1,500	1,500
<i>Pumping Station/Statie Pompare</i>	County networks. PS for water distribution networks and mains. Refurbishment of equipment/ Retele judet. Statii de pompare pentru retele de distributie si aductiuni. Reabilitare echipament	No	1	4,000.00	4,000	0	0	1,000	1,000	1,000	1,000
<i>Distribution Network/Retea Distributie</i>	County URBAN distribution networks. Replacement at 2% per annum. 36km per annum/ Retele de distributie mediul urban. Inlocuire 2% pe an - 36 km pe an	No	1	56,000.00	56,000	0	0	14,000	14,000	14,000	14,000
<i>Distribution Network/Retea Distributie</i>	County RURAL distribution networks. Replacement at 2% per annum. 24km per annum/ Retele de distributie mediul rural. Inlocuire 2% pe an - 24 km pe an	No	1	24,000.00	24,000	0	0	6,000	6,000	6,000	6,000
<i>Wastewater Treatment/Epurare</i>	County WWTP. Refurbishment of WWTP M/E equipment/ Statii de epurare - judetul Arad. Reabilitare echipamente mecanice si electrice	No	1	15,000.00	15,000	0	0	3,750	3,750	3,750	3,750

<i>Investment Type/ Tipul Investitiei</i>	<i>Investment Description/ Descrierea Investitiei</i>	<i>Unit/ Unitatea</i>	<i>Qty/ Cant.</i>	<i>Unit Rate/ Cost unitar ('000 Euro)</i>	<i>VALUE/ VALOARE ('000 Euro)</i>						
					<i>TOTAL</i>	<i>Phase 1 2008-2013</i>	<i>Phase 2 2014-2018</i>	<i>Phase 3 2019-2023</i>	<i>Phase 4 2024-2028</i>	<i>Phase 5 2029-2033</i>	<i>Phase 6 2034-2038</i>
<i>Wastewater Treatment/Epurare</i>	County Wastewater Collection. Social provision of Septic Tanks for villages greater than 500 population. Average population 900/Colectare ape uzate la nivel de judet.Tancuri septice pentru satele cu mai mult de 500 locuitori. Populatia medie 900 locuitori	No	85	400.00	34,000	0	0	17,000	17,000	0	0
<i>Wastewater Treatment/Epurare</i>	County Wastewater Collection. Social provision of Septic Tanks for villages less than 500 population. Average population 225/Colectare ape uzate la nivel de judet.Tancuri septice pentru satele cu mai putin de 500 locuitori. Populatia medie 225 locuitori	No	140	100.00	14,000	0	0	7,000	7,000	0	0
<i>Sewage PS/Statie Pompare canalizare</i>	County networks. PS for collector networks and mains. Refurbishment of equipment/ Retele judet. Statii de pompare pentru retele de canalizare si transfer. Reabilitare echipament	No	1	2,400.00	2,400	0	0	600	600	600	600
<i>Sewer Network/Retea Canalizare</i>	County URBAN collector networks. Replacement at 1% per annum. 12km per annum/ Retele de canalizare mediul urban. Inlocuire 1% pe an - 12 km pe an	No	1	28,000.00	28,000	0	0	7,000	7,000	7,000	7,000
<i>Sewer Network/Retea Canalizare</i>	County RURAL collector networks. Replacement at 1% per annum. 2.6km per annum/ Retele de canalizare mediul rural. Inlocuire 1% pe an - 2,6 km pe an	No	1	4,800.00	4,800	0	0	1,200	1,200	1,200	1,200
<i>Other/Altele</i>	Arad. Admin Building Refurbishment/ Arad. Reabilitare cladire administrativa	no	5	100.00	500	0	125	125	125	125	0
<i>Other/Altele</i>	Arad. SCADA upgrade Phase 2-4/ Arad. Sistem SCADA faze 2-4	no	1	1,500.00	1,500	0	750	750	0	0	0
<i>Other/Altele</i>	Arad. Maintenance Equipment/ Arad. Echipament pentru mentenanta	no	1	500.00	500	0	125	125	125	125	0
<i>Other/Altele</i>	Arad. Hydraulic Modelling Potable Water/ Arad. Modelare hidraulica pentru apa potabila	no	1	250.00	250	0	250	0	0	0	0
<i>Other/Altele</i>	Arad. Sewer network modelling/ Arad. Program modelare pentru retele canalizare	no	1	250.00	250	0	0	250	0	0	0
<i>Other/Altele</i>	Arad. Additional Equipment for metrological check of meters/ Arad. Echipament additional pentru verificare metrologica a contoarelor	no	1	200.00	200	0	200	0	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Total for/ Total pentru Arad (16 records)					191,400	0	1,450	60,300	59,300	35,300	35,050
TOTAL for/TOTAL pentru Arad Municipality (16 records)					191,400	0	1,450	60,300	59,300	35,300	35,050

Municipality/ Primaria Cermei

Locality: *Cermei*

Trunk Sewer/Colector Principal	Cermei Village. Wastewater transfer main to connect to Apateu WWTP/ Sat Cermei. Conducta de transfer ape uzate pentru racordarea la statia de epurare Apateu.	m	8,000	0.12	960	0	0	960	0	0	0
Sewage PS/Statie Pompare canalizare	Cermei Village. Network sewage pumping station/ Sat Cermei. Statie de pompare a apelor uzate in retea.	No	1	180.00	180	0	0	180	0	0	0
Sewage PS/Statie Pompare canalizare	Cermei. Sewage pumping station to transfer to Apateu WWTP/ Cermei. Statie de pompare a apelor uzate pentru transfer la statia de epurare Apateu.	No	1	180.00	180	0	0	180	0	0	0
Sewer Network/Retea Canalizare	Cermei Village. New sewer network/ Sat Cermei. Retea de canalizare noua.	m	10,500	0.09	903	0	0	903	0	0	0
Total for/ Total pentru Cermei (4 records)					2,223	0	0	2,223	0	0	0

Locality: *Somosches*

Trunk Sewer/Colector Principal	Somosches Village. Wastewater main to connect to transfer main Cermei (Apateu WWTP)/ Sat Somosches. Conducta de ape uzate pentru racordarea la magistrala de transfer Cermei (statia de epurare Apateu).	m	1,000	0.12	120	0	0	120	0	0	0
Sewage PS/Statie Pompare canalizare	Somosches Village. Network sewage pumping station/ Sat Somosches. Statie de pompare a apelor uzate in retea.	No	1	180.00	180	0	0	180	0	0	0
Sewage PS/Statie Pompare canalizare	Somosches Village. Sewage pumping station to transfer to Apateu WWTP/ Sat Somosches. Statie de pompare a apelor uzate pentru transfer la statia de epurare Apateu.	No	1	180.00	180	0	0	180	0	0	0
Sewer Network/Retea Canalizare	Somosches Village. New sewer network/ Sat Somosches. Retea de canalizare noua.	m	4,000	0.09	344	0	0	344	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008- 2013	Phase 2 2014- 2018	Phase 3 2019- 2023	Phase 4 2024- 2028	Phase 5 2029- 2033	Phase 6 2034- 2038
<i>Total for/ Total pentru Somosches (4 records)</i>					824	0	0	824	0	0	0
TOTAL for/TOTAL pentru Cermei Municipality (8 records)					3,047	0	0	3,047	0	0	0

Municipality/ Primaria Chisineu Cris

Locality: **Nadab**

<i>Trunk Sewer/Colector Principal</i>	Nadab Village. Wastewater transfer main to connect to Chisineu Cris WWTP/ Sat Nadab. Conducta de transfer ape uzate la statia de epurare Chisineu Cris.	m	3,000	0.12	360	0	0	360	0	0	0
<i>Sewage PS/Statie Pompare canalizare</i>	Nadab Village. Network sewage pumping station/ Sat Nadab. Statie de pompare pentru retea canalizare	No	1	180.00	180	0	0	180	0	0	0
<i>Sewage PS/Statie Pompare canalizare</i>	Nadab Village. Sewage pumping station to transfer to Chisineu Cris WWTP/ Sat Nadab. Statie de pompare pentru transfer ape uzate la statia de epurare Chisineu Cris	No	1	180.00	180	0	0	180	0	0	0
<i>Sewer Network/Retea Canalizare</i>	Nadab Village. New sewer network/ Sat Nadab. Retea de canalizare noua	m	8,000	0.09	688	0	0	688	0	0	0
<i>Total for/ Total pentru Nadab (4 records)</i>					1,408	0	0	1,408	0	0	0
TOTAL for/TOTAL pentru Chisineu Cris Municipality (4 records)					1,408	0	0	1,408	0	0	0

Municipality/ Primaria Dorobanti

Locality: **Dorobanti**

<i>Trunk Sewer/Colector Principal</i>	Dorobanti Village. Wastewater transfer main to connect to Curtici WWTP/ Sat Dorobanti. Conducta de transfer ape uzate pentru racordarea la statia de epurare Curtici.	m	4,000	0.12	480	0	0	480	0	0	0
<i>Sewage PS/Statie Pompare canalizare</i>	Dorobanti Village. Network sewage pumping station/ Sat Dorobanti. Statie de pompare a apelor uzate in retea.	No	1	180.00	180	0	0	180	0	0	0
<i>Sewage PS/Statie Pompare canalizare</i>	Dorobanti Village. Sewage pumping station to transfer to Curtici WWTP/ Sat Dorobanti. Statie de pompare a apelor uzate pentru transfer la statia de epurare Curtici.	No	1	180.00	180	0	0	180	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Sewer Network/Retea Canalizare	Dorobanti Village. New sewer network/ Sat Dorobanti. Retea de canalizare noua.	m	8,000	0.09	688	0	0	688	0	0	0
Total for/ Total pentru Dorobanti (4 records)					1,528	0	0	1,528	0	0	0
TOTAL for/TOTAL pentru Dorobanti Municipality (4 records)					1,528	0	0	1,528	0	0	0

Municipality/ Primaria Livada

Locality: Livada

Trunk Sewer/Colector Principal	Livada Village. Wastewater transfer main to connect to transfer main Zimanu Nou-Arad/ Sat Livada. Conducta de transfer al apelor uzate pentru racordarea la magistrala de transfer Zimanu Nou-Arad.	m	1,000	0.12	120	0	0	120	0	0	0
Sewage PS/Statie Pompare canalizare	Livada Village. Network sewage pumping station/ Sat Livada. Statie de pompare a apelor uzate in retea.	No	1	180.00	180	0	0	180	0	0	0
Sewage PS/Statie Pompare canalizare	Livada Village. Sewage pumping station to connect to transfer main Zimanu Nou-Arad/ Sat Livada. Statie de pompare a apelor uzate pentru racordarea la magistrala de transfer Zimanu Nou-Arad.	No	1	180.00	180	0	0	180	0	0	0
Sewer Network/Retea Canalizare	Livada Village. New sewer network/ Sat Livada. Retea de canalizare noua.	m	5,000	0.09	430	0	0	430	0	0	0
Total for/ Total pentru Livada (4 records)					910	0	0	910	0	0	0

Locality: Sanleani

Trunk Sewer/Colector Principal	Sanleani Village. Wastewater transfer main to connect to transfer main Zimanu Nou-Arad/ Sat Sanleani. Conducta de transfer al apelor uzate pentru racordarea la magistrala de transfer Zimanu Nou-Arad.	m	2,000	0.12	240	0	0	240	0	0	0
Sewage PS/Statie Pompare canalizare	Sanleani Village. Network sewage pumping station/ Sat Sanleani. Statie de pompare a apelor uzate in retea.	No	1	180.00	180	0	0	180	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Sewage PS/Statie Pompare canalizare	Sanleani Village. Sewage pumping station to connect to transfer main Zimanu Nou-Arad/ Sat Sanleani. Statie de pompare a apelor uzate pentru racordarea la magistrala de transfer Zimanu Nou-Arad.	No	1	180.00	180	0	0	180	0	0	0
Sewer Network/Retea Canalizare	Sanleani Village. New sewer network/ Sat Sanleani. Retea de canalizare noua.	m	6,000	0.09	516	0	0	516	0	0	0
<i>Total for/ Total pentru Sanleani (4 records)</i>					1,116	0	0	1,116	0	0	0
TOTAL for/TOTAL pentru Livada Municipality (8 records)					2,026	0	0	2,026	0	0	0
Municipality/ Primaria		Pancota									
Locality: Maderat											
Sewage PS/Statie Pompare canalizare	Maderat Village. Network sewage pumping station/ Sat Maderat. Statie de pompare ape uzate	No	1	180.00	180	0	0	180	0	0	0
Sewer Network/Retea Canalizare	Maderat Village. New sewer network/ Sat Maderat. Retea noua de canalizare	m	7,500	0.09	645	0	0	645	0	0	0
<i>Total for/ Total pentru Maderat (2 records)</i>					825	0	0	825	0	0	0
Locality: Pancota											
Trunk Sewer/Colector Principal	Pancota Village. Wastewater main to connect to transfer main Tarnova-Pancota WWTP/ Oras Pancota. Retea canalizare pentru conectare cu conducta de transfer Tarnova - statia de epurare Pancota	m	1,000	0.12	120	0	0	120	0	0	0
Sewage PS/Statie Pompare canalizare	Pancota Village. Sewage pumping station to transfer to Pancota WWTP/ Oras Pancota. Statie de pompare pentru transfer ape uzate catre statia de epurare Pancota	No	1	180.00	180	0	0	180	0	0	0
<i>Total for/ Total pentru Pancota (2 records)</i>					300	0	0	300	0	0	0
TOTAL for/TOTAL pentru Pancota Municipality (4 records)					1,125	0	0	1,125	0	0	0
Municipality/ Primaria		Paulis									

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)					
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033

Locality: Sambateni

Trunk Sewer/Colector Principal	Simbateni Village. Local compact WWTP/ Sat Sambateni. Statie de epurare compacta locala	no	1	600.00	600	0	0	600	0	0	0
Sewer Network/Retea Canalizare	Simbateni Village. New sewage network/ Sat Sambateni. Retea de canalizare noua	m	6,500	0.09	559	0	0	559	0	0	0
<i>Total for/ Total pentru Sambateni (2 records)</i>					1,159	0	0	1,159	0	0	0
TOTAL for/TOTAL pentru Paulis Municipality (2 records)					1,159	0	0	1,159	0	0	0

Municipality/ Primaria Rural Area

Locality: Rural Area

Wastewater Treatment/Epurare	Rural Area. WWTP for agglomerations above 500 p.e. / Statii de epurare locale pentru aglomerari peste 500 l.e.	No	1	29,299.00	29,299		0	14,650	14,650	0	0
Wastewater Treatment/Epurare	Rural Area. Adequate wastewater treatment for agglomerations below 500 p.e. / Forma adecvata de epurare ape uzate pentru aglomerari sub 500 l.e.	No	1	10,395.00	10,395		0	5,198	5,198	0	0
Sewer Network/Retea Canalizare	Rural Area. Sewer networks for agglomerations above 500 p.e. / Retea de canalizare pentru aglomerari peste 500 l.e.	No	1	43,111.00	43,111		0	21,556	21,556	0	0
<i>Total for/ Total pentru Rural Area (3 records)</i>					82,805		0	41,403	41,403	0	0
TOTAL for/TOTAL pentru Rural Area Municipality (3 records)					82,805		0	41,403	41,403	0	0

Municipality/ Primaria Santana

Locality: Caporal Alexa

Trunk Sewer/Colector Principal	Caporal Alexa village. Transfer main to Santana/ Sat Caporal Alexa. Conducta de transfer ape uzate catre Santana	m	4,000	0.09	344	0	0	344	0	0	0
Sewage PS/Statie Pompare canalizare	Caporal Alexa Village. Transfer pumping station/ Sat Caporal Alexa. Statie de pompare pentru transfer ape uzate	No	1	180.00	180	0	0	180	0	0	0

Investment Type/ Tipul Investitiei	Investment Description/ Descrierea Investitiei	Unit/ Unitatea	Qty/ Cant.	Unit Rate/ Cost unitar ('000 Euro)	VALUE/ VALOARE ('000 Euro)						
					TOTAL	Phase 1 2008-2013	Phase 2 2014-2018	Phase 3 2019-2023	Phase 4 2024-2028	Phase 5 2029-2033	Phase 6 2034-2038
Sewer Network/Retea Canalizare	Caporal Alexa village. New sewer network/ Sat Caporal Alexa. Retea de canalizare noua	m	10,000	0.09	860	0	0	860	0	0	0
<i>Total for/ Total pentru Caporal Alexa (3 records)</i>					1,384	0	0	1,384	0	0	0
TOTAL for/TOTAL pentru Santana Municipality (3 records)					1,384	0	0	1,384	0	0	0
Municipality/ Primaria		Tarnova									
Locality: Tarnova											
Trunk Sewer/Colector Principal	Tarnova Village. Wastewater transfer main to connect to Pancota WWTP/ Sat Tarnova. Conductă de transfer ape uzate pentru racordarea la stația de epurare Pancota	m	8,000	0.12	960	0	0	960	0	0	0
Sewage PS/Statie Pompare canalizare	Tarnova Village. Network sewage pumping station./ Sat Tarnova. Stație de pompare a apelor uzate în rețea.	No	2	180.00	360	0	0	360	0	0	0
Sewage PS/Statie Pompare canalizare	Tarnova Village. Sewage pumping station to transfer to Pancota WWTP/ Sat Tarnova. Stație de pompare a apelor uzate pentru transfer la stația de epurare Pancota	No	1	180.00	180	0	0	180	0	0	0
Sewer Network/Retea Canalizare	Tarnova Village. New sewer network/ Sat Tarnova. Rețea de canalizare nouă	m	14,000	0.09	1,204	0	0	1,204	0	0	0
<i>Total for/ Total pentru Tarnova (4 records)</i>					2,704	0	0	2,704	0	0	0
TOTAL for/TOTAL pentru Tarnova Municipality (4 records)					2,704	0	0	2,704	0	0	0
Total for/TOTAL pentru Priority No 6 (57 records)					288,611	0	1,450	116,109	100,703	35,300	35,050
Total Investment/ Total Investitii					639,188	150,500	201,483	116,154	100,703	35,300	35,050