Extinderea si Modernizarea Infrastructurii de ap a si apa uzati in judetul Arad, Romania

Anexa 3a - GRAFIC DE IMPLEMENTARE

ID  [Task Name Duration [2012 [2013 2014 [2015
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t |1 Contract lucrari "Reabilitare statie de tratare apa potabila 328days| | @ | 4NN s
Varsand" (FINALIZAT 2011)
412 Contract lucrari "Reabilitare statie de tratare apa potabila 329 days
Cermei si Sepreus" (FINALIZAT 2011)
27

3 Contract lucrari "Lucrari de executie statie de pompare apa 396 days
uzate si conducta de refulare strada Constitutiei, Municipiul
Arad" (FINALIZAT 2014)
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